

Meeting Team Taku
Tuesday, 22 August 2006, 1310-1340



Attendees: Therese Deardorff, Cristal Fosbrook, Joseph Malen, Rielle Markey, (USAGAK); Sharon Richmond, (ADEC); Jacques Gusmano (USEPA); Robert Brock, Julie Sharp-Dahl (USACOE AK District Anchorage); Arden Bailey, Aran Armstrong, Bruce Miller, Joey Gillespie (North Wind); John Wentz, John Beier, (USACOE AK District FWA/NAO); Gloria Beckman (Oasis); Lori Verbrugge (AK Div of Public Health)

Topics of Discussion:

Environmental Cleanup and Investigation (Bob Brock/Arden Bailey)

North Wind (NW) has continued their soil borings, to about 16' depth, around the buildings. There are some constraints due to utilities and magnetic anomalies. They have completed 19 so far with sample sets from 1-4' BGS and an additional sample at depth. They have also completed 28 of the 35 soil gas vapor ports described in Addendum 6 to the Work plan. The absorbers have been put in some and will remain there 7-10 days. They are also developing the groundwater wells.

Next week, they will complete the soil gas vapor ports, take 4 more soil borings, and complete the remaining 20 PCB borings north of the exclusion zone and complete field screening of the remaining exclusion zone samples.

WCC Excavation Requirements (John Wentz):

There are no real concerns with environmental. WCC is continuing vertical construction. They are apparently back up to about 90% staffing.

ADEC Concerns:

None.

EPA Concerns:

None.

Miscellaneous:

There was discussion about DPW's request to move the fence along the western boundary, northeast of the exclusion zone, inward, to allow a fire truck turn around. Since no characterization has been completed in that area, and the

limited sampling done came back with 2 of the 4 samples above 1 ppm, the agreed-to course of action is as follows:

- Joe Malen will see if there is another alternative for the fire truck turnaround. If not, he will see if the required space could be reduced.
- If the same area is required, we will redirect NW to take surface and at-depth samples to characterize this area.
- Once we get the results, the cleanup team will agree to a course of action (i.e., not allowing the fence to be moved, what type of capping will be required, etc.).

Next Meeting:

The next meeting is scheduled for Tuesday, 5 September 2006, 1300-1400. Therese Deardorff will send out the agenda, host the call, and send out the meeting notes upon completion of the call.