

Meeting Team Taku
Tuesday, 19 September, 1310-1330

Attendees: Therese Deardorff, Cristal Fosbrook, Joseph Malen, Rielle Markey, (USAGAK); Sharon Richmond, (ADEC); Robert Brock, Julie Sharp-Dahl (USACOE AK District Anchorage); John Wentz (USACOE AK District FWA/NAO); Gloria Beckman (Oasis)

Topics of Discussion:

Environmental Cleanup and Investigation (Bob Brock)

Work completed this past week:

- Sampling around the fire truck turnaround request area (surface sample only)
- Around pad 52, tightened PCB sampling grid; 18 borings
- Around Bldgs 30 & 32, placed 16 borings, field screen, and sent 10 sample results to the lab
- Wrapping up disposal of IDW, office trailer and connex
- Groundwater monitoring

To complete in next 7-10 days:

- Complete groundwater monitoring
- Complete soil borings in fire truck turnaround request area
- Complete demobilization

Unless additional funds are received (which is highly unlikely), this will wrap up North Wind's environmental work for the year.

WCC Excavation Requirements (John Wentz):

There are no real concerns with environmental. WCC is continuing vertical construction. Since the two requests for excavation for communication line repair and power lines were denied, it is unlikely additional excavation requests will be submitted. Institutional controls will remain in place and another air switch will be installed. The houses are being carpeted, but no appliances are being installed. That will be DPW's action at a later date. WCC's anticipated construction completion date is 20 Dec 06.

ADEC Concerns:

None.

EPA Concerns:

None.

Miscellaneous:

There was general discussion about the security of the site with the environmental workers leaving shortly, and the construction workers by December. Signage around the site was discussed, and the Army will look into the current signage to ensure there is some sort of "danger" signage, related to the site being a construction site more so than contamination, around the perimeter site fence. It will be important to monitor the site security frequently through the winter.

The Cleanup team asked if Shannon & Wilson were required to provide a written report on their environmental work. John Wentz said the report should be completed by December, and he will ensure Cleanup receives a copy.

Next Meeting:

The next Team Taku meeting is scheduled for Tuesday, 3 October 2006, 1300-1400. Therese Deardorff will send out the agenda, host the call, and send out the meeting notes upon completion of the call.