

Meeting Team Taku
Tuesday, 8 August, 2008 1300-1400

Attendees: Joseph Malen, Rielle Markey, Dave Beistel (USAGAK Env); Jacques Gusmano (USEPA); Sharon Richmond, Guy Warren, Matt Levesque (ADEC); Bob Brock, (AK Dist. COE); Terry Heikkila (Jacobs Engineering);

Update on Jacobs work on site

Have been working on the area north of Bldgs 15,17,19. North of Bldg 17 the building contractor placed a power pole through the middle of metal/drum debris. Jacobs has had to shore up the pole, and will not be able to proceed until an alternate route for the power can be constructed.

By COB they will be finished with the main excavating. Tomorrow they will be doing basic housekeeping. They have found a few drums, no new munitions or munitions debris. They dug up a boiler that had some asbestos to dispose of in our asbestos landfill.

Jacobs has arranged to dispose of metal scrap through C&R Pipe. They will come and haul it away for recycle.

2008 Workplan for Drum and Debris Removal

Can we start? Jacques's comments are in, and he had two major comments. 1) he needed an explanation of where the 5 feet number comes from. There was consensus on some language to be inserted.

10% of 75mv areas on em61 map

We spent considerable time discussing the quality control checks of 10% of areas that show up as 75mv on the em61 map. There are several questions:

1. How to determine which 10% will be checked?
2. Is the 75mv a good number?
3. Jacobs will be doing some more work to rule out known interferences.

It is clear that there is a need to further discuss this question. The discussion was tabled for another time...maybe in about a month. Guy would like to have Beth (CRREL) give him some more information about how the numbers were derived.

Lt. General Wilson will be on site on August 24th.

Would anyone like to be on a site visit with him? Matt and Sharon from ADEC will be checking their schedules. Bob Brock wants some sort of notice to pass up to his boss about the visit. Joe will do that.

Plan Forward

Jacobs will prepare a new workplan based on the changes discussed today. Sharon and Jack should be able to get a speedy turn around. That will be the plan forward for today's call.