Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

6 MECHANICAL

6.1 EXISTING SYSTEM DESCRIPTION AND CONDITION

The mechanical condition assessment is authored by Robin J. Rader, P.E. The assessment is
based on the record drawings provided to us and on inspections dated 6 September 2006, 16
November 2006, and 5 December 2006.

6.1.0 General
6.1.0.1 Mechanical Equipment Maintenance

Both Hangars 2 and 3 suffer from poor maintenance. Except for the fire suppression system it
appears that maintenance on these facilities is work order driven and not subject to a periodic
preventive maintenance program. It appears that unless mechanical equipment failure
significantly impacts the larger mission of maintaining helicopters it is ignored. For example
restroom fans that have been covered with plastic to block winter back drafts with this plastic
remaining well into the fall of the next season (see Fig. 6.1). The fire suppression system is
maintained and tested on a regular basis.

6.1.0.2 Compliance with SECINC

We do not believe modifications to the mechanical system will have a significant impact on
compliance with the Secretary of the Interior's Standards for Rehabilitation. We have provided
estimates for replacement of existing perimeter heating terminal units, a new ventilation system
within the office / shop areas, and a new ventilation system within the hangar bays. The
ductwork and some of the ventilation equipment will be exposed however we believe this
equipment is consistent with the original industrial use of the hangar. The new perimeter heating
finned tube cabinets can match the original cabinets closely.

6.1.1 Utilities

We reviewed the Public Works Utilidor Distribution System Drawings, dated June 2003,
indicating the following utility sizes:

Sewer Size: 4" gravity sewer for Hangar 2. Outlet for Hangar 3 not indicated, assume 4".
Domestic Water: Two 4" domestic water mains, 1-1/2" recirculated cold water.

Steam and Condensate: 6" steam, 4" condensate.

Fire Water: 16" deluge water with 1-1/2" recirulated cold water.

The deluge water is provided from a tank located across the street north of Hangar 2 in building
3011. This tank is listed as 500,000 gallons. Fire water is distributed to the Hangars through four
240 hp diesel pumps rated at 2000 gpm flow and 103 psi head pressure.

Cooperative Agreement December 2007
W81XWH-05-2-0091 Tab 6 — Page 1 (Final Submission)



Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

The above utilities are adequate to support the existing facility and are adequate to support
conversion of the system to match the level of standard at Hangar 267 (new replacement building
for Hangar 6). The existing fire pumps however do not provide adequate head pressure to
support an AFFF foam system as is used at Hangar 267. The existing pumps are rated at 103 psi
whereas the Hangar 267 pumps are rated at 140 psi.

6.1.2 Plumbing

Piping systems are original and after 60 years of service would be considered past their useful
life. Service pits located in the hangar bays have been abandoned. These pits included waste
drain, electrical outlets, and possibly compressed air or domestic water. It also appears that
significant portions of the compressed air piping system have been replaced.

The original drawings show the sewer exiting on the north, or flight line side of the hangars. The
currently existing services exit to the south, or street side of the hangars. The concrete above the
waste mains has been cut and patched indicating that the direction and slope change, happened
sometime after original construction.

The existing plumbing fixtures appear to be a mixture of original and modern fixtures. Most of
the water closets have been replaced with water saving 1.6 gallons per flush (gpf) units. The
configuration of the restrooms has changed from the original layout. We suspect this happened at
the time the waste piping was replaced. There appears to be no standard type used when
replacing toilets.

An above ground oil water separator has been added to both hangars. This unit incorporates
pumps which draw out of an open sump covered with a grating.

6.1.2.1 Standard or Code Deficiencies
1. Electric water heaters are not seismically braced (see Fig. 6.2).

2. Emergency eyewash and showers are not equipped with mixing valve and do not meet
current ANSI standards (see Fig. 6.3). Hangar 3 is equipped with 4 emergency showers
spaced evenly throughout the hangar. Hangar 2 has only one emergency shower.

6.1.3 Heating
6.1.3.1 System Description

The original heating system consisted primarily of steam unit heaters and finned tube radiation
terminal units. The offices on the second floor are heated with the finned tube radiation units
while the shops on the first floor are heating with unit heaters. The original drawings show steam
piping serving the perimeter terminal units with steam and condensate piping mains running
below the hangar bay door track.

As part of a hangar door replacement project the steam converter and hydronic piping were
replaced including the under slab door track piping. As Built drawings show this project
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occurring in 1987 for Hangars 2 and 6. This same work was done in Hangar 3; however it is
unclear when it occurred.

In 1993 the steam heating system was converted to a hydronic heating system in general limiting
the use of steam to within the main mechanical room in both hangars. All existing unit heaters in
the hangar bays were replaced at this time. The terminal units in the office and shop spaces on
each side of the hangar bay appear to be original.

There are no existing steam traps associated with the original terminal units serving the office and
shop spaces. At what point this departure from the original design occurred is somewhat
mysterious. The 1987 door project drawings show removal of the steam and condensate piping
mains below the door track but do not show connection to the existing terminal units serving the
office and shop spaces. Therefore we conclude that the terminal units were served by hydronic
piping crossing over the top of the hangar bay before 1987. The ECI/HYER report indicates the
conversion from steam to hydronic occurred in 1977.

6.1.3.2 System Condition

The heating system within the hangar bay appears to be adequate both from a steady state stand
point and the ability to recover after the hangar doors are opened.

There are many places within the office and shop spaces that do not provide adequate heat. In
Hangar 2 in the second floor office area on both sides of the hangar bay every other original
finned tube cabinet has been replaced with a cabinet unit heater (see Fig. 6.4). The cabinet unit
heaters are sized so that they are able to provide significant heat despite the low available flow.
In Hangar 3 this conversion has not occurred. There is however a steam unit heater that has been
installed on the second floor above the existing mechanical room.

We inspected the facility on 16 November 2006 to get a better understanding of how the heating
system performed when it was loaded. At that time the ambient outdoor temperature was about
minus 15F. During that time temporary equipment was operating in Hangar 3 consisting of floor
fans to distribute the heat from the above steam fired unit heater, and electric spot heaters were
being used in the north side shops (see Fig. 6.5).

The ECI/HYER report indicates ice builds up at the hangar doors. This was not voiced as a
concern by any of the users we talked with. The system on paper appears adequate and similar to
designs used at Eielson Air Force Base. We saw no signs of ice build up during our November
inspection although little snow had accumulated up to that time. From the information we have
the door track heating system appears adequate.

6.1.3.3 Standard or Code Deficiencies

1. Hangar 3: The 1993 converter and associated piping and pumps are installed so that the
access path is restricted down to about 16".

2. The hydronic and steam piping and equipment appear to have been installed with seismic
restraint capacity. However it does not appear to meet current IBC or TI 809
requirements in all instances.
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6.1.4 Ventilation

The ventilation system is limited to toilet exhaust. For the most part these exhaust fans are not
operational.

The hangar bays are not ventilated. During a November inspection, the air within Hangar 2 was
noticeably foul. Small diesel tractors are used to move the helicopters and small gasoline
powered ATV carts are used to transport supplies throughout the bay and apron area (see Figs.
6.6 and 6.7).

Air conditioning within the hangars is non existent except for window units in Hangar 3 serving
overnight dorm rooms. These units reject heat into the hangar bay.

6.1.4.1 Standard or Code Deficiencies

1. No ventilation is provided in the shops or second floor offices as required by the
International Mechanical (IMC) Code. These spaces do not meet provisions for passive
ventilation as the window opening area is not 1/20th of the connected area and some
areas are blocked from passive ventilation that would be provided by existing windows
by an intervening corridor and corridor doors.

6.1.5 Temperature Controls

The existing temperature controls are a mixture of self contained valves controlling finned tube
radiation, electric thermostats controlling unit heaters, and electronic controls used to reset steam
converter discharge temperature.

A pneumatic valve is used to control the steam valve on the main steam converter at Hangar 2.
This appears to have been done as a stop gap measure as the control panel uses electronic
controls.

6.2 FORCE PROTECTION

With respect to the mechanical system the two primary issues are protection of the ventilation
intakes and protection of the utility systems. There are virtually no outdoor intakes serving the
hangars. Force protection guidelines indicate that utilities should not be on the outside wall so
that systems are more likely to survive damage to the exterior walls. This requirement is not
interpreted beyond the above statement in the guidelines. To some degree utilities must be on the
outside wall. One example of such a system would be the fire department connection for the
sprinkler system. The existing utility pits are located adjacent to the outside walls.

6.3 ENERGY CONSERVATION

The existing facilities are equipped with minimal ventilation. Therefore in the current
configuration energy conservation measures are limited to increasing envelope insulation.

Our recommendations are based on upgrading the existing building envelope to the level

performance of Hanger 267. Additional measures could be pursued if the recommended
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ventilation upgrades are performed such has air to air heat recovery. These measures were not
included in the our estimate or course system design as we believe they would not be
economically viable due to only intermittent use of high volumes of outside air. Reference the
architectural section of this report for further discussion on the building envelope (see Fig. 6.8).

6.4 BASIS OF ESTIMATE

The mechanical estimate addresses existing code, standards and function deficiencies. The
function deficiencies were identified using two tests: one; will a system or component last an
additional mechanical system generation, approximately 30 years, and two; does a system provide
a similar level of function as that provided at the Hangar 6 replacement hangar, Aircraft
Maintenance Hangar FY05 FTW 267, currently under construction.

Square footage estimates were used where they could reasonably be applied such as is the case
for a new ventilation system to serve the office / shop areas. Where square footage costs would
not provide a reasonable basis for cost individual components were identified and estimated
based on a course design matching the performance levels provided at Hangar 267. Where square
footage costs were used, temperature control system replacement was not separately estimated.

We interviewed Grinnell, the contractor providing the fire suppression for Hangar 267, and were
given their contract price of $620,000.00 to the general contractor. Our estimate for conversion
of the existing deluge fire suppression system to an AFFF system meeting current ETL standards
was based on that information.

6.5 RECOMMENDATIONS
6.5.1 Utilities
e No utilities work recommended except for fire pump upgrades addressed under Tab 8.

6.5.2 Plumbing

1. Address indicated deficiencies including the addition of 4 emergency showers in Hangar
2.

2. Cap abandoned services to service pits. Fill in service pits (see Fig. 6.9).

3. Replace domestic water, compressed air, waste, and vent piping throughout the facility to

provide an additional 30 year service life. Our estimate includes fixture replacement
since fixtures must be removed to perform plumbing modifications. In addition a trench
drain must be added to the hangar bay to meet current ETL requirements for fire
suppression. See Tab 8 for further discussion. Our estimate shows replacement of the
entire waste piping system. If it was determined that the age of the waste piping was on
the order of 40 years rather than 60 years, we would not recommend its replacement
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6.5.3 Heating
1. Except for the existing unit heaters and door track heating in the hangar bays we

6.5.4

6.5.5

recommend total replacement of the hydronic heating system. Replacement of the
existing central heat exchangers and associated equipment is necessary to support the
additional load imposed by the ventilation equipment. Replacement of the existing
perimeter heating system is recommended due to its inadequacy and age.

Ventilation

Provide ventilation to shops and offices to meet IMC requirements. Provide new
restroom exhaust fans.

The hangar bays are configured with doors meeting the 1/20th door area requirement for
passive ventilation meeting the letter of code requirements. However, from an industrial
hygiene point of view, ventilation should be provided. Also hangar bay ventilation was
provided at Hangar 267. Therefore we recommend ventilation of the hangar bays at a
rate of about 1 cfm per square foot matching the ventilation rate provided at Hangar 267.
Carbon monoxide detection was also provided at Hangar 267. While these safety devices
are difficult to argue against due to the presence of gasoline fueled carts we doubt there
will ever be a scenario where the level of CO rises to a detectable level unless the carts
are idled directly beneath a sensor. The diesel vehicles produce relatively low levels of
CO and would case significant occupant discomfort from fume smell long before the CO
reached detectable levels.

Air conditioning was provided to the Administration/Crew spaces in Hangar 267. We
concur with the application of air conditioning in administrative areas. While not
absolutely necessary in the Fairbanks environment, it provides increased comfort which
translates to increased productivity. Air conditioning was not provided in the hangar bay
area for Hangar 267 and is not recommended by us as hangar doors could be opened
providing a shaded work area that should be reasonably comfortable in even record
conditions.

Temperature Controls

We recommend use of direct digital controls (DDC) to control central mechanical
equipment, such as the main steam converter and air handling units, to control finned
tube radiation at the building perimeter, and use of non DDC line voltage thermostats to
control cabinet unit heaters. Low voltage thermostats could also be used to effectively
control finned tube radiation; however if used then the temperature sensed at the
thermostat cannot be monitored, we therefore recommend that these also be controlled
through DDC controls. We strongly recommend against use of the existing self
contained valves as these devices are not positive control devices making them inferior
from a comfort stand point. They are also difficult to trouble shoot.
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6.5.6 Force Protection

1. Any modifications to the ventilation systems should be made with intakes 10' above
grade or higher.
2. Any modifications to central heating equipment, and fire suppression system should be

made so that piping and equipment is not supported off the outside wall. Additional
measures might also be considered such as locating the utilidor pits and mechanical

rooms to interior spaces; however these extreme measures were not adopted in the design
of Hangar 267.

6.6 PHOTOGRAPHS

Figure 6.1 Bathroom Exhaust Made Non-Operable at Hangar 2
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Figure 6.2 Electric Water Heater w/o Seismic Bracing -
Hangar 2

Figure 6.3 Emergency Eye Wash w/o Tempering Valve Hangar 2
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Figure 6.4 Cabinet Unit Heater at Hangar 2

Figure 6.5 Electric Heater at Hangar 3
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Figure 6.6. Diesel Tug Used at Hangars 2 & 3

Figure 6.7 Diesel Tractor Used at Both Hangars 2 & 3
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Figure 6.8 Window Reduced in Size Both Hangar 2 & 3

vy e R e 3

Figure 6.9 Abandoned Services Pit, Hangar 2

- End of Section -
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7 ELECTRICAL

71 EXISTING CONDITIONS ASSESSMENT
7.1.1 General
Electrical Equipment Overview

Electrical equipment in both Hangars 2 and 3 is a mixture of old and new. Panel distribution,
lighting, receptacles, and communications equipment exhibit a wide range between antiquated
and current construction. Substantial modifications to the existing electrical system are
recommended in this report. The recommendations are based on life and building safety, energy
efficiency, and the useful life of the equipment.

Secretary of the Interior's Standards for Rehabilitation

Modifications to the electrical system should not have a significant impact on compliance with
the Secretary of the Interior's Standards for Rehabilitation. Replacement of original electrical
equipment as it exists in some locations is necessary to keep this facility safe and operating

properly.
7.1.2 Power Distribution

Hangars 2 and 3 are fed by pole mounted transformers in the parking lot (see Fig. 7.1).
Secondary service entrance conductors run underground from the service pole to a 1600 ampere,
208Y/120 volt switchboard in an electrical room inside the building. Some of the service feeders
on the pole have been hit by a vehicle and are damaged (see Fig. 7.2). Feeders from the main
switchboards to panelboards distributed through the hangars have a mixture of primarily
thermoplastic and cross-linked polyethylene, but some braided cloth insulation still exists. There
are some original panelboards still in operation. Panelboard manufacturers range from Fouch
Electric Mfg Co., I.T.E. Imperial Corporation, General Electric, and Square D. The first two
listed manufacturers do not exist anymore.

Standard or Code Deficiencies

1. Outdated panelboards are a fire hazard due to improper operation of overcurrent
protective devices and are difficult to maintain.

2. Braided cloth insulated feeders and branch circuit are likely to be cracked and frayed in
concealed locations. Such insulated conductors pose the risk of short circuiting, arcing,
and starting fires. This risk is compounded by item no. 1 mentioned above.

3. Damaged pole mounted service feeders created arcing hazard and could cause sudden
unexpected loss of power.
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7.1.3 Lighting

Interior Lighting

Both open hangar areas are lit with metal halide high-bay fixtures and the perimeter rooms by
fluorescent lights. Lighting levels and equipment conditions vary between the two hangars.

Hangar 2 Lighting

Open hangar area lighting levels range from 15 to 30 footcandles. Many of the perimeter rooms
have been recently upgraded with new wraparound fluorescent fixtures and T8 lamps with
electronic ballasts. Office lighting levels average 70 footcandles.

Hangar 3 Lighting

Open hangar area lighting levels range from 35 to 40 footcandles. The perimeter room lighting
fixtures are outdated. Office lighting levels average 70 footcandles.

Emergency Egress Lighting and Exit Signs

Emergency egress lighting consists of battery operated emergency lighting units. The units are
sparsely placed (see Figs. 7.3 and 7.4). Exit signs vary widely. Some are red, some are green,
some flash on loss of power, and some remain steady burning. One of the exit signs in Hangar 3
was inoperative.

Exterior Lighting

Exterior lighting is limited to floodlights mounted on the roof at the four corners of the buildings,
typically three floodlights on the north corners and two floodlights on the south corners. There is
no soffit lighting, nor is there wall mounted lighting over the mandoors. Parking lot lighting does
not exist as well.

Standard or Code Deficiencies

1. The critical nature of the work performed in the open hangar areas in both Hangars 2 and
3, and the small parts that are assembled there, warrant higher lighting levels than what
exists. The Illuminating Engineering Society of North America recommends a target
minimum of 75 foot candles for aircraft hangars.

2. Required emergency egress illumination of one footcandle along path of egress does not
exist except in the immediate vicinity of the emergency lighting units. Emergency
lighting in the stairwells from the second floors to outside does not exist.

3. Exit signs are required to be lit at all times, including during loss of normal power.

4. Lighting levels do not meet the standards for exterior lighting. In addition, the
floodlights do not have cutoff optics typical to airport apron lighting.
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7.1.4 \Wiring Devices

A number of the wiring devices are old and worn out (see Figs. 7.5 and 7.6). Many have been
painted over and the paint is peeling. Spot testing (open ground, open neutral, open hot, hot and
ground reversed, hot and neutral reversed) of the power receptacles was performed with no
deficiencies found.

7.1.5 Communications

Phone system connects to the base-wide telephone switch. The faceplates, station and trunk lines,
and telephone blocks are aging.

Data system cabling has been added to the hangars in recent years. Cabling is a mixture of
Category 5 and 5e. Some communications cabinets have coils of unconnected cables spilling out
of the enclosures. Cabinets are located in common use areas such as open hangar spaces or in
break rooms (see Figs. 7.7 through 7.9).

Standard or Code Deficiencies

1. The servers, switches, and hubs that are installed in plain view in easily accessible office
spaces pose a security risk.

7.1.6 Fire Alarm System

Existing fire alarm systems are non-addressable, manufactured by Honeywell. The Fire Alarm
Control Panels (FACP) in both hangars are located in the main hangar areas on the south wall.
Smoke detectors are installed in the small rooms on both north and south wings. There is no
detection in the open bay areas. Annunciation in each hangar is accomplished with a total of
eight interior bells, four in the open hangar area, and two in each of the second floor wings. The
existing fire alarm system is installed in metal conduit (see Fig. 7.10).

Standard or Code Deficiencies

1. Manual stations are not located immediately adjacent to exits and some are not mounted
at the proper height. In some cases the manual station is more than thirty feet from an
exit door.

2. Code requires audible signals to sound 15 dBA above ambient noise levels in the alarm

condition. Given the size of the structures, the quantities of bells, and the noisy
machinery that operates in the hangars, insufficient audible annunciation exists.

3. Strobe annunciation does not exist.

4. Numerous Fire Inspection Reports conducted by the Fort Wainwright Fire Department
that are issued monthly list fire doors being held open with non-approved devices.

7.2 SUMMARY OF RECOMMENDATIONS
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7.2.1 Power Distribution
Replace outdated panelboards.
Typically a building this size would contain a dual-voltage distribution of 480Y/277 volt and
208Y/120 volt systems. Substantial cost savings can be realized with a dual-voltage system due

to long feeder runs, large motor starters and disconnect switches, and hangar lighting systems.

Replace braided cloth insulated feeders and branch circuit conductors with thermoplastic and
cross-linked polyethylene insulated conductors.

Replace pole mounted service conduits and place bollards around the service poles to protect the
conduits.

7.2.2 Lighting
Interior Lighting
The critical nature of the work performed in the open hangar areas in both Hangars 2 and 3, and
the small parts that are assembled there, warrant higher lighting levels than what exists. The
[lluminating Engineering Society of North America recommends a target minimum of 75 foot

candles for aircraft hangars.

Hangar 3 perimeter room lighting should be replaced to match or exceed the quality that exists in
Hangar 2.

Existing exit signs should be replaced and emergency lighting equipment should be augmented to
provide Code required emergency lighting levels.

Exterior Lighting

Provide wall mounted mandoor lighting to assist in safe building entry and exit. Provide
minimum 1.0 foot-candle average parking lot lighting per UFC guidelines. Replace floodlights
with area lighting fixtures with sharp cutoff optics 80 degrees above nadir.

7.2.3 Wiring Devices

Replace wiring devices throughout both hangars.
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Communications

Combine telephone and data outlets into a single modular faceplate. Route telephone and data
lines to a common telecommunications rack. Data and telephone systems are essential to facility
operations and the rack-mounted equipment that controls the systems should be kept secure.
Relocate communication racks to lockable communication closets that permit access only to
authorized information technology specialists.

7.2.4 Fire Alarm System

Provide horn/strobes throughout both hangars as required to achieve a signal strength 15 dBA
above ambient and mounted in locations to provide complete building coverage. Additional
annunciator device drivers will be required to be installed adjacent to the fire alarm control
panels, and new alarm circuits will need to be pulled. The existing raceway system could be
partially utilized, but that would require that all of the existing fire alarm conductors be replaced.
In that case, new raceway will branch off to new annunciator locations. An alternative solution is
to provide a new raceway system throughout the hangars just to the new horn/strobe locations.

Relocate manual pull stations to within five feet of the exits. Mount at 48 inches above the floor,
or 54 inches where side access by a wheel chair is available, in accordance with ADA.

Fire doors should be installed with magnetic door holder and controlled by the fire alarm control
panel.

Considering the scope of fire alarm work that is required, a new addressable fire alarm system
should be considered. Addressable systems for buildings this size are more cost effective
compared to conventional non-addressable systems, better annunciate alarm and trouble
conditions, and provide more versatility for future modifications. The new fire alarm system
should be addressable and self testing, and be installed in compliance with current UFC 3-600
requirements.

Flame detectors should be considered for the open hangar areas. Flame detectors provide better
early warning detection than beam detectors and are not susceptible to structural movement that is
typical to large open buildings.

Duct mounted smoke detectors (ionization or photoelectric detectors) should be provided in the
return air system locations at the mechanical return air duct for any piece of HVAC equipment
that carries more than 2000 cfm.

Additional automatic fire alarm initiating devices should be heat detectors in areas such as the
bathrooms, mechanical and electrical rooms, and janitor closets where the local conditions of
excessive dirt, dust, and/or moisture, and humidity may cause excessive nuisance alarms in an
ionization detector.

All new fire alarm system wiring should be installed in conduit.
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7.3 Photographs
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Figure 7.2 Damaged service conduits.
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Figure 7.3 Stairway lighting is not emergency powered.

Figure 7.4. Typical sparsely placed unit emergency lighting and exit signs.
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Figure 7.5 Typical panelboard wiring with mixture of braided cloth and
thermoplastic insulated conductors.

Figure 7.6 Poorly placed conductors on catwalk impede normal progress.
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Figure 7.7 Communications cabinet with coils of unconnected cables spilling out of the enclosure.

Figure 7.8 Communications cabinet located in break room: A common use area.
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Figure 7.9 Antiquated telephone blocks. Recommend new telephone wiring be
terminated in communications cabinets.

Figure 7.10 Fire alarm system with bell annunciation.

- End of Section -
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8 FIRE PROTECTION

8.1 GENERAL PARAMETERS

8.1.1 Military Criteria, Codes, and Standards

Engineering Technical Letter (ETL) ETLII110-3-484, Aircraft Hangar Fire Protection
Systems.

ETL 1110-3-485, Fire Protection for Helicopter Hangars.

Unified Facilities Criteria (UFC) UFC 3-600-01 Design: Fire Protection Engineering
for Facilities.

International Building Code (IBC) - 2003.

UFC 4-010-01, Mass Notification Systems.

UFC 1-200-01, Design: General Building Requirements.

UFC 4-021-1 Design and O&M: Mass Notification System.

UFC 4-211-01N, Design, aircraft Maintenance Hangars, Type | and Type 1I<

Chapter 5 - Fire Protection.
National Institute of Standards and Technology (NIST), Technical Note (TN) 1423,
Analysis of High Bay Hangar Facilities for Fire Detector Sensitivity and Placement.

Technical Instructions (TI) TI 800-01, Design Criteria.

TI 809-04, Seismic Design for Buildings.

National Fire Protection Association (NFP A) NFP A 1, Uniform Fire Code.
NFPA 10, Portable Fire Extinguishers.

NFPA 11, Standard for Low-, Medium-, and High-Expansion Foam.

NFPA 13, Installation of Sprinkler Systems.

NFPA 16, Installation of Foam-Water Sprinkler Systems and Foam-Water Spray
Systems.

NFPA 20, Standard for the Installation of Stationary Pumps for Fire Protection.
NFPA 22, Standard for Water Tanks for Private Fire Protection.

NFPA 24, Installation of Private Fire Service Mains and Their Appurtenances.
NFPA 30, Flammable and Combustible liquids Code.

NFPA 70, National Electrical Code.

NFPA 72, National Fire Alarm Code (1999)

NFPA 90A, Installation of Air-Conditioning Systems.

NFPA 101, Life Safety Code.
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e NFPA 110, Standard for Emergency and Standby Power Systems.

e NFPA 170, Fire Safety Symbols.

e NFPA 241, Safeguarding Construction, Alteration, and Demolition Operations.
e NFPA 291, Fire Flow Testing and Marking of Hydrants.

NFPA 409, Standard on Aircraft Hangars.
NFPA 1963, Fire Hose Connections .

e American National Standards Institute (ANSI) S3.41, Audible Emergency
Evacuation Signals.

e Engineering Manual (EM) 385-1-1, Safety and Health Requirements Manual.

e American Water Works Association (AWW A) Manual M14, Recommended
Practice for Backflow Prevention Cross Connection Control.

e A WW A Manual M31, Distribution System Requirements for Fire Protection

e Technical manual (I'M) 5-813-5, Water Supply, Water Distribution, Volume 5 °
UFGS (Uniform Facilities Guide Specifications):

e UFGS 10520, Portable Fire Extinguishers UFGS 13209, Water Storage Steel Tanks

e UFGS 13851A, Fire Detection and Alarm System, Addressable. UFGS 13920A Fire
Pumps.

e UFGS 13930A, West Pipe Sprinkler System, Fire Protection .

e UFGS 13955A Aqueous Film-Forming Foam (AFFF) Fire Protection System.

8.1.2 Existing Fire Suppression System Description

The fire suppression section of the condition assessment is authored by Robin J. Rader, P.E. and
is based on site inspections performed 6 September 2006, 17 November 2006, and 5 December
2006.

The existing fire suppression system consists of a deluge system protecting the hangar bay and a
wet sprinkler system protecting the office and shop areas. The age of this system is unclear as it
does not appear to have been provided during the original construction.

Fire water is provided from a remote building named Building 3011 located across the street from
the hangars. This building provides fire water for both Hangar 2 and Hangar 3 through a 16"
water main. The storage tank is manually filled from the base utility domestic water system.
After the fire tank the systems are independent of each other. Four diesel fired pumps rated at
2000 gpm at 103 psi are used to provide fire water flow in the event of a loss of pressure in the
deluge system. These pumps have a date code indicating a manufacture date of 1977. A single
electric and gasoline fired pump also exist within building 3011. These two pumps were replaced
by the four pump set (see Figs. 8.1 through 8.4).
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8.1.3 Code or Standard Deficiencies

The current standard for army helicopter hangars is ETL 1110-3-485 Engineering and Design -
Fire Protection for Helicopter Hangars. This standard calls for hangars located in a geographic
area where the 99% dry bulb temperature is less than -18C (0.0F) to be protected by an AFFF
suppression system rather than the existing deluge system. Additional deficiencies with respect
to this standard are as follows:

1. Roof coverings will be listed as Class "A" or "B". See the Architectural Assessment (Tab
3) for further discussion.

2. Draft curtains shall be non combustible. Hangars 2 & 3 utilize combustible draft
curtains. See the Architectural Assessment for further discussion.

3. Interior finish will have a flame spread rating less than 25 and a smoke developed rating
of 50 or less. Hangars 2 and 3 are finished inside with wood siding. See the
Architectural Assessment for further discussion.

4. The floor must drain at a slope not less than 0.5% (1/16" per foot). While most of the
hangar bay floors do slope at a 1/16" slope to drain there are exceptions. For instance,
the area around the man doors in the corners of the bays has typically settled, reducing
the effective slope to about 0.2% and even collects water right at the doors.

5. Ancillary spaces must be protected from fire water that may have burning fuel on top
through use of ramps or curbs. The shops and offices at best are dead level with the
hangar doors. In some cases they are below the hangar door threshold.

6. Fire water with burning fuel must travel from the hangar floor at a rate matching the fire
suppression supply. This water must travel to a safe area or into tanks. There are no such
provisions at these facilities.

7. In addition to the above deficiencies there is a pocket made by the roof above the office
shop area where the hangar roof extends over the office shop area. This area is accessible
and is combustible but is not protected by sprinkler protection.

8.2 RECOMMENDATIONS FOR THE EXISTING FIRE SUPPRESSION SYSTEM

We recommend replacement of the existing deluge system protecting the hangar bay with a dry
preaction AFFF system meeting ETL requirements and matching the system provided at Hangar
267. A preaction system is recommended as it provides a double safety in that both an electronic
smoke or fire sensor as well as the fusible link on a closed sprinkler head must release before
flow is initiated. We recommend reuse of the existing water storage tank located in Building
3011. We recommend replacing the existing diesel pumps in building 3011. It might be possible
to upgrade the existing pumps with new pump heads allowing them to achieve the increase
pressure required for an AFFF system (140 psi at Hangar 267). However these pumps are also
nearing the limit of their useful age. The estimate for conversion of the AFFF system includes
both a diesel fired and an electric pump.
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We recommend reusing the existing wet sprinkler system in the office and shop area and
extending the system to protect the combustible area above the office and shop area.

Containing and routing the fire water for these facilities is a significant challenge. We
recommend the addition of a topping slab within the first floor shops and offices to protect these
spaces from fire water. This in combination with the trench drain recommended under Tab 6
would provide floor slopes of 1/16" slope or better. Controlling the fire water flow is the most
difficult of these issues. In the case of Hangar 267, fire water flow was controlled by allowing it
to flow out two side garage doors in the axis of the trench drain on to what appears to be a low
hazard area of the ramp. In the case of Hangar 2 and 3, the trench drain also would travel in the
direction of each door. But in this case the fire water would partially or fully block the doors if
allowed to flow in these directions. In addition the apron slope does not appear to be significant
which would make the area exposed to burning fuel large. NFPA 409, Standard for Aircraft
Hangars, indicates use of underground tanks to contain this fire water. However, these tanks
would have to match the capacity of the fire suppression supply which is 167,000 gallons for
Hangar 267. We do not believe such a system is feasible. We have included an estimated cost
for a 10" waste drain that would travel south 400' beneath the adjacent roadway to a ditch running
parallel to the roadway. Note that the drain lines must cross a road and an existing utilidor. The
bottom of the ditch appears to be lower than the bottom of the utilidor making this run feasible.

8.3 PHOTOGRAPHS

Figure 8.1 Bldg 3011 Defunct Diesel Fire Pump
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Figure 8.2 Defunct make Up Valve at Bldg 3011.
Tank in now filled manually.

Figure 8.3 1 of 4 Operational Fire Pumps in Bldg 3011
Serving Hangars 2 & 3
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Figure 8.4 Super Structure Over 500,000 Gallon Tank in
Bldg 3011

- End of Section -
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9 GEOTECHNICAL ANALYSIS

As part of the Condition Assessment and Rehabilitation Plan, a subsurface investigation and
geotechnical analysis of the soils surrounding Hangars 2 and 3 was conducted by the firm of Soils
Alaska, P.C. of Fairbanks, Alaska.

The attached letter report summarizes the observations, findings, conclusions and
recommendations on issues relating to the subsurface and soils conditions at the Hangars. Also

included are individual boring reports and particle size distribution notes.

- End of Section -
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[INSERT LETTER, TAB 9]
- End of Section -
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PROJECT CONSTRUCTION COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

PROJECT: FT. WW HANGARS 2 & 3 CONDITION ASSESSMENT

Cooperative Agreement
W81 XWH-05-2-0091

Tab 10 - Page 1

LOCATION: FT. WAINWRIGHT, ALASKA 21-Dec-07
PHASE: CONCEPT
DESCRIPTION: SUMMARY - BASE BID Prepared by: JMM FOR: EPR )
DESCRIPTION QUANTITY UNIT LABOR TOTAL
HRS/ LABOR LABOR
GENERAL CONTRACTOR cosT UNIT RATE COST
ARCHITECTURAL CONTRACT TOTAL $6.211,207
SUBCONTRACTOR WORK HANGER 3- HANGAR 2 SIMILAR
CIVIL SITE WORK CONTRACTOR $630,232 $630,232
STRUCTURAL CONTRACTORS $1,602,520 $1,602,520
MECHANICAL CONTRACTORS $1,452,108 $1,452,108
FIRE PROTECTION CONTRACTOR $608,313 $608,313
ELECTRICAL CONTRACTOR $1,945,918 $1,945,918
GEN.CONTRACTOR OHMARKUP _ 10.0% '$6,239,091 $623,909
SUBTOTAL $13,074,207
GENERAL CONDITIONS 15.0% $1,961,131
SUBTOTAL $15,035,338
ESTIMATING CONTINGENCY 35.0% $5,262,368
SUBTOTAL $20,297,707
ESCALATION-CONSTR.COST 15.0% TO 2010 $3,044,656
TOTAL QUNb TRUCTION COS1 523,342,363
BASE BID (PER HANGER) $23,342,363
NOTES REGARDING THE PREPARATION OF THIS COST ESTIMATE
THIS ESTIMATE IS PREPARED USING CURRENT CONSTRUCTION COSTS & ASSUMES WILL RECEIVE AN OPEN COMPETITIVE BID.
THIS ESTIMATE DOES NOT CONTAIN AN ALLOWANCE FOR NEGOTIATED NON-COMPETITIVE CONTRACTS.
THIS ESTIMATE HAS AN ESCALATION ALLOWANCE.
THIS ESTIMATE DOES NOT HAVE AN ALLOWANCE TO TREAT / REMOVE ANY HAZARDOUS MATERIALS OR CONTAMINATED SOIL.
THIS ESTIMATE DOES NOT INCLUDE ANY PLAN CHECK FEES CHARGED BY THE STATE OF ALASKA OR ANY OTHER ENTITY CLAIMING
JURISDICTION OVER THE WORK PAID DIRECTLY BY THE OWNER.
THIS ESTIMATE DOES NOT INCLUDE THE A/E FEES, SHOP EQUIPMENT OR COSTS FOR ANY WORK-NOT INDICATED.
THIS ESTIMATE IS BASED ON A NORMAL WORK WEEK WITH SOME PROVISIONS FOR OVERTIME.
ESTIMATING CONTINGENCY - AN ALLOWANCE FOR CONSTRUCTION DOCUMENT REQUIREMENTS THAT ARE NOT INCLUDED
EITHER THE 2006 R.S. MEANS FACILITIES CONSTRUCTION COST DATA MANUAL, THE 2006 R.S. MEANS ASSEMBLIES COST DATA MANUAL
PAST HISTORICAL DATA HAVE BEEN USED AS RESOURCES TO COMPILE THIS ESTIMATE.
December 2007
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ARCHITECTURAL CONSTRUCTION COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

PROJECT: FT WW HANGARS 2 & 3 CONDITION ASSESSMENT 21-Dec-07
LOCATION: FT. WAINWRIGHT, ALASKA
PHASE: CONCEPT PREPARED BY:  JB/JMM
DESCRIPTION: ARCHITECTURAL - BASE BID FOR: EPR
QUANTITY EQUIP MATERIAL LAT
UNIT UNIT TOTAL LABOR LABOR UNIT  MATERIAL
No. UNITS | PRICE  COST PRICE COST HRS UNITS HOURS RATE COST COST & LABOR
SUMMARY OF COSTS
GENERAL CONTRACTOR
EQUIPMENT MATERIAL LABOR LABOR MATERIAL
DESCRIPTION % COSTS COSTS HOURS COSTS & LABOR
TOTAL DIRECT COST, MATL & LAB $21,417 $1,504,004 39,054.07 $2,464,897 $3,990,318
REGIONAL FACTOR (MEANS) 10.0% $150,400 $150,400
FREIGHT 10.0% $150,400 $150,400
OVERTIME 12.5% $308,112 $308,112
COMPLEXITY 15.0% $369,735 $369,735
SUBTOTAL $21,417 $1,804,805 $3,142,744 $4,968,066
CONTRACTORS OVERHEAD 15.0% $745,345
CONTRACTORS PROFIT 10.0% $496,897
SUBTOTAL $6,211,207
ARCHITECTURAL CONTRACT TOTAL $ 6,211,207
December 2007
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Condition Assessment and Rehabilitation

Fort Wainwright

Hangars 2 and 3 (Building 3008 and 3005) Fairbanks, Alaska
ARCHITECTURAL CONSTRUCTION COST ESTIMATE
PROJECT: FT. WW HANGARS 2 & 3 CONDITION ASSESSMENT 21-Dec-07
LOCATION: FT. WAINWRIGHT, ALASKA
PHASE: CONCEPT PREPARED BY:  JB/JMM
DESCRIPTION: ARCHITECTURAL - BASE BID . FOR: EPR
QUANTITY EQUIP MATERIAL LABOR HOURS
UNIT UNIT TOTAL LABOR LABOR UNIT MATERIAL
No. UNITS |PRICE  COST PRICE COST HRS UNITS HOURS RATE COST COST & LABOR
[DIRECT COSTS BY CSI DIVISIONS
i
DIVISION 2 - SITE WORK
SITE
remove (e) asphalt 0.0 ea 0.30 0 0.000 0 200 1 - $57.81 0| #DIv/O! $0
excavate perimeter - hand 0.0 cy 0.00 0 0.000 0 2.000 1 $57.81 0; #DIV/O! $0;
BUILDING
demo ‘stair tower stairs 40 ea | 000 0} 2500.000 10,000 000 1 $57.81 0! 2,500.00 $10,000:
demo stair tower walls 2,760.0 sf 0.00 o] 0.000 0 030 1 82.80 $57.81 4,787 1.73 $4,787
demo finishes to stud ext. wail 40,20,0.0 sf 0.00 0 0.000 0 030 1 1,206.00 $57.81 69,722 1.73 $69,722
demo walls - interior 5,000.0 sf | 0.00 0 0.000 0 030 1 150.00 $57.81 8,672 1.73 $8,672
demo roof epdm 44.,880.0 sf 0.00 4} 0.000 0 025 1 1,122.00 $682.97 70,652 1.57 $70,652
demo roof recovery board 44,880.0 sf 0.00 0 0.000 0 010 1 448.80 $62.97 28,261 0.63 $28,261
demo roof insul. (below deck) 44,880.0 sf 0.00 [} 0.000 4] 010 1 448,80 $57.81 25,946 0.58 $25,946
demo roof asphalt 20,000.0 sf | 0.00 0 0.000 0 ot1 1 220.00 $62.97 13,853 0.69 $13,853
demo metal Siding 32,850.0 sf | 0.00 4] 0:000 [¢] 020" 1 857.00  $57.81 37:983 1.16 $37,983
demo metal flashing 1,500.0 If 0.00 0 0.000 0 .010 1 15.00 $57.81 867 0.58 $867
demo wood fascia 1,500.0 | 000 (4} 0.000: 0 010 1 15.00 §57.81 867 0.58 $867
demo concrete - SUPPORT SPACES 5,000.0 sf | 0.00 0 0.500 2,500 030 1 150.00 $57.81 8,672 223 $11,172
dermo’concrete curbs at ext.drs. 1.0 Is 0.00 0 500.000 500 18.000 1 18.00 $57.81 1,041 1,640.63 $1,5641
demo mortar/concrete in restrooms 450.0 sf 0.00 0 0.500 225 030 1 13.50 $57.81 780 223 $1,005
excavate restroom floors 50.0 bey 1.39 70 0.000° 0 :2.560. 1 128.00 $57.81 7,400 149.39 $7,470
demo entry canopy roof 3.0 ea 0.00 0| 750.000 2,250 025 1 0.08 $57.81 4 751.45 $2,254
demo interior:-catwalk & stairs/ladders 3,000:0 sf 0.00 [} 0.000 0 030 1 90.00 $57.81 5,203 1.73 $5,203
demo interior wall finish- HANGAR 26,752.0 sf 0.00 0 0.000 0 015 1 401.28 $57.81 23,199 0.87 $23,199
demo intérior wall finish- SUPP.SP. 12,500.0°  sf 0.00 0 0.000 0 015 1 187.50  $57.81 10,840 0.87 $10;840
demo tile 20,000.0 sf 0.00 0 0.000 0 016 1 320.00 $57.81 18,500 0.93 $18,500
demo.carpet 10,000.0 sf 0.00 0 0.000 g 008 80.00 $57.81 4,625 0.46 $4.625
demo ceramic tile, floor 550.0 sf 0.00 0 0.000 ¢] 024 1 13.20 $57.81 763 1.39 $763
demo ceramic tile, wall 650.0 sf- | 0.00 0 0,000 0 0200 1 13.00 $57.81 752 1.16 $752
demo exterior drs & frames 16.0 ea 0.00 0 0.000 0 400 1 6.40 $57.81 370 23.13 $370
demo interior drs: & frames 700 -ea’ | 000 0 0:000 0 400 1 28.00 $57.81 1,619 23.13 $1,619
demo hangar drs & frames(26'x72') 1,950.0 sf 1.03 2,009 0.000 o] 040 1 78.00 $57.81 4,509 3.34 $6,518
demo exterior windows 63.0 .ea | 0.0 0/ -0:000 0 400: 1 2520  §57.81 1,457 2313 $1,457
demo interior relites 140 ea 0.00 0 0.000 0 400 1 5.60 $57.81 324 23.13 $324
démio interior: stair handrails 15000 If | 1.03 185 0.000 0 040 1 B.00  $57.81 347 3.34 $501
excavate hangar trench 66.7 bey 0.00 o} 0.000 0 2560 1 170.75 $57.81 ) 9,872; 148.00 $9,872
SUBTOTAL _ $2,233 $15475 6,099.91 | $361,887 ‘ $379,595
DIVISION 3 - CONCRETE
concrete floor-HANGAR (2" topping) 30,400.0 sf 0.01 304 2.500 76,000 022 1 668.80 $71.97 48,133 4.09 $124,437
concrete floor-1st fir restrms 450.0 sf 0.01 5 2:500 1,125 022 1 9.a0 $71.97 713! 4.09 $1,842
concrete floor-SUPPORT SP. (6") 5,000.0 sf 0.01 50 2.500 12,500 022 1 110.00 §71.97 7,917! 4.09 $20,467
SUBTOTAL $359 $89,625)° 788.70 .$56;763§ $146,746
t
DIVISION 5 - METAL
floor exp.joints (exist.conc.jts.) 800.0 If 0.01 8 25.000 20,000 211 1 168.80 $71.97 12,148 40.20 $32,156
stair tower- metal:stair 100:0: risers 2.98 298 500.000 50,000 1:.067 1 106.70 $71.99 7.681! 57979 $57,979 ;
stair tower - handrail 240.0 If 0.00 0 32.000 7,680 200 1 48.00 $71.99 3,455 46.40 $11,135
stair toWér - guardrail 100.0 if 0.00 o} 32.000 3,200 200 1 20.00 $71.99 1,440! 46.40 $4.640
floor trench 600.0 If 0.00 0 19.000 11,400 229 1 137.40 $71.97 9,889 35.48 $21,289
hangar door. ext.roof.platforms 2400  sf 0.00 0} 15.000 3,600 010 1 240 $71.99 173, 15.72 $3,773
hangar door ext. roof platforms g'rl 184.0 if 0.00 0 32.000 5,888 200 1 36.80 $71.99 2,648 46.40 $8,537
stairs interior - handrail 140.0. if: 0.00 0 32,000 4,480 200 1 28.00 $65.60 1,837 4542 $6,317
catwalk interior - PLATFORM 2,500.0 sf 0.00 0 22.000 55,000‘ 010 1 25.00 $71.99 1,800 2272 $56,800
catwalk interior < STRUCTURE 2,500:0. sf | 0.00 0 28.000 70,000 025 1 62.50° $71.99 4,499 29.80 $74,499
catwalk interior - guardrail 200.0 If 0.00 8} 32.000 6,400 200 1 40.00 $71.99 2,880 46.40 $9,280
catwalk interidr fadders/stairs 150.0 risers ‘ 0.00 Qo 250.000 37,500 050 1 7.50 ‘$71:99 540! 253.60 $38,040
misc.connections 1.0 Is 0.00 0| 2500.000 2,500 000 1 - $71 99 ol 2,500.00 $2,500
SUBTOTAL $306 $277:648 683.10. | $48,991 $326,945
DIVISION 7.- THERMAL AND:MOISTURE
EPDM roof - HANGAR 24,880.0 sf 0.00 0 5,650 140,572 343 1 8,533.84 $62.97 537,370 27.25 $677,942
EPDM roof - SUPPORT SPACES 20,000.0 sf 0.00 4] 5.650 113,000 343 1 6,860.00 $62.97 431,969 27:25 $544,969
METAL SIDING 32,850.0 sf 0.00 0 5.000 164,250 034 1 1,116.80 $65.60 73,270} 7.23 $237,520
FIBER'CEMENT BOARD 20,100.0 sf . 0.00 0 1.500 30,150 038 1 763.80 $65.60 50,106 ‘ 3.99 $80,256§
install ice&water shield-wall base 1,600.0 sf 0.00 0 0.300 480 300 1 480.00 $62.97 30,225 19.19 $30,705!
rooffascia 1,500.0 If 0.00 0 2.250 3,375 015 1 22.50 $62:97 1,417 3.18 $4,792
metal flashing 1,500.0 if 0.00 0 2.000 3,000 015 1 22.50 $62.97 1,417 2.94 $4,417
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Hangars 2 and 3 (Building 3008 and 3005) Fairbanks, Alaska
ARCHITECTURAL CONSTRUCTION COST ESTIMATE
PROJECT: FT. WW HANGARS 2 & 3 CONDITION ASSESSMENT 21-Dec-07
LOCATION: FT. WAINWRIGHT, ALASKA
PHASE: CONCEPT PREPARED BY: JB/AJMM
DESCRIPTION: ARCHITECTURAL - BASE BID FOR: EPR
QUANTITY EQUIP MATERIAL LABOR HOURS
UNIT UNIT TOTAL LABOR LABOR UNIT MATERIAL
No. UNITS | PRICE COST PRICE COST HRS UNITS HOURS  RATE COST COST & LABOR
conc fir.moisture barrier- HANGAR :30,400.0 sf 0.00 0 1.500 45,600 020 1 #08.00 $60.99 37,081 2.72 $82,681
conc.fir.moisture barrier- SUPP.SP. 50,400.0 sf 0.00 0 1.500 75,600 020 1 1,008.00 $60.99 61,477 272 $137,077
stair towers - asphatt shingles 781.0 sf 0.00 o 0.590 481 680 1 531.08 $62.97 33,442 43:41 $33,903
replace rotten studs, sheathing 1.0 Is 0.00 0| 5000.000 5,000| 250.000 1 250.00 $65.60 16,400| 21,400.30 $21,400
replace rotten sheathing 600.0 sf 0.00 0 1.250 750 010 1 6.00 $65.60 394 1:91 $1,144
bird screen 1,200.0 sf 0.00 0 0.200 240 250 1 300.00 $65.60 19,680 16.60 $19,920
METAL.ROOF (hangar dr.overhang) 12000  sf 0.00 0 3470 4,164 348 1 41760 $62.97 26,296 25.38 $30,460
entry canopy roofs 30 ea 0.00 G| 750.000 2,250{ 14.000 1 42.00 $62.97 2,645 1.631.57 $4,895
Snow.guards 400:0 if 0.00 0 2.500 1,000 055 1 22.00 $62.97 1,385] 5.96 $2:385
SUBTOTAL $0 $589,892 20,984.22 } $1,324,575 $1,914,467
DIVISION 8 - DOORS & WINDOWS
ADA barrier free entrances 10,0 ea 0.00 0] 1000.000 10,0001 30:000 1 300.00 $65.60 19,6801 2,968.04 $29,680
doors- ext.insul.-drs.,fr.,hardware 16.0 ea 0.00 0| 1800.000 28,800 1.250 1 20.00 $65.60 1,312 1,882.00 $30,112
doors- hangar int.-drs.,fr.,hdwre 22.0 ea 0.00 0] 1200.000 26,400 1.500. 1 33.00 $65.60 2,165{ 1,298.40 $28,‘565
doors- nonrated supp.spaces int. 220 ea 0.00 0] 1150.000 25,300 1.500 1 33.00 $65.60 2,165 1,248.40 $27,465
doors-rated supp.spaces int. 26.0 ea 0.00 0{ 1450.000 37,700 1:500 1 39.00 $65.60 2:558] 1,548.40 $40,258
hangar doors (26'x75") 3.900.0 sf 0.00 0 25.000 97,500 .080 1 312.00 $65.60 20,468 30.25 $117,968
exterior insul.access drs. & frames 16.0. ea 0.00 0] 400.000 6,400 900 1 14:40. $65.60 945 459.04 $7,345
turn tilt vinyl windows 630 ea 0.00 0| 400.000 25,200 840 1 52.92 $57.81 3,059 448.56 $28,259
SUBTOTAL $0 $257,300 804.32 ] $52,352 $309,652
DIVISION 9 = FINISHES:
upgrade hangar wall to 2 hr.rated 26,752.0 sf 0.00 0 2.590 69,288 4141 3,049.73 $65.60 200,066 10.07 $269,354
upgrade intwalls occup.separation 1,650.0 sf 0.00 0 0.740 17221 063 1 103.95  $65.60 6,819 4.87 $8,040
upgrade ext.walls support spaces 20,100.0 sf 0.00 0 2.690 54,069 086 1 1728.60 $65.60 113,398 8.33 $167,467
vapor retarder - roof 44,8800 sf 0.00 ] 0.030 1,346 002 1 89.76. $62.97 5,652/ 0.16 $6,099
vapor retarder - exterior wall 32,850.0 sf 0.00 0 0.030 0 002 1 85.70 $65.60 4,310 0.13 $4,310
stairtower - walls 2,760.0 sf 0.00 1} 2.250 6,210 .035 1 96.60 $65.60 6,337 4.55 $12,547
replace improperly framed walls 1.0 Is 0.00 0| 5000.000 5,000 250.000 1 250.00 $65.60 16,400 21,400.30 $21,400
floor ¢lean and prep 70,4(‘)0".;0 sf 0.00 0 0.250 17,600 .008 1 563.20 $60.99 34,348 0.74 $51,949
ceramic tite - floor 2 colors 550.0 sf 0.00 0 6.500 3,575 087 1 47.85 $59.18 2,832 11.65 $6,407
ceramic tite - wall 2'colors, 4" w'scot 650.0. sf 0.00 0 4,800 3,420 070 1 4550  $59.18 2,693 8.94 $5,813
VCT - 2nd floor, static dissipative 1,000.0 sf 0.00 0 2.500 2,500 600 1 500.00 $59.18 29,590 32.09 $32,090
carpet tiles - 2nd floor, 26 oz.,18x18 10,000.0 sf 0.00 0 5.000 50,000 053 1 530.00 $60.99 32,324 8:23 $82,324
rubber base 3,950.0 ea 0.00 0 1.000 3,950 020 1 79.00 $60.99 4,818 2.22 $8,768
rubber;stair treads risers;stringers 2000 sf 0.00 0 8.750 1,750 100 1 2000  $60.99 1,220 14.85 $2,970!
seal concrete - HANGAR 30,400.0 sf 0.00 0 0.060 1,824 003 1 91.20 $60.99 5,662 0.24 $7,386
epoxy paint concrete - SUPP.SP. 19,560.0 sf 0.00 0 0:250 4,888 0685 1 127075 $60.99 77,502 4.21 $82,3901
paint ceiling - SUPP.SPACES 20,000.0 sf 0.00 0 0.020 400 .010 1 200.00 $65.85 13,170 0.68 $13,570
patch, prep walls forfinish 10 is 0.00 0} '4000.000 4,000, 120:.000 1 120.00 $65:85 7,902 11,901:81 $11,902
paint walls up to 12' - SUPP.SP. 39,500.0 ea 0.00 0 0.010 395 010 1 395.00 $65.85 26,010 0.67 $26,405
paint:walls above 12'- HANGAR 14,820.0 sf 1.00 14,820 0.013 193 014 1 207.48 $65.85 13,662 1.93 $28,675 [
paint large hangar numbers 400.0 sf 1.00 400 0.013 5 014 1 5.60 $65.85 369 1.93 $774|
hangar draft curtains 3,300.0 st 1.00 3,300 5.740 18,942 025 1 82.50 $65.60 5412 8.38 $27,654
SUBTOTAL $18,520 $250,275 9,542.42 [ $610,398 $879,193
DIVISION 10 - SPECIALTIES
interior signs 50.0 ea 0.00 0 75.000 3,750 500 1 25.00 $65.60 1,640¢ 107.80 $5,390
window blinds 63.0 ea 0.00 o} 2.900 183 014 1 0.88 $65.60 58[ 3.82 $241
toilet partitions 10.0 ea 0.00 0! 320.000 3,200 2286 1 22.86 $65.60 1,600 469.96 $4,700
privacy screens 10.0 ea 0.00 o 160.000 1,600 2.000 1 20.00 $65.60 1,312 291.20 $2,912
shower curtain rod & curtain 20 ea 0.00 0] 115.000 230 2.000 1 400 $65:60 262 246.20 $492
retractable shower seat 20 ea 0.00 0| 383.000 766 1.000 1 2.00 $65.60 131 448.60 $897
lockers 100" ea 0.00 0} 160.000 1,600 1.000 1 10:00  $65.60 656  225.60 $2,256
grab bars 10.0 ea 000 4] 50.000 500 400 1 4.00 $65.60 262 76.24 $762
undercountér lav piping protection 80 ea 0.00 1] 50.000 400 400 1 3.20 $65.60 210 76.24 $610
soap dispensers 8.0 ea 0.00 0 65.000 520 3.200 1 25,60 $65.60 1,679 274 92 $2,199
toilét tissue dispensers 10.0 ea 0.00 ] 85.000 850 1.000 1 10.00 $65.60 856 150.60 $1:506
paper towel dispensers 80 ea 0.00 0| 150.000 1,200; 800 1 6.40 $65 60 420 202.48 $1,620
waste receptacles 4.0 ea 0.00 0{ 180.000 720 800 1 3.20 $65.60 210 232.48 $930
full mirrors 40 ea 0.00 0| 750.000 3,000 800 1 3.20 $65.60 210 802.48 $3,210
sanitary napkin dispenser, 1.0 ea 0.00 0} 135.000 135 530 1 0.53 $65.60 35 169.77 $170
sanitary napkin disposal 1.0 ea 0.00 0| 135.000 135 530 1 0.53 $65.60 35 169.77 $170
fire extinguishers & cabinets : 200 ea 0.00 0| 250.000 5,000 500 1 10:00 $65.60 656 282.80 $5,656
SUBTOTAL $0 $23,789 151.40 $9,932 $33,721
TOTAL DIRECT COST $21,417] $1,504,004 39,054.07 $2,464,897[ $3,990,318|
December 2007
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Condition Assessment and Rehabilitation
Hangars 2 and 3 (Building 3008 and 3005)

Fort Wainwright
Fairbanks, Alaska

PROJECT: FT.WW HANGARS 2 & 3 CONDITION ASSESSMENT

LOCATION: FORT WAINWRIGHT, ALASKA
PHASE: CONCEPT

DESCRIPTION: WALL TYPES ARCHITECTURAL - PREPARED 8Y: JB/JM FOR: EPR
QUANTITY EQUIP MATERIAL LABOR HOURS
UNIT UNIT TOTAL LABOR LABOR UNIT MATERIAL|.
No. UNITS |PRICE  COST PRICE COST HRS UNITS HOURS RATE COST| COST & LABOR
WALL TYPE EXTERIOR not including metal siding finish
PLYWOOD SHEATHING 1.0 SF 0.00 o 1.250 1.25 .010 1 0.01 $65.60 1 1.91 1.91 ‘
BUILDING PAPER 1.0 SF 0.00 0 0.640 0.64 .009 1 0.01 $65.60 1 1.23 1.23|
BATT INSULATION (R-19) 10 SF 0.00 v} 0.340 0.34 007 1 0.01 $57.81 0 0.74 0.74
VAPOR RETARDER 1.0 SF 0.00 o} 0.06 0.08 .004 1 0.0 $57.81 0 0.29 $0}
TEXTURE GYPSUM BOARD 1.0 SF 0.00 o} 0.050 0.05 .003 1 0.00 $70.88 0.21 0.26 0A26|
5/8" GYP, HANG & TAPE 1.0 SF 0.00 s} 0.281 0.28 017 1 0.02 $70.88 1 1.49 1.49,
PAINT GYP BD 1.0 SF 0.00 0 0.050 0.05 006 1 0.01 $65.85 0 0.45 0.45
SEALANT 0.1 LF 0.00 o} 0.016 0.00 030 1 0.00 $57.81 0 1.75 0.18
$/SF
TOTALS | 2.69 2.87 0.086 0.06 6.54 $0.52
WALL TYPE INTERIOR
5/8" GYP, HANG & TAPE 20 SF 0.00 [0} 0.281 0.56 017 1 0.03 $70.88 2 1.49 297
TEXTURE GYPSUM BOARD 20 SF 0.00 [} 0.050 0.10 .003 1 0.01 $70.88 0.43 0.26 0.53
PAINT GYP BD 20 SF 0.00 0 0.050 0.10 .006 1 0.01 $65.85 1 0.45 0.89
2X6 STUD 10 SF 0.00 0 1.000 1.00 148 1 0.15 $65.60 10 10.71 10.71
BATT INSULATION- ACOUSTICAL 1.0 SF 0.00 0 0.340 0.34 .007 1 0.01 $57.81 4} 0.74 0.74
SEALANT 0.1 LF 0.00 0 0.016 0.00 .030 1 0.00 $57.81 0 1.75 0.18
$/SF
TOTALS 1.74 2.10 0.211 6.00 0.21 16.02 $1.28
WALL UPGRADE - HANGAR 2-hr construction and vapor retarder at exterior wall
5/8" GYP, HANG & TAPE(2 ea.side) 40 SF 0.00 0 0.281 1.13 017 1 0.07 $70.88 5 1.49 5.94
TEXTURE GYPSUM BOARD 20 SF 0.00 0 0.050 0.10 .003 1 0.01 $70.88 0.43 0.26 0.53
PAINT GYP BD 20 SF 0.00 0 0.050 0.10 .006 1 0.01 $65.85 1 0.45 0.89
FURRING 1.0 LF 0.00 0 0.210 0.21 .030 1 0.03 $65.60 2 2.18 2.18
BATT INSULATION (R-19) 1.6 SF 0.00 0 0.340 0.34 .007 1 0.01 $57.81 0 0.74 0.74
VAPOR RETARDER 1.0 SF | 000 0 0.06 0.06 004 1 0.0 $57.81 o} 0.29 50|
SEALANT 0.1 LF 0.00 0 0.016 0.00 .030 1 0.00 $57.81 o} 1.75 0.18
STN.STEEL WAINSCOT-8' (26 GA) 02 SF 0.00 0 1.579 0.38 017 1 0.00 $65.60 4} 2.68 0.64
$/SF
TOTALS 2.59 232 0.114 8.00 0.13 11.39 $0.91
WALL UPGRADE - occupancy separation
5/8" GYP, HANG & TAPE(2 ea.side) 20 SF 0.00 0 0.281 0.56 017 1 0.03 §$70.88 2 1.49 2.97
TEXTURE GYPSUM BOARD 20 SF 0.00 0 0.050 0.10 003 1 0.01 $70.88 0.43 0.26 0.53
PAINT GYP BD 20 SF 0.00 0 0.050 0.10 006 1 0.01 $65.85 1 0.45 0.89
BATT INSULATION- ACOUSTICAL 10 SF 0.00 0 0.340 0.34 .007 1 0.0t $57.81 0 0.74 0.74
SEALANT 0.1 LF 0.00 0 0.016 0.00 030 1 0.00 $57.81 0 1.75 0.18
$/SF
TOTALS 0.74 1.10 0.063 5.00 0.06 5.31 $0.42
STAIR TOWER WALL not including metatl siding finish
PLYWOOD SHEATHING 10 SF 0.00 0!‘ 1.250 1.25 010 1 0.01 $65.60 1 1.91 1.91
8" x 18 ga METAL STUD 24" OC 10 SF 0.00 0! 1.000 1.00 025 1 0.15 $65.60 10 10.84 10.84
$/SF
TOTALS 2.25 2.25 0.035 2.00 0.18 12.75 $1.02
EPDM ROOFING
EPDM 80 MILS 1.0 SF 0.00 O;} 2.500 2.50 028 1 0.03 $62.97 2| 4.26 4.26
ADHESIVE/FASTENERS 1.0 SF 0.00 0‘ 0.011 0.01 .000 1 0.00 $62.97 0| 0.02 0.02
RECOVERY BOARD 1.0 SF 0.00 0} 0.281 0.28 003 1 0.00 $62.97 0! 0.47 0.47
INSULATION (R-38) 10" (under deck) 1.0 SF 0.00 0] 2.500 2.50 008 1 0.01 $62.97 1] 3.00 3.00
VAPOR RETARDER (under deck) 1.0 SF 0.00 O§ 0.06 0.06 004 1 0.0 $62.97 0.31 $0
ICE & WATER SHIELD 1.0 SF 0.00 0| 0.300 0.30 300 1 0.03 $62.97 2 2.19 2.19J
$/SF
TOTALS 5.65 5.65 0.343 6.00 0.07 10.26 $0.82
December 2007
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Condition Assessment and Rehabilitation
Hangars 2 and 3 (Building 3008 and 3005)

METAL ROOFING

METAL ROOFING (24 GA)
RECOVERY BOARD
PLYWOOD SHEATHING
ICE & WATER SHIELD

TOTALS
DRAFT CURTAIN
METAL SIDING
METAL STUDS
SEALANT
TOTALS

Cooperative Agreement
W81 XWH-05-2-0091

at canopies
1.0 SF
1.0 SF
10 SF
1.0 SF
1.0 SF
1.0 SF
0.1 LF

0.00
0.00
0.00
0.00

0.00
0.00
0.00

<

2.500
0.281
0.390
0.300

3.47

5.000
0.720
0.016

Tab 10 - Page 6

2.50
0.28
0.39
0.30

3.47

5.00
0.72
0.00

5.72

.034
.003
011
.300

0.348

.031
025
.030

0.086

- A

4.00

3.00

0.03
0.00
0.01
0.03

0.08

0.03
0.03
0.00

0.06

$62.97
$62.97
$65.60
$62.97

$65.60
$65.60
$57.81

N = ON

N

Fort Wainwright
Fairbanks, Alaska

4.64 4.64
0.47 0.47
1.11 1.11
219 2.19
$/SF
8.41 $0.67
7.03 7.03
2.36 2.36
1.75 0.18
$/SF
9.57
December 2007
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Condition Assessment and Rehabilitation
Hangars 2 and 3 (Building 3008 and 3005)

COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

PROJECT: FT. WW HANGARS 2 & 3 CONDITION ASSESSMENT 21-Dec-07
LOCATION: FORT WAINWRIGHT
PHASE: CONCEPT PREPARED BY:  JMM
DESCRIPTION: CIVIL BASE BID HANGER 3, HANGAR 2 SIMILAR FOR: NJD
QUANTITY EQUIP “RIAL LABOR HOURS
UNIT UNIT TOTAL LABOR LABOR UNIT  MATERIAL
No. UNITS | PRICE  COST PRICE cosT HRS UNITE HOURS RATE COST coar & LABOR
SUMMARY OF COSTS
GENERAL CONTRACTOR
EQUIPMENT MATERIAL LABOR LABOR MATERIAL
DESCRIPTION % COSTS COSTS HOURS COSTS & LABOR
TOTAL DIRECT COST, MATL & LAB $0 $413,988 4.00 $760 $414,748
REGIONAL COST FACTOR 10% $41,399 $41,399
FREIGHT 10% $41,399 $41,399
OVERTIME / STAGING 12.5% 95.00 $95
COMPLEXITY 15% $114 $114
SUBTOTAL $0 $496,786 $969 $497,755
CONSTRUCTION INSPECTIONS 1 DAY $520.00 $520]
CONTRACTOR QVER HEAD 15% $74,663
SUBTOTAL $572,938
CONTRACTOR PROFIT 10% $57,294
SUBTOTAL $630,232
TOTAL ESTIMATED COST $630,232
December 2007

Cooperative Agreement
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Condition Assessment and Rehabilitation Fort Wainwright

Hangars 2 and 3 (Building 3008 and 3005) Fairbanks, Alaska
COST ESTIMATE
PROJECT: FT WW HANGARS 2 & 3 CONDITION ASSESSMENT 21-Dec-07
LOCATION: FORT WAINWRIGHT
PHASE: CONCEPT PREPARED BY: JMM
DESCRIPTION: CIVIL BASE BID HANGER 3, HANGAR 2 SIMILAR FOR: NJD
QUANTITY EQUIP MATERIAL \ LABOR HOURS
UNIT UNIT ’ TOTAL LABOR LABOR UNIT  MATERIAL
No. UNITS | PRICE  COST PRICE cosT ’ HRS UNITE HOURS RATE CosT COST & LABOR
1
: i
|DIRECT.COSTS BY CSIDIVISIONS ‘
|DIVISION 1 |
SURVEYING, 3-MAN CREW 40 HR 0.00 0 0.00 0| 1.000 1 400 $190.00 760/  190.00 $760
SUBTOTAL $0 $o{ 4.00 $760 $760
;
[DIVISION 2 - SITE WORK ‘ |
02200 DEMOLITION ] !
SAWCUT ASPHALT PAVING(3") 1,200.0 LF 0.00 0,‘ 0.95 1,140 000 1 - $75.50 0 0.95 $1,140
DEMO ASPHALT. PAVING: 18,667.0 SY 0.00 o 6:70 125,069 000 1 - $75.50 0 .70 $125,069
02510 WATER DISTRIBUTION
6" DUCTILE IRON WATER MAIN 3000 LF 0.00 ol 2668 8,004 000 1 = $75.50 Of 26.68 $8,004
HYDRANT INSTALEATION 30 EA 0.00 0 1420.00 4,260 000 1 - $75.50 0} 1,420.00 $4,260
\
02700 BASES AND PAVEMENTS
, |
2740 - FLEXIBLE PAVEMENT
D1, PARKING, SPRD, COM, GRAD 15660 CY 0.00 0 13.02 20,259 000 1 - $75.50 0 13.02 $20,259
ASPHALT PAVING, 3",/ [PARKING LOT, 168,000.0 SF’ 0.00 0 118 198,240 000 1 $75.50 0 1.18 $198,240
PARKING PAINT STRIPING, 4" 58000 LF 0.00 0 0.27 1,566 000 1 $75.50 0 0.27 $1,566
PAVEMENT.MK, HNDCP; SYMB 0.0 EA 0:00 [o} 7049 0 000 1 $75.50 0} #DIV/O! $0
2800~ SITE IMPROVEMENTS :
FENCE, CHAIN LINK, 6" ASSY. 1,6000 LF 0.00 0 32.45 51,920 000 1 - $75.50 0 32.45 $51,920
GATE, 4' WIDE, 5' HIGH; 2% FRAME; G 30 EA 0.00 0" 32450 974 000 - $75.50 0|  324.50 $974]
LINE POST, 6'X 2 1/2" SET IN CONC, 53.0 EA 0.00 0 48.24 2,557 000 1 - $75.50 0 48.24 $2,557’
SUBTOTAL | $0 $413,988 - $0 $413,988
TOTAL DIRECT COST $0| $413,088| 4.00 $760 $414,748 |
Cooperative Agreement December 2007

W81XWH-05-2-0091 Tab 10 - Page 8 (Final Submission)



Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

CONSTRUCTION COST ESTIMATE

PROJECT: HANGARS 2 & 3 CONDITION ASSESSMENT PREPARED BY: RJR 21-Dec-07
LOCATION: FORT WAINWRIGHT FOR: JMM

PHASE: CONCEPT

DESCRIPTION: MECHANICAL ESTIMATE SUMMARY LIST

MECHANICAL ESTIMATE SUMMARY
NOTE THAT GENERAL CONTRACTOR MARK UPS ARE ITEMIZED UNDER ARCHITECTURAL SUMMARY
ITEMIZED COMPONENT ESTIMATES

OFFICE / SHOP HYDRONIC SYSTEM $660,000.00
INCLUDING CONTROLS

HANGAR BAY VENTILATION $414,028.00
UNDERFLOOR PIPING REPLACEMENT $152,985.00
ABOVE GRADE PLUMBING REPLACEMENT $225,095.00
TOTAL FOR SINGLE HANGAR $1,452,108.00
Cooperative Agreement December 2007
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Condition Assessment and Rehabilitation
Hangars 2 and 3 (Building 3008 and 3005)
MECHANICAL CONSTRUCTION COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

PROJECT: HANGARS 2 &3 CONDITION ASSESSMENT PREPARED BY:  JMM 21-Dec-07
LOCATION: FORT WAINWRIGHT CHECKEDBY: RJR
PHASE: CONCEPT
DESCRIPTION: OFFICE VENTILATION
DESCRIPTION QUANTITY | EQUIPMENT MATERIAL LABOR
MECHANICAL No. UNITS | UNIT EQUIP| PRICE  MATERIAL] HRS/ MULT TOTAL LABOR LABOR| UNIT TOTAL
CONTRACTOR UNITS PRICE COST| PERFT. COST| UNIT FACT  HRS. RATE COST| COST COST
TOTAL DIRECT COST, MATL & LAB. $0 $0 0.00 $0 $0
REGIONAL FACTOR (MEANS) 10.0% $0 $0
FREIGHT 10.0% $0 $0
OVERTIME 12.5% $0 $0
COMPLEXITY 15.0% $0 $0
SUBTOTAL $0 $0 $0 $0
CONTRACTORS OVERHEAD 15.0% $0
CONTRACTORS PROFIT 15.0% $0
SUBTOTAL $0
MECHANICAL CONTRACT TOTAL $660,000 |
DESCRIPTION QUANTITY EQUIPMENT MATERIAL LABOR 1
MECHANICAL No. UNITS | UNIT EQUIP| PRICE  MATERIAL| HRS/ MULT TOTAL LABOR LABOR| UNIT TOTAL
DIRECT COST ITEM UNITS PRICE COST| PER UNIT COST| UNIT FACT _ HRS. RATE COST| COST COST
ESTIMATE NOTES
SQ.FT COST/SQ.FT TOTAL
OFFICE / SHOP VENTILATION
INCLUDING CONTROLS 20000 $33 "$660,000
COLUMN TOTALS: $0 $0 0.00 $0 $0
December 2007

Cooperative Agreement
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Condition Assessment and Rehabilitation
Hangars 2 and 3 (Building 3008 and 3005)

MECHANICAL CONSTRUCTION COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

PROJECT: HANGARS 2 83 CONDITION ASSESSMENT PREPARED BY:  JMM 21-Dec-07
LOCATION: FORT WAINWRIGHT CHECKEDBY:  RJR
PHASE: CONCEPT
DESCRIPTION: HANGAR BAY VENTILATION
DESCRIPTION QUANTITY | _EQUIPMENT MATERIAL LABOR
MECHANICAL No.UNITS | UNIT  EQUIP| PRICE  MATERIAL| HRS/ MULT TOTAL LABOR  LABOR| UNIT  TOTAL
CONTRACTOR UNITS PRICE  COST| PERFT COST| UNIT FACT __ HRS. RATE COST| COST cosT
TOTAL DIRECT COST, MATL & LAB. $0 $87,606 it $167,338 $254 944
REGIONAL FACTOR (MEANS) 10.0% $8,761 $8,761
FREIGHT 10.0% $8,761 $8,761
OVERTIME 12.5% $20,917 $20,917
COMPLEXITY 15.0% $25,101 $25,101
SUBTOTAL $0 $105,127 $213,357 $318,483
CONTRACTORS OVERHEAD 15.0% $47,772
CONTRACTORS PROFIT 15.0% $47,772
SUBTOTAL $414,028
'MECHANICAL CONTRACT TOTAL $414,028 |
DESCRIPTION QUANTITY | EQUIFMENT MATERIAL LABOR ]
MECHANICAL No.UNITS | UNIT _ EQUIP| PRICE  MATERIAL| HRS/ MULT TOTAL LABOR  LABOR] UNIT  TOTAL
DIRECT COST ITEM UNITS PRICE __COST| PER UNIT COST| UNIT FACT _ HRS. RATE cosT| cost cosT
EQUIPMENT
16,000 CFM SUPPLY FAN 2 Each $0 $0| $23000  $46,000 | 20000 1 400 $67.82  $27,130 | 36564.9  $73,130
8,000 CFM PROPELLER FAN 4 Each $0 $0 $2700  $10,800 | 3000 1 120 $67.82  $8,139 | 47347  $18,939
ELECTRICAL CONNECTION 6 Each $0 $0 $500  §3,000| 3000 1 180 $67.82  $12,208 | 25347  $15,208
18" SUPPLY FAN PLATFORM 2 Each $0 $0 $500  $1,000 | 4000 1 80 $67.82  $5426 | 32130  $6,426
PIPING
2" TYPE 'L' COPPER 240 Lin.Ft $0 $0]  $15.71 $3,771 019 1 4560 $69.06  $3,149 | 288  $6,920
FITTINGS 1 Elbow/20" $0 $0.95 $227| 040 1 480 $69.08 $331 $559
3" BLACK STEEL 600 Lin.Ft $0 $0| $1450  $8,607 037 1 22320 $69.06 $15413 | 402  $24,110
FITTINGS 1 Elbow/20 $0|  $26.65 $800 230 1 69.00 $69.06  $4,765 $5,564
2" HYDRONIC INSULATION 240 LinFt $0 $0 $2.77 $665 | 0.09 1 22 $6360  $1374 85  $2,089
FITTINGS 15% Allow $0 $100 1 3 $63.60 $206 $306
3" HYDRONIC INSULATION 600 Lin.Ft $0 $0 $354  $2,124| 0.0 1 60 $6360  $3,816 99  $5940
FITTINGS 16% Allow $0 $319 1 9 $63.60 $572 $891
DUCTWORK
36" dia. 400 Lin.Ft $0 $0 $7.75  $3,100 155 1 620 $67.82  $42051| 1129  $45,151
110" SEMI-PERIMETER 80 Lin.Ft $0 $0| $3367  $2,693 313 1 250 $67.82  $16,963 | 2457  $19,656
2" RIGID INSULATION 1500 Sa.Ft $0 $0 $126  $1,800 | 0.13 2 390 $63.60  $24,804 | 17.8  $26,694
12"X48" SUPPLY REGISTERS 20 Each $0 $0 $121 $2,420 073 1 15 $67.82 $900 | 1705  $3,410
COLUMN TOTALS: $0 $87,606 2491.14 $167,338 $254,944
Cooperative Agreement December 2007
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Condition Assessment and Rehabilitation
Hangars 2 and 3 (Building 3008 and 3005)

MECHANICAL CONSTRUCTION COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

PROJECT: HANGARS 2 &3 CONDITION ASSESSMENT PREPARED BY:  JMM 21-Dec-07
LOCATION: FORT WAINWRIGHT CHECKED BY:  RJR
PHASE: CONCEPT
DESCRIPTION: UNDERFLOOR PIPING REPLACEMENT
DESCRIPTION QUANTITY | EQUIPMENT MATERIAL [ LABOR
MECHANICAL No. UNITS | UNIT EQUIP| PRICE  MATERIAL| HRS/ MULT TOTAL LABOR LABOR, UNIT  TOTAL
CONTRACTOR UNITS PRICE  COST| PERFT. COST  UNIT FACT  HRS. RATE COST| COST COST
TOTAL DIRECT COST, MATL & LAB. $0 $45,750 722.60 $49,240 $94,990
REGIONAL FACTOR (MEANS) 10.0% $4,575 $4,575
FREIGHT 10.0% $4,575 $4,575
OVERTIME 12.5% $6,155 $6,155
COMPLEXITY 15.0% $7,386 $7.386
SUBTOTAL $0 $54,900 $62,781 $117,680
CONTRACTORS OVERHEAD 15.0% $17.652
CONTRACTORS PROFIT 15.0% $17.652
SUBTOTAL $152,985
MECHANICAL CONTRACT TOTAL $152,985 |
DESCRIPTION QUANTITY | EQUIPMENT ]
MECHANICAL No.UNITS | UNIT _ EQUIP] PRICE LABOR| UNIT  TOTAL
DIRECT COST ITEM UNITS PRICE  COST| PERUNIT RATE COST| COST COST
WASTE & VENT SYSTEM
PIPING
4" CAST IRON 600 Lin.Ft $0 $0 $16.33 $9,800 0.29 1 17480 $69.06  $12,057 364  $21,857
FITTINGS 1 Elbow/20" $0 $1.13 $677 0.40 1 12.00 $69.06 $829 $1,506
TRENCH DRAIN 200 Lin.Ft $0 $0 $96  $19,200 1.00 1 200 $67.82 $13565]| 1638  $32,765
CONCRETE DEMO 2800 Sq.Ft $0 $0 $0.24 $672 0.06 1 168 $67.82  $11,395 43 $12,067
CONCRETE PATCH & TRENCH 2800 Each $0 $0 $5.5  $15,400 0.08 1 168 $67.82  $11,395 96  $26,795
COLUMN TOTALS: $0 $45,750 722.60 $49,240 $94,990
December 2007
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Condition Assessment and Rehabilitation
Hangars 2 and 3 (Building 3008 and 3005)
MECHANICAL CONSTRUCTION COST ESTIMATE

Fort Wainwright

Fairbanks, Alaska

PROJECT: HANGARS 2 &3 CONDITION ASSESSMENT

LOCATION: FORT WAINWRIGHT
PHASE: CONCEPT

PREPARED BY: JMM
CHECKED BY: RJR

21-Dec-07

DESCRIPTION: ABOVE GRADE PLUMBING REPLACEMENT
DESCRIFTION QUANTITY | NT | MATERIAL LABOR

MECHANICAL No. UNITS EQUIP| PRICE MATERIAL.  HRS/ MULT TOTAL LABOR LABOR| UNIT TOTAL

CONTRACTOR UNITS COST| PERFT. COST| UNIT FACT _ HRS. RATE COST| COST COST.
TOTAL DIRECT COST, MATL & LAB. $0 $37,887 R $100,145 $138,032
REGIONAL FACTOR (MEANS) 10.0% $3,789 $3,789
FREIGHT 10.0% $3,789 $3,789
OVERTIME 12.5% $12,518 $12,518
COMPLEXITY 15.0% $15,022 $15,022
SUBTOTAL $0 $45,464 $127,685 $173,150
CONTRACTORS OVERHEAD 15.0% $25,972
CONTRACTORS PROFIT 15.0% $25,972
SUBTOTAL $225,005

MECHANICAL CONTRACT TOTAL $225,095 |

December 2007

Cooperative Agreement
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Condition Assessment and Rehabilitation

Fort Wainwright

Hangars 2 and 3 (Building 3008 and 3005) Fairbanks, Alaska
MECHANICAL CONSTRUCTION COST ESTIMATE
PROJECT: HANGARS 2 &3 CONDITION ASSESSMENT PREPARED BY:  JMM 21-Dec-07
LOCATION: FORT WAINWRIGHT CHECKEDBY:  RJR
PHASE: CONCEPT
DESCRIPTION: ABOVE GRADE PLUMBING REPLACEMENT
DESCT N | QUANTITY EQUIPMENT MATERIAL LABOR
MECHANICAL No.UNITS | UNIT  EQUIP| PRICE MATERIAL,  HRS/ MULT TOTAL LABOR LABOR| UNIT TOTAL
CONTRACTOR UNITS PRICE COST| PERFT. COST| UNIT FACT  HRS. RATE COST| COaT COST
DESCRIPTION QUANTITY | EQUIPMENT MATERIAL LABOR ]
MECHANICAL No. UNITS | UNIT  EQUIP| PRICE MATERIAL] HRS/ MULT TOTAL LABOR LABOR| UNIT  TOTAL
DIRECT COST ITEM UNITS PRICE COST| PER UNIT COST| UNIT FACT _ HRS. RATE COST| COST COST
|
PLUMBING FIXTURES i
TANK, WALL, 1 PIECE 3 Each $0 $0| $579.84 $1,740 | 10.20 3 9180 $69.06 $6,330 | 26930  $8,079
FLUSH VALVE, WALL 4 Each $0 $0 | $410.45 $1,642 |  13.40 3 160.80 $69.06  $11,104 | 31865  $12,746
WALL HUNG LAV 4 Each $0 $0| $853.47 $3414 | 12,00 3 144.00 $69.06 $9,044 | 333905  $13,358
SERVICE, FLOOR, STONE 2 Each $0 $0 | $650.20 $1,300 | 16.30 3 97.80 $69.06 $6,754 | 4027.0  $8,054
WALL SS, SINGLE COOLER 2 Each $0 $0 |  $963.57 $1,927 |  10.00 3 60.00 $69.06 $4,143 | 30353  $6,071
SHOWER 2 Each $0 $0 | $865.19 $1,730 |  16.00 3 96.00 $69.06 $6,620 | 4179.9  $8,360
7360 BT EYEWASH, SS 1 Each $0 $0 | $183.72 $184 8.00 2 16.00 $69.06 $1,105 | 12886  $1,289
8300 SHOWER/EYEWASH, SS 4 Each $0 $0 | $658.02 $2,632 8.00 2 64.00 $69.06 $4,420 | 1762.9  $7,052
9202 TEMPERING VALVE 2 Each $0 $0 | $1,710.00 $3,420 4.00 2 16.00 $69.06 $1,105 | 2262.4  $4,525
TEMPERING VALVE PANEL 2 Each $0 $0 ! $510,00 $1,020 2.00 2 8.00 $69.06 $552 | 7862  $1,572
DOMESTIC WATER MAINS
1" TYPE 'L’ COPPER 200 Lin.Ft $0 $0 $5.88 $1,176 0.12 1 2360 $69.06 $1,630 140  $2,806
FITTINGS: 1 Elbow/20' $0 $4.05 $41 0.50 1 500 $69.06 $345 $386
2" TYPE ‘L' COPPER 150 Lin.Ft $0 $0 $16.64 $2,496 0.19 1 2850 $69.06 $1,968 298  $4,464
FITTINGS: 1 Elbow/20' $0 $17.33 $130 0.73 1 545 $69.06 $377 $507
2 1/2" GALV. STEEL 200 Lin.Ft $0 $0 $18.40 $3,679 0.26 1 5160 $69.06 $3,563 362 $7,242
FITTINGS: 1 Elbow/20° $0 $12.68 $127 0.89 1 8.89 $69.06 $614 $741
COMPRESSED AIR PIPING
3/4" BLACK STEEL 480 LinFt $0 $0 $2.73 $1,310 0.13 1 6288 $69.06 $4,342 118 $5653
FITTINGS 1 Elbow/20' $0 $4.11 $99 0.57 1 1370 $69.06 $946 $1,045
2" BLACK STEEL 550 Lin.Ft $0 $0 $8.32 $4,576 0.25 1 13750 $69.06 $9,495 256  $14,071
FITTINGS 1 Elbow/20" $0 $14.56 $400 0.89 1 2448 $69.06 $1,690 $2,091
FIXTURE PIPING
3/4" TYPE 'L’ COPPER 300 LinFt $0 $0 $4.11 $1,233 0.11 3 9450 $69.06 $6,526 259  $7,759
FITTINGS: 1 Elbow/20' $0 $1.62 $24 0.42 1 6.32 $69.06 $436 $460
1" TYPE 'L’ COPPER 300 Lin.Ft $0 $0 $5.88 $1,764 0.12 3 10620 $69.06 $7,334 303  $9,098
FITTINGS: 1 Elbow/20’ $0 $4.05 $61 0.50 1 7.50 $69.06 $518 $579
INSULATION - HYDRONIC SYSTEM
1" CW INSULATION 200 Lin.Ft $0 $0 $1.20 $240 | 0.08 2 32 $63.60 $2,035| 114  $2,275
FITTINGS 15% Allow $0 $36 1 5 $63.680 $305 $341
2" CW INSULATION 250 LinFt $0 $0 $2.77 $693 |  0.09 2 45 $63.60 $2,862 142  $3,555
FITTINGS 15% Allow $0 $104 1 7 $63.60 $429 $533
2 1/2" CW INSULATION 200 Lin.Ft $0 $0 $3.00 $600 |  0.09 2 36 $63.60 $2,290 144 $2,890
FITTINGS 15% Allow $0 $90 1 5 $63.60 $343 $433
COLUMN TOTALS: $0 $37,887 1460.47 $100,145 $138,032
December 2007
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Fort Wainwright

Condition Assessment and Rehabilitation Plan
Fairbanks, Alaska

Hangars 2 and 3 (Buildings 3008 and 3005)

CONSTRUCTION COST ESTIMATE

PROJECT: HANGARS 2 & 3 CONDITION ASSESSMENT PREPARED BY' RJR
LOCATION: FORT WAINWRIGHT FOR: JMM
PHASE: CONCEPT

DESCRIPTION: FIRE PROTECTION ESTIMATE SUMMARY LIST

21-Dec-07

FIRE SUPPRESSION SYSTEM ESTIMATES

NOTE THAT GENERAL CONTRACTOR MARK UPS ARE ITEMIZED UNDER ARCHITECTURAL SUMMARY

FIRE SUPPRESSION SYSTEM $464,600.00

FIRE WATER DRAINAGE $143,713.00

TOTAL FOR SINGLE HANGAR $608,313.00

December 2007

Cooperative Agreement (Final Submission)
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Condition Assessment and Rehabilitation
Hangars 2 and 3 (Building 3008 and 3005)
MECHANICAL CONSTRUCTION COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

PROJECT: HANGARS 2 83 CONDITION ASSESSMENT PREPARED BY:  RJR 21-Dec-07
LOCATION: FORT WAINWRIGHT CHECKEDBY:  RJR
PHASE: CONCEPT
DESCRIPTION: FIRE SUPPRESSION SYSTEM
DESCRIPTION QUANTITY | EQUIPMENT _ MATERIAL LABOR
MECHANICAL No.UNITS | UNIT  EQUIP| PRICE  MATERIAL| HRS/ MULT TOTAL LABOR  LABOR| UNIT  TOTAL
CONTRACTOR UNITS PRICE  COST | PERFT. COST|  UNIT FACT _ HRS. RATE COST| COST cosT
TOTAL DIRECT COST, MATL & LAB. 56 $0 0.00 $0 %0
REGIONAL FACTOR (MEANS) 10.0% $0 $0
FREIGHT 10.0% $0 $0
OVERTIME 12.5% $0 $0
COMPLEXITY 15.0% $0 $0
SUBTOTAL $0 $0 $0 $0
CONTRACTORS OVERHEAD 15.0% $0
CONTRACTORS PROFIT 15.0% $0
SUBTOTAL $0
MECHANICAL CONTRACT TOTAL $464,600 |
DESCRIPTION QUANTITY | EQUIPMENT MATERIAL LABOR
MECHANICAL No.UNITS | UNIT _ EQUIP| PRICE  MATERIAL| HRS/ MULT TOTAL LABOR  LABOR| UNIT  TOTAL
DIRECT COST ITEM UNITS PRICE  COST| PER UNIT COST| UNIT FACT _ HRS. RATE COST| cosT cosT
ESTIMATE NOTES
FIRE SUPPRESSION COST BASED ON HANGAR 267 CONTRACT PRICE TO GENERAL CONTRACTOR AND ADJUSTED FOR SQUARE FOOTAGE
'DIFFERENCES-AND FOR REUSE OF EXISTING WET-SYSTEM PROTECTING OFFICE SHOP AREA. . SPRINKLER PROTECTION ADDED ABOVE OFEICE
SHOP AREA IN COMBUSTABLE LEAN TO AREA. COMMERCIAL RATE OF $4.00 PER SQ.FT USED FOR ADJUSTMENT
AN ADDITIONAL 15% FACTOR WAS INCLUDED TO ACCOUNT FOR DEMOLITION.COSTS AND FOR WORK IN'AN EXISTING FACILITY.
’ |
ABOVE COSTS INCLUDE BOTH A DIESEL FIRE PUMP AND ELECTRIC FIRE PUMP TO BE INSTALLED IN BUILDING BUILDING 3011. ABOVE COSTS
DO NOT INCLUDE EIRE WATER TANK. EXISTING 500,000.GALLON FIRE WATER TANK TO BE REUSED.
GOLUMN TOTALS: $0 $0 0.00 $0 $0
Cooperative Agreement December 2007
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Condition Assessment and Rehabilitation
Hangars 2 and 3 (Building 3008 and 3005)

Fort Wainwright
Fairbanks, Alaska

MECHANICAL CONSTRUCTION COST ESTIMATE
PROJECT: HANGARS 2 &3 CONDITION ASSESSMENT PREPARED BY:  RJR 21-Dec-07
LOCATION: FORT WAINWRIGHT CHECKED BY:  RJR
PHASE: CONCEPT
DESCRIPTION: FIRE WATER DRAINAGE _
DESCRIPTION QUANTITY | EQUIPMENT MATERIAL LABOR
MECHANICAL No. UNITS | UNIT EQUIP| PRICE  MATERIAL| HRS/ MULT TOTAL LABOR LABOR! UNIT TOTAL
CONTRACTOR UNITS PRICE COST| PERFT. COST| UNIT FACT __ HRS. RATE COST| COST COST
TOTAL DIRECT COST, MATL & LAB. $0 $42,400 690.00 $46,799 $89,199
REGIONAL FACTOR (MEANS) 10.0% $4,240 $4,240
FREIGHT 10.0% $4,240 $4,240
OVERTIME 12.5% $5,850 $5,850
COMPLEXITY 15.0% $7,020 $7,020
SUBTOTAL $0 $50,880 $59,669 $110,549
CONTRACTORS OVERHEAD 15.0% $16,582
CONTRACTORS PROFIT 15.0% $16,582
SUBTOTAL $143,713
MECHANICAL CONTRACT TOTAL $143,713 |
DESCRIPTION QUANTITY | EQUIPMENT | MATERIAL LABOR | |
MECHANICAL No. UNITS EQUIP| PRICE MATERIAL| HRS/ MULT TOTAL LABOR LABOR| UNIT TOTAL
DIRECT COST ITEM UNITS PRICE 3T| PER UNIT COST| UNIT FACT _ HRS. RATE COST| COST CoSsT
PIPING
10" DUCTILE IRON 500 Lin.Ft $0 $0 $44  $22,000 0.60 1 300 $67.82  $20,347 847  $42,347
14" SLEAVE AT RD CROSSING 50 Lin.Ft $0 $0 $100 $5,000 0.60 3 90 $67.82 $6,104 | 2221 $11,104
UTILIDOR CROSSING 1 Each $0 $0 | $10000  $10,000 | 100.00 3 300 $67.82  $20,347 | 30347.4  $30,347
ASPHALT DEMO/REPLACE 1800 Sq.Ft $0 $0 $3 $5,400 0.00 1 0 $67.82 $0 3.0 $5,400
COLUMN TOTALS: $0 $42,400 690.00 $46,799 $89,199
December 2007
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Condition Assessment and Rehabilitation

Hangars 2 and 3 (Building 3008 and 3005)

CONSTRUCTION COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

PROJECT: FTW HANGARS 2 & 3 PREPARED BY: EDR 21-Dec-07
LOCATION: FORT WAINWRIGHT, ALASKA CHECKED BY:
PHASE: CONCEPT
DESCRIPTION: ELECTRICAL
DESCRIPTION QUANTITY £ ENT MATERIAL LABOR TOTAL
ESTIMATE No. UNITS | UNIT EQUIF|  UNIT MATERIAL| HRS/ MULT TOTAL LABOR LABOR UNIT MATERIAL
ELECTRICAL SUBCONTRACTOR PRICE _ COST| PRICE COST| UNIT FACT _ HRS. _ RATE CoSsT cosT & LABOR
TOTAL DIRECT COST, MATL & LAB $8,450 $570,537 9,362 $621,456 $1,191,902
REGIONAL FACTOR (MEANS) 10.0% $57,054 $57,054
FREIGHT 12.0% $68,464 $68,464
OVERTIME 12.5% $77,682 $77,682
COMPLEXITY 15.0% $93,218 $93,218
SUBTOTAL $8,450 $696,055 $792,355 $1,496,860
CONTRACTORS OVERHEAD 15.0% $224,529
CONTRACTORS PROFIT 15.0% $224,529
SUBTOTAL $1,045,918
DIVISION 16 - ELECTRICAL
REPUACE PANELEOARDS
PANELBOARDS, 200A, 208Y/120V 12 Each $0 $0 | $1,92500  $23.100 | 26.57 1 343 $66.38 522758 |  $3.821.48 $45,858
FEEDERS, (4) 410, 2-1/2" RSC | 3000 LinFt| 30 $0 $27.44  $81,420 0.37 1 1123 $66.38  $74,566 $52.00 $155,986
LIGHTING . [ | !
HANGAR LIGHTING, 400W MH 338 Each $25 §8,450 |  690.00 §233220 | 5.0 1 16800 %6638 112,182  $1,021.80 $345,402
OFFICE LIGHTING ! 480 Each | $0 50 | 11000  $52.800 340 1 16320 $6638  $108,332 | $335.60 $161,132
EMERGENCY LIGHTING 84 Each $0 $0 | 180.00  $11,620 3.00 1 1920 $66.38 12,745 $370.14 $24,265
EXIT SIGNS 1 48 Each | $0 50 | 160.00 $7.680 3.00 1 1440 $66.38 $0,550 | $359.14 $17,239
EXTERIOR LIGHTING 1 Ls | %0 $0 | 20,000.00  $20,000 | 400.00 1 4000 $66.38 $26,552 | 5$46,552.00 $46,552
WIRING ] 1 LS 80 $0 | 40,000.00  $40,000 | 680.00 1 BB00 6638 $45,136 | $85,138.40 $85,138
REPLACE WIRING DEVICES |
204, 120V OUTLET W/ COVERPLATE | 480 Each $0 50 10.68 $5,126 0.40 1 1901 $6638 12,618 $36.97 $17,744
20A, 120V LIGHT SWITCH W/ COVER | 96 Each 0 50 895 $850 0.40 1 380 $66:38 §2,524 $35.24 $3.383
COMMUNICATIONS
COMMUNICATIONS RACK 4 EA 0 $0 | 330000  $13200 | 4800 1 1920 $66.38 12,745  $6.486.24 $25,045
CAT 5E WIRING 768 CLF 30 50 1530 §11,750 1.14 1 8778 96638 56,270 59117 $70,020
DATA OUTLETS 380 EA 50 50 085 $361 2.00 1 7600 $66.38 50,449 $133.71 $50,810
FIRE ALARM SYSTEMS
FIRE ALARM SYSTEMS 10 0s 20 $0 | 48.00000  $48,000  800.00 i 800 $6638  $53,104 | $101,104.00 $101,104
MECHANICAL SYSTEMS EQUIPMENT
MOTOR STARTERS/DISC SW. 1 LS s0 $0 | 13,00000  §13,000 12000 1 1200 $66.38 $7,966 | $20,965.60 $20,966
WIRING 1 LS $0 $0 |  B,500.00 $8,500 | 180.00 1 1800 $66:38 $14,048°1 $20,448:40 $207448
COLUMN TOTALS: | $8,450 | $570,537 9,362 $621,455 $1:191,992
| | |
December 2007
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Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

11 LAYAWAY PLAN

11.1  INTRODUCTION

As part of the Condition Assessment and Rehabilitation Plan (CARP) for Hangars 2 and 3, the
design team was tasked with developing a Layaway Plan in accordance with military guidelines
or procedures for buildings that do not currently meet mission needs. The Layaway Plan for each
hangar includes a listing and description of immediate repairs needed for life safety, fire
protection, structural repairs, mechanical repairs and electrical repairs in order to ensure that the
buildings are safeguarded while not being actively used. The Layaway Plan for each hangar
includes a cost estimate.

As part of the investigation related to the development of this document, a search was undertaken
to determine if any Layaway Plans have been developed for other cold-weather military
installations. There are no known Layaway Plans for U.S. Army facilities. However, the U.S.
Navy has published a Unified Facilities Criteria (UFC) document entitled “Operation and
Maintenance: Inactive Care and Closure of Shore Facilities,” (Document UFC 4-911-01N, dated
16 January 2004). This document defines four different types of layaway:

1. Inactive layaway
a. physical condition - ready for use
b. reactivation time - 0 to 72 hours
¢. length of inactivity - 0 to 3 years
d. level of maintenance — maintain economically to ensure full, safe and support

and to fulfill facility mission for duration of facility life or mission.

e. inspection category and frequency — quarterly PM; control inspection as
required.

2. Standby layaway

a. physical condition — preserved, unused, stand-by

b. reactivation time — 60 to 90 days (in some cases, long lead time items such as
major equipment purchases may require additional time).

¢. length of inactivity — 3 to 5 years

d. level of maintenance — limited maintenance on basis of planned remaining
useful life. Eliminate fire, health, and safety hazards. Patch and reinforce
instead of replacing wherever economical. Consider breakdown

maintenance.
e. inspection category and frequency — control inspection annually
3. Reserve layaway

a. physical condition — cannibalized; minimal upkeep

b. reactivation time — 12 to 18 months (in some cases, long lead time items such
as major equipment purchases may require additional time).

¢. length of inactivity — 5 to 7 years

Cooperative Agreement December 2007
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Condition Assessment and Rehabilitation Plan Fort Wamwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

d. level of maintenance — limited maintenance to ensure weathertightness,
structural stability, protection from fire or erosion, elimination of safety or
health hazards, and to permit reactivation within the period prescribed under
mobilization plan.

e. inspection category and frequency — control inspection annually

4. Abandoned/closed layaway

physical condition — unusable

reactivation time - none, replace

length of inactivity — permanent

level of maintenance — eliminate fire, safety and health hazards. Prevent

pilferage or loss of items affecting final disposal action.

e. Inspection category and frequency — no inspection or maintenance; avoid
expenditure of resources on the facility.

as o

For the purposes of this report, it shall be assumed that the Reserve Layaway, with a Reactivation
Time of 12 to 18 months and a Length of Inactivity of 5 to 7 years is appropriate. This
classification stipulates a specific limited level of maintenance to ensure weathertightness,
structural stability, protection from fire or erosion, elimination of safety or health hazards, and to
permit reactivation within the period prescribed under mobilization plan.

Members of the consultant team who contributed to this section of the report are: Adam Matteo,
P.E., Principal Structural Engineer of Ammann & Whitney; Janet M. Matheson, A.LA., LE.E.D,,
Architect of Design Alaska, Inc.; James Bartlett, A.LA., Architect of Design Alaska, Inc.; Robin
J. Rader, P.E., Mechanical Engineer of Design Alaska, Inc.; Evan Roberts, P.E., of Roberts-
Kaneko Electrical Consultants, Inc.; and John R. Bowie, A.LLA., Historical Architect of John
Bowie Associates.

11.2 DESIGN PARAMETERS OF THE LAYAWAY PLAN

Hangars 2 and 3 have been kept in a heated, maintained state since their initial construction in the
1940s. By being kept heated, the interior environments in both the support bays and the hangar
bays contain a certain amount of moisture which typically gets absorbed into the finishes and
surfaces of plaster and drywall ceilings and walls. Likewise, the relatively heated environment of
the hangar bays enables the fire protection systems for both the helicopters and the building
elements to remain functional. In addition, there are limited amounts of moisture in the wooden
roof framing members (trusses, collars, purlins, and so on) that do not get exposed to the
harshness of freezing while the buildings are kept heated. Finally, there is a certain amount of
moisture in the partially thawed earthen sub-grade beneath the concrete floor slabs, both in the
hangar bays and in the flanking support bays. Because this earthen sub-grade has been kept
above freezing temperatures all these years, the concrete slabs have been subjected to only
limited amounts of heaving, cracking, displacement and settlement (outlined in Tab 3 of this
report).

Cooperative Agreement December 2007
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Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

If either Hangar were placed in layaway without a certain minimum amount of heat during the
winter months, the following adverse conditions would occur — most likely within the first winter
or two:

e Architectural finishes on plaster and drywall surfaces would degrade, crack and spall off the
substrates due to the freezing of moisture within the materials; many of the finishes in the
support bays would be damaged;

e All fire protection elements — particularly the sprinkler systems serving the buildings, would
be completely shut off and fully drained — dramatically increasing the exposure of the
buildings to fire;

e Thermal expansion and contraction in the roof framing system would place the trusses at risk
of failure. The timber trusses have been heavily retrofitted with steel plates and tensioning
rods. Steel and timber have vastly different coefficients of thermal expansion. If the
structures were left unheated, they would experience unprecedented fluctuations in
temperature, which would expose the steel and timber members to unacceptably high thermal
stresses. This would jeopardize the timber members adjacent to the steel. The lack of
redundancy within the timber trusses means that joint failure in a particular location could
lead to a progressive failure of the damaged trusses.

e Concrete foundations and floor slabs would be susceptible to heaving and cracking. During
the investigation for this project, borings could not be taken directly below the footings;
however, the boring taken adjacent to the footings showed evidence of susceptibility to frost
heave. Frost heave could cause large movements of the footings, which in turn, could cause
commensurate movement of the building’s frames. Floor slabs, while non-structural, could
heave, crack, and lose functionality in a matter of several seasons if the structure were left
unheated.

For the hangars to be effectively, safely, and properly placed into layaway, they should be kept at
a reasonable, above-freezing temperature. It is recommended that the temperature at the floor
level of the hangar bays be kept at a minimum of 45 degrees F., in order to provide an appropriate
amount of time to provide a response and to effect repairs to the heating system should it
malfunction or break during the winter.

In addition, as part of the layaway, the following are recommended (in addition to the life safety
and code compliance work to be outlined): a) the hangar bay doors should be insulated with a
temporary insulation system to reduce the amount of heat loss, and b) a DDC monitoring system
should be installed, including low-temperature sensors placed in several locations along the floor
in the hangar bay to provide notification when the indoor temperature drops below a pre-
determined level.

Finally, it is important to stipulate that all layaway work affecting historic materials, surfaces and
finishes shall be undertaken in accordance with the Secretary of the Interior’s Standards for the
Treatment of Historic Properties to preserve said historic materials, surfaces and finishes. No
work shall be performed that would compromise the historic character or imtegrity of the
buildings or their features without review and approval of the relevant agencies, including but not
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Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

limited to the State Historic Preservation Office (AK SHPO) and the National Park Service
(NPS).

11.3 NECESSARY WORK ITEMS ASSOCIATED WITH THE LAYAWAY

These are the first and second priority issues (life safety issues and building code issues,
respectively) that directly and immediately affect the safety of any person who might be inside
either hangar at any time while it is in layaway, as well as issues that specifically affect the
hangars. Some of the issues are derived from Tab 1, the Summary Recommendations and Cost
Estimate.

It is important to note that only certain life safety and building code items are listed herein —
because the hangars will not be occupied, they do not need to be fully upgraded to current life
safety standards for public buildings. It is equally important to note, however, that all deferred
life safety and code compliance upgrades will need to be put into place when the hangars are
placed back on the active use list.

Third priority (energy conservation) issues and fourth priority (historic integrity, preservation and
maintenance) issues are not included as part of the layaway plan. These items are appropriate to
keeping the buildings in well-maintained and fully-operational condition; however, they are not
necessary for a layaway plan.

Items Required for Inactivation:
Architectural

e Life Safety: Repair exit doors & frames, and rated walls, doors & hardware to provide
safe exiting from interior spaces into the hangar area and through at-grade exit doors to
the outside. Exit doors to the stair towers to be permanently locked, and opening at base
of stair towers closed to prevent entry or egress.

e Life Safety: Barricades to be installed to catwalks and exterior balconies; no unauthorized
egress to these areas except for maintenance personnel. Provide signage on building
closure.

¢ Building Envelope: Repair any broken glazing and board over exterior windows on the
outside.

e Code Compliance: Close off all interior openings in the walls between the hangar bay and
Ist or 2nd floor support bay rooms or attics.

e Roofs: Inspect roof membranes and patch existing roof membranes where required.
Acquire extended warranty from roof installer.

e Repair eaves, fascias, & canopies to provide correct drainage of water onto aprons.

e Patch all cracks in concrete slabs with appropriate mortar to maintain waterproof
condition. Repair failed caulking at door frames, window frames or other exterior joints.
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Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

e Construct a removable, temporary insulated thermal barrier on the interior of each large
hangar door in both buildings to provide insulation and reduce heat loss.

¢ Identify, remove and store all unused equipment and accessories from the buildings. All
hazardous wastes, flammable materials, explosives or fuels should be removed to an
appropriate storage facility.

Civil

e Life Safety: Install new fire hydrants around exterior of the two hangars, number as
required by code.

Fire Protection

e Life Safety: Upgrade and expand the existing fire suppression system to include new
coverage in the area above the second floor ceilings on both support bays for each
hangar. For the layaway, it is not necessary to replace the existing deluge fire
suppression system above the hangar bay in each building with a new AFFF suppression
system; nor is it necessary to upgrade or replace the fire pumps in Building 3011 to
provide 140 psi rated pressure.

Mechanical

e Provide DDC monitoring system, including low temperature monitors, which would
annunciate back to Fort Wainwright’s existing central control station.

e Close all HVAC openings in the building envelope (eg — remove existing bathroom
exhaust fans and patch penetrations).

Electrical

e Replace all exit signs and increase the number of emergency lights employed throughout
the building.

Items Required for Caretaker Maintenance:
(Costs to be assumed by Fort Wainwright)

¢ Roof repairs, as needed.
Regular security patrols.

e Deactivate all building utility systems not used for minimal inspections,
operation/maintenance, or fire protection. Steam heat, fire water, power and
communication services to be continued, maintained, and monitored. Maintain cathodic
protection for underground utility systems and tanks, and sanitary and storm sewer
systems as for active facilities.

Cooperative Agreement December 2007
WE81XWH-05-2-0091 Tab 11 - Page 5 (Final Submission)



Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

o Pest management precautions:
o Seal openings, install self closing access doors, and install utilidor control
barriers.
o Enclose or screen all roof soffits, eaves, and vents. Enclose or screen all
wall vents or other openings.

11.4 INSPECTION AND MAINTENANCE ISSUES ASSOCIATED WITH THE LAYAWAY

A monitoring and inspection program for the building structure would need to be developed.
This would entail a thorough examination of the building systems of each hangar on a regular
basis. Checklists and inspection schedules would need to be developed to ensure that no
significant deterioration of the structures was taking place during the layaway period. During the
inspection for this report, there were no emergency repairs identified that would be required prior
to the layaway period. However, there are areas of susceptibility that require regular inspection.
These areas would need to be incorporated into the inspection checklist.

The inspection and maintenance issues outlined in the Reserve Layaway category (described
above) specify an annual control inspection. Ordinarily, this would be appropriate for the routine
inspection of a building not located in such a harsh climate. However, since the integrity of the
hangars is dependent on the proper functioning of the exterior materials, structural framing
elements and fire suppression/detection components, it is recommended that visual inspections be
conducted on a quarterly basis. Every three months, a visual inspection should be conducted by a
professional engineer or registered architect, licensed in the State of Alaska. These visual
inspections should include the site around each building, plus the entire roof, corices, exterior
walls, windows, and doors. On the interior, each visual inspection should include structural roof
framing and trusses, as well as floor areas for evidence of water infiltration.

Each year, the fire suppression and detection systems should be totally inspected, cleaned and
tested in accordance with the standards of NFPA 13 and 72 by a firm with at least eight years of
demonstrated maintenance/upkeep experience in similarly-sized/configured systems. It is crucial
that the fire suppression and detection components in the buildings be fully maintained and kept
up-to-date.

Maintenance on the general exterior elements of the building should be undertaken on an as-
needed basis, depending on the findings of the inspections. In general, maintenance should
consist of those measures necessary to keep the buildings watertight (i.e. replacing broken glass,
caulking and patching cracks and openings — especially at the cornice lines and where the siding
covers portions of the windows on the first and second floors), and sound (i.e. where the covered
porches attach to the north and south elevations of the hangars). All repairs should be performed
in such a manner as to not damage or further alter the historic character of the buildings.

On the interior of the building, maintenance should also be undertaken on an as-needed basis on
those elements that affect the life safety of persons who occasionally enter the buildings (for any
reason — with or without permission), including, but not limited to replacing lamps, checking and
cleaning emergency light systems and exit lights, and the operability of panic hardware on doors.
Scheduled maintenance should also be performed on all furnaces, blowers, fan units, pumps, and
operating components of the heating system. In addition, the inspection and maintenance
protocol should include careful examination for pests, such as mice, birds, insects, and other types
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of vermin that can damage wiring or insulation (thus creating a fire hazard) and spread respiratory
illnesses to persons in the buildings.

Required Periodic Inspections

Roofs, joints at door & window frames, other caulked exterior joints.
Major building systems, after severe storms or earthquakes.

Roof trusses.

Operate motors & generators under light load for two hours each month.
Check HVAC controls and moving parts twice yearly to prevent corrosion
damage.

Inspect traps and flush; test main valves in water & sanitation systems.
Maintain storm sewers and drainage ditches adjacent to buildings.
Maintain force protection setback requirements.

Test alarm systems quarterly.

DB

52 2 S

11.5 COSTS

A detailed cost estimate follows.
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PROJECT CONSTRUCTION COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

PROJECT: FT.WW HANGARS 2 & 3 CONDITION ASSESSMENT
LOCATION: FORT WAINWRIGHT, ALASKA

PHASE: CONCEPT

DESCRIPTION: LAYAWAY PLAN - TAB 11 - BASE BID

Prepared by:  JB

21-Dec-07

FOR:  JMM

DESCRIPTION QUANTITY

UNIT

LABOR

TOTAL

GENERAL CONTRACTOR

COST

HRS/
UNIT

LABOR
RATE

LABOR
COsT

ARCHITECTURAL CONTRACT TOTAL

SUBCONTRACTOR WORK

CIVIL CONTRACTOR
MECHANICAL CONTRACTOR &
FIRE PROTECTION CONTRACTOR
ELECTRICAL CONTRACTOR

GEN.CONTRACTOR OH MARKUP  10.0%

$21,154

$77,097
$144,818

SUBTOTAL

GENERAL CONDITIONS 15.0%

$297,132

$21,154

$77,097
$144,818

$243,069 $24,307

$564,508

$84,676

SUBTOTAL

ESTIMATING CONTINGENCY 35.0%

$649,184

$227,214

SUBTOTAL

ESCALATION THRU 2010 15.0%

$876,398

$131,460

—__ TOTAL ESTIMATED COST

$1,007.858

NOTES REGARDING THE PREPARATION OF THIS COST ESTIMATE

THIS ESTIMATE IS PREPARED USING CURRENT CONSTRUCTION COSTS & ASSUMES WILL RECEIVE AN OPEN COMPETITIVE BID.

THIS ESTIMATE DOES NOT CONTAIN AN ALLOWANCE FOR NEGOTIATED NON-COMPETITIVE CONTRACTS.

THIS ESTIMATE HAS AN ESCALATION ALLOWANCE.

THIS ESTIMATE DOES NOT HAVE AN ALLOWANCE TO TREAT / REMOVE ANY HAZARDOUS MATERIALS OR CONTAMINATED SOIL.

THIS ESTIMATE DOES NOT INCLUDE ANY PLAN CHECK FEES CHARGED BY THE STATE OF ALASKA OR ANY OTHER ENTITY CLAIMING

JURISDICTION OVER THE WORK PAID DIRECTLY BY THE OWNER.

THIS ESTIMATE DOES NOT INCLUDE THE A/E FEES, SHOP EQUIPMENT OR COSTS FOR ANY WORK NOT INDICATED.

THIS ESTIMATE IS BASED ON A NORMAL WORK WEEK WITH SOME PROVISIONS FOR OVERTIME.

ESTIMATING CONTINGENCY - AN ALLOWANCE FOR CONSTRUCTION DOCUMENT REQUIREMENTS THAT ARE NOT INCLUDED.

EITHER THE 2006 R.S. MEANS FACILITIES CONSTRUCTION COST DATA MANUAL, THE 2006 R.S. MEANS ASSEMBLIES COST DATA MANUAL
PAST HISTORICAL DATA HAVE BEEN USED AS RESOURCES TO COMPILE THIS ESTIMATE.
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Condition Assessment and Rehabilitation Plan

Fort Wainwright

Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska
COST ESTIMATE
PROJECT: FT. WW HANGARS 2 & 3 CONDITION ASSESSMENT 21-Dec-07
LOCATION: FT. WAINWRIGHT, ALASKA
PHASE: CONCEPT PREPARED BY: JB
DESCRIPTION: LAYAWAY PLAN - TAB 11 - BASE BID FOR: JMM
QUANTITY EQUIP MATERIAL LABOR HOURS | |
UNIT UNIT TOTAL LABOR LABOR UNIT MATERIAL
No. UNITS | PRICE  COST PRICE COST HRS UNITS HOURS RATE COST COST & LABOR
SUMMARY OF COSTS
GENERAL CONTRACTOR
EQUIPMENT MATERIAL LABOR LABOR MATERIAL
DESCRIPTION % COSTS COSTS HOURS COSTS & LABOR
TOTAL DIRECT COST, MATL & LAB $101 $112,222 1,456.80 $96,947 $200,271
REGIONAL COST FACTOR 10.0% $11,222 $11,222
FREIGHT 10.0% $11,222 $11,222
OVERTIME / STAGING 12.5% $12,118 $12,118
COMPLEXITY 15.0% $14,542 $14,542
SUBTOTAL $101 $134,666 $123,608 $258,376
CONTRACTOR OVER HEAD 15% $38,756
CONTRACTOR PROFIT 10% $29,713
SUBTOTAL $297,132
ARCHITECTURAL CONTRACT TOTAL $297,132
DIRECT COSTS BY CSIDIVISIONS
| DIVISION 3.+ CONCRETE
concrete floor - PATCH 10,125.0  sf 0.01 101.25 2.50 25,313 022 1 222,750  $71.97 16,031 4.09 $41,445
SUBTOTAL $101 $25,313 22275 | $16,031 $41,445
| DIVISION 7:4 THERMAL 8 MOISTURE PROTECTION ;
EPDM roof - inspect and patch 7,600.0 SF 0.00 0 2.00 15,200, 0156 1 114.00  $65.60 7,479 2.98 $22,679
‘EPDM roof --extended warranty 1.0 1s 0.00 0! 5000:00 50001 .000 1 - $65.60 0] 5,000.00 $5,000
Roof fascia - repair 1,500.0 LF 0.00 0 2.25 3,375 015 1 2250  $65.60 1,476 3.23 $4,851
metal flashing - repair 1,500.0 LF 0.00 0 2,00 3,000 015 14 22.50:  $65.60 1,476 298 $4,476
stair tower - asphalt roof - patch 5600.0 SF 0.00 0 1.50 8,400 020 1 112.00  $65.60 7,347 2.81 $15,747
stipport bay - conc fir: - patch 11,2000 SF 0.00 0 1.50 16,8007 020 1 224,000  $65.60 14,695 2.81 $31,495
SHINGLE roof (hangar dr overhangs) | 1,200.0 SF 0.00 0 2.49 2,988 052 1 62.40  $65.60 4,004 5.90 $7,082
SUBTOTAL $0 $54,763 557.40 | $36,566 $91,329
IDIVISION 8 < DOORS AND WINDOWS
doors - exterior insulated - repair 16.0 EA 0.00 0 150.00 2,400 250 1 4.00 $65.60 262 166.40 $2,662
‘doors - hangar interior . repair. 22,0 “EA. 0.00 0 150.00 3,300 250 1 550  $65.60 361 166.40 $3,661
doors-nonrated support bays-repair 220 EA 0.00 [ 150.00 3,300 250 1 5,50 $65.60 361 166.40 $3,661
doors-rated support bays- repair 26,0 EA 0.00 0 150:00 3,900 250 1 6.50  $65.60 426 166,40 $4,326
Hangar doors(26'X75") -cover 3900  sf 0.00 0 2.70 10,530 060 1 23400  $65.60 15,351 6.64 $25,881
ext. insul. access.doors= cover {above¢ 16 ea 0.00 0 50:00. 800 250t 4,00 $65.60 262 6640 $1,062
windows - repair and cover ) 56.0 EA 0.00 0 50.00 2,800 500 1 28.00 $65.60 1,837 82.80 $4,637
SUBTOTAL 30 $27,030 287.50: | $18,860 $45,890
| DIVISION:9 - EINISHES
barricades-catwalks,ext.balconies 6.0 EA 0.00 of  250.00 1,500/ 6.000 1 3600  $65.60 2,362 643.61 $3,862
ungrade interior walls at occup.sep. 1,650.0 SF 0:00. 0 1.74 2,866 211 1 348.15 $65.60 22,839 15.58 $25,706
SUBTOTAL $0 $4,366 384.15 $25,201 $29,567
|DIVISION 10 - SPECIALTIES
‘signs > Noentry 10 EA 0.00 0 75.00 750 500 1 500 §$57.81 289 103.91 $1,039
SUBTOTAL $0 $750| 5.00 $280 | $1,039]
| |
TOTAL DIRECT COST $101| $142,222] 1,456,80 $96,947 $209,271|
December 2007
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Condition Assessment and Rehabilitation Plan
Hangars 2 and 3 (Building 3008 and 3005)

PROJECT: FT WW Hanger 2 & 3 Property Condition Report

LOCATION: FT WW
PHASE: Concept

DESCRIPTION: CIVIL CONSTRUCTION COST ESTIMATE

SUMMARY OF COSTS
DESCRIPTION % %
TOTAL DIRECT COST, MATL & LAB $12,263
LOCATION FACTOR 10% $1,226
FREIGHT 10% $1,533
OVER TIME - SOME 12.5% $1,533
COMPLEXITY 15.0% $1,840
$18,395
CONTRACTOR OVER HEAD 15.0% $2,759
CONTRACTOR PROFIT 12.0% $2,539
SUBTOTAL $21,154
TOTAL ESTIMATED COST $21,154
QUANTITY
UNIT
No. UNITS COST COST
DIRECT COSTS BY CSl DIVISIONS
DIVISION 2 - SITE WORK |
02510 WATER DISTRIBUTION
6" DUCTILE IRON WATER MAIN 300 LF $26.68 $8,003.
HYDRANT INSTALLATION 3 Each $1,420 $4,260
SUBTOTAL $12,263
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Condition Assessment and Rehabilitation Plan

Fort Wainwright

Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska
CONSTRUCTION COST ESTIMATE
PROJECT: HANGARS 2 & 3 CONDITION ASSESSMENT PREPARED BY: RJR 21-Dec-07
LOCATION: FORT WAINWRIGHT FOR: JMM
PHASE: CONCEPT
DESCRIPTION: LAYAWAY - TAB 11 - MECHANICAL
DESCRIPTION QUANTITY ___ EQUIPMENT MATERIAL LABOR TOTAL
EQUIPMENT
PLUMBING No.UNITS  UNIT EQUIP UNIT  MATERIAL  HRS/ MULT TOTAL LABOR  LABOR  UNIT  MATERIAL
SUBCONTRACTOR UNITS PRICE COST PRICE COST _ UNIT FACT  HRS. RATE COST _ COST _ &LABOR
TOTAL DIRECT COST, MATL & LAB. $0 $8,200 136.0 $9,194 $17,304
FREIGHT 10.0% $820
SUBTOTAL $0 $9,020 $9,194 $18,214
CONTRACTORS OVERHEAD 15.0% $0 $1,353 $1,379
SUBTOTAL $0 $10,373 $10,573 $20,946
SUBCONTRACTOR TOTALS
MEZZANINE SPRINKLER PROTECTION: $4.00/SQ.FT FOR 10,000 SQ. FT. $40,000
SUB #2...rceeee $0
SUB #3..crevee $0
SUBTOTAL $60,946
CONTRACTORS PROFIT 10.0% $6.095
SUBTOTAL $67,040
CONTINGENCY 15.0% 510056
CONTRACT TOTAL _ $7T7,097
MONITORING CONTROLS
NETWORK CONTROLLER 1 Each $0 $0  $5000 $5000  20.00 1 20 $67.60  $1352 63520 $6,352
POINT COST 8 Each $0 S0 $400 $3,200  12.00 1 96 $67.60  $6490  1211.2 $9,690
DEMO EXHAUST FANS
REMOVE EXHAUST FANS 4 Each $0 $0 $0 $0 200 1 8 $67.60 $541 1362 $541
PATCH / SEAL OUTLETS 4 Each $0 $0 50 $0 3.0 1 12 $67.60 $811 2028 $811
COLUMN TOTALS: $0 $8,200 136 $9,194 $17,394
December 2007
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Condition Assessment and Rehabilitation Plan
Hangars 2 and 3 (Buildings 3008 and 3005)

CONSTRUCTION COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

PROJECT: FTW HANGARS 2 &3 PREPARED BY: EDR 21-Dec-07
LOCATION: FORT WAINWRIGHT, ALASKA CHECKED BY:
TAB - 11 - LAYAWAY
DESCRIPTION: ELECTRICAL
DESCRIPTION QUANTITY EQUIPMENT MATERIAL LABOR TOTAL
ESTIMATE No. UNITS UNIT EQUIP|  UNIT MATERIAL| HRS/ MULT TOTAL LABOR LABOR UNIT MATERIAL
ELECTRICAL SUBCONTRACTOR PRICE COST| __PRICE COST| UNIT FACT HRS  RATE COST cosT & LABOR
TOTAL DIRECT COST, MATL & LAB. $0 $49,200 916 $60,361 $109,561
FREIGHT 10.0% $4,920
SUBTOTAL $54,120 $60,361 $114,481
CONTRACTORS OVERHEAD 156.0% $17,172.12
SUBTOTAL $131,653
CONTRACTORS PROFIT 10.0% $13,165
TOTAL ELECTRICAL COST (2007) $144,818
DIVISION 16 - ELECTRICAL l
LIGHTING
EMERGENCY LIGHTING B4 Each | $0 $0 180.00 $11,520 3.00 1 1820 $65.90 12,652 $377 68 $24,172
EXIT SIGNS 48 Each | 50 50 160.00 $7.680 3.00 1 1440 $65.90 $9,489 335769 $17,169
WIRING 1 LS. 0 $0 | 10,000.00 $10,000  680.00 1 2800 $65.90 $18,451 | $28,450,89 $28,451
MECHANICAL SYSTEMS EQUIPMENT
MOTOR STARTERS/DISC SW 1 LS. $0 $0 | 12,000.00 $12,000  120.00 1 1200 '$65.90 57,908 | $19,907:52 $190,008
WIRING 1 LS. $0 50 8,000.00 $8,000  180.00 1 180.0 $65.90 $11,881 | $19,861.29 $19,861
COLUMN TOTALS: $0 349,200 | 916 $60,361 $109,561
NOTES:

1. FIRE ALARM SYSTEM COST iS FOR HORNS, STROBES, MANUAL STATION RELOCATION, AND MAGNETIC DOOR HOLDERS. IT DOES NOT INCLUDE THE COST
OF NEW ADDRESSABLE SYSTEMS. NEW SYSTEMS WOULD BE ABOUT DOUBLE WHAT IS SHOWN.
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Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

12 ADAPTIVE USE PLAN
12.1  INTRODUCTION

As part of the Condition Assessment and Rehabilitation Plan (CARP) for Hangars 2 and 3, the
design team was tasked with developing an Adaptive Use Plan that considers current Army
requirements and standards for administrative or other facilities. The Adaptive Use Plan
considers adaptive use alternatives for converting the hangars to another use; they are general in
nature, but they demonstrate how the hangars can be altered to meet that use. The Adaptive Use
Plan takes into consideration that the hangars are an integral part of the National Historic
Landmark for Ladd Field.

The Adaptive Use Plan integrates certain recommendations from Tab 1 — Compiled
Recommendations and Cost Estimate — as appropriate for the use option presented.

Members of the consultant team who contributed to this section of the report are: Adam Matteo,
P.E., Principal Structural Engineer of Ammann & Whitney; Janet M. Matheson, A.LLA., L.E.E.D.,,
Architect of Design Alaska, Inc.; Patrice Buck, Staff Civil Engineer of Design Alaska, Inc.;
Robin J. Rader, P.E., Mechanical Engineer of Design Alaska, Inc.; Evan Roberts PE of Roberts-
Kaneko Electrical Consultants, Inc.; and John R. Bowie, A.LLA., Historical Architect of John
Bowie Associates.

12.2 OPTION “A” - USE AS WARM STORAGE

Hangars 2 and 3 may be used as storage facilities for moderate-hazard materials, such as paper
goods, books, clothing, cardboard, furniture, lumber, or tires. This would be an occupancy
classification of S-1, the same classification as their present use as aircraft repair hangars. Or
they could be used to store low-hazard materials, such as parking aircraft (no repair functions),
storing vehicles (POVs), batteries, electrical equipment, food products, glass materials, metal
furniture or parts, or appliances. This would be an occupancy classification of S-2. However, the
building code (2003 IBC Table 302.3.2) requires a 3 hour occupancy separation between S1 and
S2 uses, which can be reduced to 2 hours with an automatic sprinkler option. This should be
considered if different hazard materials are stored in the same building.

As was described in Tab 11, it is critical that both hangars be maintained and heated to a certain
minimum level to avoid irreversible damage to structural elements, foundations, architectural
finishes, utility systems and fire suppression system components. This level of environmental
control provides an adequate setting for use of the hangars for storage. The following design
principles are established to accomplish the reuse of the hangars for warm storage:

e Floor loading: The existing 2™ floor structure in the support bays (1x4 fir boards over 1x8s
diagonal over 2x10s @ 160.c.) can only support 50 psf. Loads on the upper floors will
have to be limited to this capacity, or additional floor support added to provide up to 125 psf.

e Seismic Upgrades: Because the importance factor of the building and its occupants has
decreased, it is not necessary to undertake the seismic upgrades along the column base lines.
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e Concrete Floor Slab Damage: It is acceptable to leave the current concrete floor slabs in the
hangar bays in place. However, the heaved and displaced slabs in the office bay areas will
need to be repaired or replaced. No additional corrective work or repairs need to be made to
the hangar bay floor slabs.

e Hangar Doors: Provide insulation barrier on the large hangar doors, to reduce heat loss.

e Heating & Ventilating System: The types of materials to be stored in the buildings and
required temperatures for their long-term storage need to be identified so heating &
ventilating improvements can be proposed to the existing systems. At present, the existing
heating & ventilating systems do not meet the needs of the hangars as aircraft repair facilities
and offices. However, they do keep the buildings above freezing temperatures, although there
is great variation in temperature between areas, and poor temperature control.

e Fire Protection: In the hangar bay of each building, remove the existing deluge fire
suppression system and install in its place a standard, commercial-grade, NFPA-13 sprinkler
system. The present deluge system is not necessary for a storage-related usage; however, it is
important to install a commercial-grade system capable of protecting the building and
contents, and providing suppression for fires that might start in a storage area.

o Lighting: Adjust the illumination level in each hangar bay to a level appropriate to a storage
facility.

Utilizing these design principles, it is possible to develop a flexible storage scheme for the
hangars that provides a wide range of options, including secure (lockable) storage and small
object storage in both floors of both office bays, plus vehicular and large object storage in the
hangar bays.

Boxes containing paper may be stored in the hangars; however, papers requiring archival and
humidity-controlled environments should not be placed anywhere in the hangar buildings. The
lack of continuous vapor barriers in the walls, floors, ceilings and openings precludes any of the
spaces in the hangars from providing an adequately uniform humidity level needed for archival
paper storage.

In addition, the following work items need to be included in order for the hangars to be compliant
with current codes as they relate to warm storage facilities:

Architectural
e Life Safety: Repair exit doors & frames, and rated walls, doors & hardware to provide safe
exiting from interior spaces into the hangar area and through at-grade exit doors to the

outside.

e Code Compliance: Close off all interior openings in the walls between the hangar bay and 1st
or 2nd floor support bay rooms or attics.

e Roofs: Inspect roof membranes and patch existing roof membranes where required.
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e Roofs: Repair eaves, fascias & canopies to provide correct drainage of water onto aprons.

e Building Envelope: Repair failed caulking at door frames, window frames or other exterior
joints.

Civil

e Life Safety: Install additional fire hydrants, minimum 3, around the perimeter of the site, to
provide full coverage of both hangars, and meet required flow requirements.

e Drainage: Modify north aprons to provide positive drainage away from the hangars’ north
walls.

e Parking Area: Patch and repave asphalt.
e Force Protection: Provide required force protection fencing at both hangars.
Fire Protection

e Fire Suppression Systems: In addition to the sprinkler system upgrade for the hangar bays
cited in Design Principle #6 above, expand the existing wet sprinkler system in the office
bays to include the attic spaces directly above.

Mechanical

e Controls: Provide DDC monitoring system of the existing HVAC system, including low
temperature monitors, which would annunciate back to Fort Wainwright’s existing central
control station.

Electrical

e Fire Alarm System: Modify the existing fire alarm system by:
o Moving the manual pull stations closer to existing exterior exits.
o Add visual indicating devices (strobes) to the notification appliance circuits; only
horn devices exist at this time.
o Add addressable components to the existing fire alarm system in accordance with
Fort Wainwright system requirements.
e Emergency Lighting: Replace all exit signs and increase the number of emergency lights to
correspond with the locations of corridors in the side bays or aisles in the hangar bays.

A detailed cost estimate for Adaptive Use Option A-Warm Storage is attached.
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12.3 OPTION “B” — USE AS OFFICES

Option B for offices utilizes the space in the hangars more intensively than Option A. Although
the current office bay areas are marginally acceptable for continued office usage, the hangar bay
areas would require upgrades in environmental control, lighting, electrical distribution and
communication wiring. However, it would be a relatively straightforward task to install an
organized network of prefabricated, modular office components, with or without a floor/ceiling
assembly added into the hangar bays to form a flexible and easy-to-change office layout.

Use of the hangars for mission related functions such as classroom instruction, conferences or
other training activities is compatible with general office use (B occupancy). However, further
analysis of these related uses requires program information on space usage not available to the
consultant team at this time. The following design principles are established to accomplish the
reuse of the hangars as offices:

e Seismic Upgrades: Although the military importance factor of the building and its occupants,
when used for offices, is not as low as a storage building, it is still decreased; it will not be
necessary to undertake the seismic upgrades along the column base lines.

e Concrete Slab Floor Damage: It is acceptable to leave the current concrete floor slabs in the
hangar bays in place. However, the heaved and displaced slabs in the existing office bay
areas will need to be replaced. No additional corrective work or repairs need to be made to
the hangar bay floor slabs. Additional floor coverings may be added for acoustics or comfort.

e Building Envelope: Install insulated stud walls for interior arctic entries at each hangar bay
exit door, and insulated barriers over each hangar door.

e Heating & Ventilating System: Replace the entire heating & ventilating system with a system
suitable for office use.

e Fire Suppression Systems: In the hangar bay of each building, remove the existing deluge fire
suppression system and install in its place a standard, commercial-grade, NFPA-13 sprinkler
system. The present deluge system is not appropriate or required for offices. It is important
to install a commercial-grade system capable of protecting the building and contents, and
providing suppression of fires that might start in office areas.

e Lighting: Increase the illumination level in each hangar bay to levels required for office
lighting. The hangar bay lighting is already minimal, at 4-15 foot-candles across the floor. If
light-colored furnishings or floor coverings are added over the concrete slab, the lighting
level with the existing fixtures would rise to 25-30 foot-candles. However, it consists of
metal halide fixtures, not suitable for office lighting. Replace the existing MH fixtures with
appropriate fixtures. Increased lighting for individual offices and circulation areas can also
be addressed as part of the office partition installation.

In addition, the following need to be included in the Office Option project in order for the hangars
to comply with current code requirements as they relate to office facilities:
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Architectural

e Demolition: exterior tower stairs (4), asphalt roofs, canopies with flashings & fascias,
concrete curbs at exterior doors, restroom floors, interior wall finish at exterior walls, floor
finishes where degraded, exterior & interior doors & frames, hangar doors & frames, exterior
windows, & concrete hangar slab at trench locations.

e New concrete: repairs at side bay slabs where damaged; new hangar bay trenches.

e New metal exterior stairs with handrails & guardrails, new roof platforms, new interior stair
handrails, repairs to catwalks & access.

e Roofs: new ice & water shield, fascias, flashings, new asphalt & shingle roofs at accessory
roof locations, bird screen & vents as required, snow guards.

e Remove existing insulation below roof deck, and replace with modern insulation, including
lower membrane to contain materials.

e Code Compliance: Repair rated doors & frames, walls & window openings to meet code
requirements for spaces.

e Code Compliance: Repair stairs, exit corridors, restrooms and exterior canopies to meet
requirements for proposed use and continued occupancy. Rated wall separations to be
confirmed and constructed between the side bays and hangar bay. If a new 2" floor is
installed in the hangar bay, the required floor/ceiling separation must be constructed.

e Building Envelope: Replace exterior windows and doors with new units, replicating original
appearance.

e Vapor retarder for exterior walls, new insulation below roof decking, new finishes where
degraded.

e Signage for interior rooms, blinds at exterior windows, new restroom fixtures & accessories,
lockers, fire extinguishers & cabinets.

Structural

e Structural repairs to roof purlins, truss members, buttresses, epoxy repairs, inter-column
bracing, tension rods, & joint repairs.

Civil

Life Safety: Install additional fire hydrants, minimum 3, around the perimeter of the site, to
provide full coverage of both hangars, as required by UFC 3-600-01, and meet required flow
requirements.

e Drainage: Modify north aprons to provide positive drainage away from the hangars’ north
walls.
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e Parking Area: Regrade, resurface and repaint the asphalt parking lot. Provide parking stalls
for projected office occupancy.

e Force Protection: Provide required force protection fencing at both hangars.
Mechanical
e Correct code deficiencies noted in plumbing and hydronic systems.

e Replace domestic water, waste and vent piping throughout the facilities, including fixture
replacement. Remove compressed air system.

e Controls: Install DDC control system, with low temperature monitors, in both hangars.
Fire Protection

e Fire Suppression Systems: In addition to the fire suppression upgrades cited for the hangar
bays in Design Principle #5 above, expand the existing fire suppression system in the side
bays to include the attic spaces directly above them.

Electrical

e Power Distribution: Replace outdated panelboards, braided cloth insulated feeders and branch
circuit conductors, and pole mounted service conduits. Add bollards to protect conduits on
poles.

e Emergency Lighting: Replace all exit signs and increase the number of emergency lights to
correspond with the locations of corridors in the side bays or aisles in the hangar bays.

e Exterior Lighting: Provide man door lighting & parking lot lighting as recommended in Tab
7.

e  Wiring Devices: Replace throughout the facilities.

e Communications: Provide additional communication outlets of suitable density for office use.
Combine telephone and data outlets into a single modular faceplate. Route telephone and data
lines to common telecommunications racks. Data and telephone systems are essential to
facility operations and the rack-mounted equipment that controls the systems should be kept
secure. Relocate communication racks to lockable communication closets that permit access
only to authorized information technology specialists.

¢ Fire Alarm System: Modify the existing fire alarm system by:
o Moving the manual pull stations closer to existing exterior exits.
o Add visual indicating devices (strobes) to the notification appliance circuits; only
horn devices exist at this time.

Cooperative Agreement December 2007
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Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

o Add addressable components to the existing fire alarm system in accordance with
Fort Wainwright system requirements.

It is possible to develop two types of office use options for the hangar bay areas: 1) modular
offices with a floor/ceiling between the lower and upper level, which will provide a uniform level
of temperature control, ambient air-borne dust filtration, task lighting, privacy and security for
workers, and 2) modular offices without a ceiling, which will take advantage of the impressive
openness of the hangar spaces — an extraordinary architectural distinction unique to these
buildings alone.

A detailed cost estimate for Adaptive Use Option B — Use as Offices, is attached.

- End of Section -
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Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

COST ESTIMATE

PROJECT: FT. WW HANGARS 2 & 3 CONDITION ASSESSMENT 21-Dec-07
LOCATION: FORT WAINWRIGHT, ALASKA
PHASE: CONCEPT

DESCRIPTION: ADAPTIVE USE PLANS - TAB 12A . STORAGE Preparedby: _ JB FOR: JMM

ARCHITECTURAL CONTRACT TOTAL $237,891

SUBCONTRACTOR WORK

CIVIL SITE WORK CONTRACTOR $704,021 $704,021

MECHANICAL CONTRACTOR & $0

FIRE PROTECTION CONTRACTOR $478,400 $478,400

ELECTRICAL CONTRACTOR $268,025 $268,025

GEN.CONTRACTOR OH MARKUP _10.0% $1,450,446 $145,045
SUBTOTAL $1,833,381

GENERAL CONDITIONS 15.0% $275,007
SUBTOTAL $2,108,389

ESTIMATING CONTINGENCY 35.0% $737,936
SUBTOTAL $2,846,325

ESCALATION THRU 2010 15.0% $426,949

TOTAL ESTIMATED COST _ $3,273,273
NOTES REGARDING THE PREPARATION OF THIS COST ESTIMATE

THIS ESTIMATE IS PREPARED USING CURRENT CONSTRUCTION COSTS & ASSUMES WILL RECEIVE AN OPEN COMPETITIVE BID.

THIS ESTIMATE DOES NOT CONTAIN AN ALLOWANCE FOR NEGOTIATED NON-COMPETITIVE CONTRACTS.

THIS ESTIMATE HAS AN ESCALATION ALLOWANCE.

THIS ESTIMATE DOES NOT HAVE AN ALLOWANCE TO TREAT / REMOVE ANY HAZARDOUS MATERIALS OR CONTAMINATED SOIL.

THIS ESTIMATE DOES NOT INCLUDE ANY PLAN CHECK FEES CHARGED BY THE STATE OF ALASKA OR ANY OTHER ENTITY CLAIMING

JURISDICTION OVER THE WORK PAID DIRECTLY BY THE OWNER.

THIS ESTIMATE DOES NOT INCLUDE THE AE FEES, SHOP EQUIPMENT OR COSTS FOR ANY WORK NOT INDICATED.

THIS ESTIMATE IS BASED ON A NORMAL WORK WEEK WITH SOME PROVISIONS FOR OVERTIME.

ESTIMATING CONTINGENCY - AN ALLOWANCE FOR CONSTRUCTION DOCUMENT REQUIREMENTS THAT ARE NOT INCLUDED

IN THE ESTIMATE.

EITHER THE 2006 R.S. MEANS FACILITIES CONSTRUCTION COST DATA MANUAL, the 2006 R.S. MEANS ASSEMBLIES COST DATA MANUAL,

OR PAST HISTORICAL DATA BAVE BEEN USED AS RESOURCES TO COMPILE THIS ESTIMATE.

Cooperative Agreement November 2006
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Condition Assessment and Rehabilitation Plan

Fort Wainwright

Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska
COST ESTIMATE
PROJECT: FT. WW HANGARS 2 & 3 CONDITION ASSESSMENT 21-Dec-07
LOCATION: FORT WAINWRIGHT, ALASKA
PHASE: CONCEPT PREPARED BY: JB
DESCRIPTION: ADAPTIVE USE - TAB 12A - STORAGE FOR: MM
_ [ QUANTITY EQUIP MATERIAL LABOR HOURS
UNIT UNIT TOTAL LABOR LABOR UNIT  MATERIAL
No. UNITS | PRICE  COST PRICE  COST | HRS UNITS HOURS RATE COST COST & LABOR
SUMMARY OF COSTS
GENERAL CONTRACTOR
EQUIPMENT MATERIAL LABOR LABOR MATERIAL
DESCRIPTION % COSTS COSTS HOURS COSTS & LABOR
TOTAL DIRECT COST, MATL & LAB $101 $88,379 1,295.40 $86,359 $174,840
REGIONAL COST FACTOR 10.0% $8,838 $8,838
FREIGHT 10.0% $8,838 $8,838
OVERTIME / STAGING 12.5% $ 10,795 $10,795
COMPLEXITY 15.0% $12,954 $12,954
SUBTOTAL $101 $106,055 $110,108 $216,264
CONTRACTOR OVERHEAD 15%
CONTRACTOR PROFIT 10% $21,626
SUBTOTAL $237,891
ARCHITECTURAL CONTRACT TOTAL $237,891
|DIRECT COSTS BY CSI DIVISIONS
I
DIVISION 2 - SITE WORK
SITE
hydrant 00 ¢y 0.00 0 0.00 0 000 1 $65.60 0| #DIV/O! $0
SUBTOTAL $0 $0 - $0 $0
IDIVISION 3 . CONCRETE
concrete floor - PATCH 10,125.0  sf 0.01 101.25 2.50 26,313 022 1 222750  $71.97 16,031 4.09 $41,445
SUBTOTAL $101 $25,313 222,75 $16,031 $41,445
[DIVISION 7 - THERMAL & MOISTURE PROTECTION
EPDM roof - inspect and patch 7,600.0 SF 0.00 0 2.00 15,200 015 1 114.00 $65.60 7479 2,98 $22,679
EPDM roof ~-éxtended warranty 10 LS 0.00 0l 5000.00 5,000 000 1 - $65.60 0| 5000.00 $5,000
EPDM roof -repair eaves, fascias and
canopies for drainage 2,2000 SF 0.00 ] 2.25 4,950 015 t 33.00 $65.60 2,165 3.23 $7,115
‘SUBTOTAL $0| $25,150 147.00 | $9,643 $34,793
| DIVISION 8 “DOORS AND WINDOWS
doors - repair exit qoors ) 160 EA 0.00 [o}] 250.00 4,000 500 1 8.00 $65.60 525 282.80 $4,525
doors = rated sipport spaces interior (in| 260 EA 0.00 0 250,00 6,500 500 1 1300  $65.60 853 282.80 $7,353
Hanger doors(26'X75") - insutation barrie 3900 sf 0.00 0 5.00 19,500 125 1 487.50 $65.60 31,981 13.20 $51,481
wirdows - repair'and.board:up 56,0 EA 0.00 0 50.00 2,800 500 1 28.00 $6560 1,837 8280 $4,637
SUBTOTAL $0 $32,800 536.50 $35,195 $67,995
|DIVISION 9 - FINISHES
barracades catwalks and ext balconies 60 EA 0.00 0]  250.00 1,500 6.000. 1 3600 $65.60 2,362 64361 $3,862
ungrade interior walls occupancy separg 1,650.0  SF 0.00 0 1.74 2,866 211 1 348.15  $65.60 22,839 15.58 $25,706
SUBTOTAL $0 $4,366 384.15 | $25,201 $29;567
|DIVISION 10 - SPECIALTIES
signs - No entry 10 EA 0.00 0 75.00 750 500 1 500 $57.81 289 103.91 $1,039
SUBTOTAL] $0, $750! 5.00 $289 $1,039]
‘ i ! i
TOTAL DIRECT COST $101] $88,379 1,285.40 $86,3591 $174,840]
Cooperative Agreement December 2007
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Condition Assessment and Rehabilitation Plan

Hangars 2 and 3 (Buildings 3008 and 3005)

Fort Wainwright
Fairbanks, Alaska

PROJECT: FT WW Hanger 2 & 3 Property Condition Report

LOCATION: FT WW
PHASE: Concept

DESCRIPTION: CIVIL COST ESTIMATE - TAB 12A

SUMMARY OF COSTS
DESCRIPTION %
TOTAL DIRECT COST, MATL & LAB $415,045
LOCATION FACTOR 10% $41,505
FREIGHT 10% $41,505
OVER TIME - SOME 12.5% $51,881
COMPLEXITY 15.0% $62,257
$612,192
CONTRACTOR OVER HEAD 15.0% $91,829
CONTRACTOR PROFIT 12.0% $84,482
SUBTOTAL $704,021
TOTAL ESTIMATED COST $704,021
QUANTITY
UNIT
No. UNITS  COST COST
DIRECT COSTS BY CS! DIVISIONS
i f
; !
DIRECT COSTS BY CSI DIVISIONS
DIVISION 1
SURVEYING, 3-MAN CREW 4 HR $190.00 $760
SUBTOTAL "~ $760
DIVISION 2 - SITE WORK
02200 - SITE:DEMOLITION
SAWCUT ASPHALT PAVING (3") 1,200 LF $0.95 $1,135
DEMO ASPHALT PAVING 18,667  SY $6.70 $125,085
{ SUBTOTAL | $126,220

Cooperative Agreement
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Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

PROJECT: FT WW Hanger 2 & 3 Property Condition Report
LOCATION: FT WW

PHASE: Concept

DESCRIPTION: CIVIL COST ESTIMATE - TAB 12A
02510 WATER DISTRIBUTION

6" DUCTILE IRON WATER MAIN 300 LF $26.68 $8,003
HYDRANT INSTALLATION 3 Each $1,420 $4,260
SUBTOTAL $12,263

02700-BASES AND PAVEMENTS

02740-FLEXIBLE PAVEMENT

D1, PARKING, SPRD, COMP, GRAD 1,656 CY $13.02 $20,257
ASPHALT PAVING, 3", PARKING LOTS 168,000 SF $1.18 $198,516
PARKING PAINT STRIPING, 4" 5,800 LF $0.27 $1,580
PAVEMENT MK, HNDCP, SYMB 0 EA $70.49 $0

SUBTOTAL $220,352
12800 - SITE IMPROVEMENTS

FENCE, CHAIN LINK, &' ASSY. 1,600.0 LF $32.45 $51,920
‘GATE, 4! WIDE, 5 HIGH, 2" FRAME, GALV. ST 30 EA $324.50 $974
LINE POST, 6'X 2 1/2" SET IN CONC. 53.0 EA $48.24 $2,557

SUBTOTAL $55,450
TOTAL ESTIMATED COST $415,045

Cooperative Agreement December 2007
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Condition Assessment and Rehabilitation Plan
Hangars 2 and 3 (Buildings 3008 and 3005)

CONSTRUCTION COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

PROJECT: HANGARS 2 & 3 CONDITION ASSESSMENT
LOCATION: FORT WAINWRIGHT
PHASE: CONCEPT

PREPARED BY: RJR

DESCRIPTION: TAB 12 OPTION A - WARM STORAGE ESTIMATE SUMMARY LIST

FOR: JMM

MECHANICAL ESTIMATE SUMMARY

SQUARE FOOTAGE COSTS: SQ.FT

SIDE BAY ATTIC FIRE SUPPRESSION SYSTEM,
INCLUDING CONTROLS 11,200

HANGAR BAY FIRE SUPPRESSION SYSTEM 30,000
INCLUDING ACCESSORIES, RACK STORAGE

COST/SQ.FT

$5.00

$12.00

ESCALATION
FACTOR

TOTAL

$64,400.00

$414,000.00

TOTAL FOR SINGLE HANGAR

Cooperative Agreement
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Condition Assessment and Rehabilitation Plan
Hangars 2 and 3 (Buildings 3008 and 3005)

CONSTRUCTION COST ESTIMATE

Fort Wainwright
Fairbanks, Alaska

Design
Alaska

PROJECT: FTW HANGARS 2 & 3 CONDITION ASSESSMENT PREPARED BY: EDR 21-Dec-07
LOCATION: FORT WAINWRIGHT, ALASKA CHECKED BY:
PHASE: CONCEPT
DESCRIPTION: ELECTRICAL - Tab 12a
DESGRIPTION QUANTITY EQUIPMENT MATERIAL LABOR TOTAL
ESTIMATE No.UNITS | UNIT  EQUIP| UNIT MATERIAL| HRS/ MULT TOTAL LABOR LABOR UNIT MATERIAL
ELECTRICAL SUBCONTRACTOR PRICE  COST| PRICE COST| UNIT FACT HRS. RATE cost cosT & LABOR
TOTAL DIRECT COST, MATL & LAB. $2,000 $101,200 1,526 $100,557 $201,757
FREIGHT 10.0% $10,120
SUBTOTAL $111,320 $100,557 $211,877
CONTRAGCTORS OVERHEAD 15.0% $31,781.60
SUBTOTAL $243,659
CONTRACTORS PROFIT 10.0% $24,366
TOTAL ELECTRICAL COST (2007) $268,025
7
DIVISION 16 - ELECTRICAL
LIGHTING . |
HANGAR LIGHTING 1 LS. | $2000 $2000| 6,000.00 $6,000 | E0.00 1 500 38580 3205  $9.294.80 $9,295
EMERGENCY LIGHTING 64 Each $0 $0 18000  $11,520 300 1 1920 $6590 12,652 $377.69 $24,172
EXIT SIGNS 48 Each $0 $0 160.00 §7.680 | 300 1 1440 $6590 $9,489 $357.60 $17,169
WIRING 1 LS. $0 $0 |  8,000.00 $8,000 | 40.00 1 400 $65:90 $2,636 | $10,635.84 $10,636
) |
FIRE ALARM SYSTEMS | |
FIRE ALARM SYSTEMS (NOTE 1) 1 LS $0 $0| 4800000  $48,000 | 800.00 1 800 $65.00  $52717 | $100,716.83 $100,717
MECHANICAL SYSTEMS EQUIPMENT |
MOTOR STARTERS/DISC SW. 1 LS $0 $0 | 1200000  $12,000 | 120.00 1 1200 $65:90 §7.908 | $19,907.52 $19,908
WIRING 1 LS 50 $0, 800000 $8,000 | 180.00 1 1800 $65.90 $1 $19,861.29 $19,861
COLUMN TOTALS: $2,000 $101,200 1,526 $100,557 $201,757
December 2007
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Condition Assessment and Rehabilitation Plan Fort Wainwright

Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska
COST ESTIMATE
PROJECT: FT. WW HANGARS 2 & 3 CONDITION ASSESSMENT 21-Dec-07

LOCATION: FORT WAINWRIGHT, ALASKA
PHASE: CONCEPT

DESCRIPTION: ADAPTIVE USE PLANS - TAB 12B - OFFICES Preparedby: _ JB FOR: JMM

ARCHITECTURAL CONTRACT TOTAL $3,403,321

SUBCONTRACTOR WORK

CIVIL SITE WORK CONTRACTOR $704,021 $704,021

STRUCTURAL CONTRACTORS $1,892,280 $1,892,280

MECHANICAL CONTRACTOR &

FIRE PROTECTION CONTRACTOR $4,166,220 $4,166,220

ELECTRICAL CONTRACTOR $787,044 $787,044

GEN.CONTRACTOR OH MARKUP_10.0% $7.549,565 $754,957
SUBTOTAL $11,707,842

GENERAL CONDITIONS 15.0% $1,756,176
SUBTOTAL 13,464,018

ESTIMATING CONTINGENCY 35.0% $4,712,406
SUBTOTAL $18,176,425

ESCALATION THRU 2010 15.0% $2,726,464

TOTAL ESTIMATED COST $20,902,889
NOTES REGARDING THE PREPARATION OF THIS COST ESTIMATE

THIS ESTIMATE IS PREPARED USING CURRENT CONSTRUCTION COSTS & ASSUMES WILL RECEIVE AN OPEN COMPETITIVE BID.

THIS ESTIMATE DOES NOT CONTAIN AN ALLOWANCE FOR NEGOTIATED NON-COMPETITIVE CONTRACTS.

THIS ESTIMATE HAS AN ESCALATION ALLOWANCE.

THIS ESTIMATE DOES NOT HAVE AN ALLOWANCE TO TREAT / REMOVE ANY HAZARDOUS MATERIALS OR CONTAMINATED SOiL.

THIS ESTIMATE DOES NOT INCLUDE ANY PLAN CHECK FEES CHARGED BY THE STATE OF ALASKA OR ANY OTHER ENTITY CLAIMING

JURISDICTION OVER THE WORK PAID DIRECTLY BY THE OWNER.

THIS ESTIMATE DOES NOT INCLUDE THE A/E FEES, SHOP EQUIPMENT OR COSTS FOR ANY WORK NOT INDICATED.

THIS ESTIMATE IS BASED ON A NORMAL WORK WEEK WITH SOME PROVISIONS FOR OVERTIME.

ESTIMATING CONTINGENCY - AN ALLOWANCE FOR CONSTRUCTION DOCUMENT REQUIREMENTS THAT ARE NOT INCLUDED

IN THE ESTIMATE.
EITHER THE 2006 R.S. MEANS FACILITIES CONSTRUCTION COST DATA MANUAL, the 2006 R.S. MEANS ASSEMBLIES COST DATA MANUAL,
OR PAST HISTORICAL DATA HAVE BEEN USED AS RESOURCES TO COMPILE THIS ESTIMATE.
Cooperative Agreement December 2007
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Condition Assessment and Rehabilitation Plan Fort Wainwright

Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska
COST ESTIMATE
PROJECT: FT. WW HANGARS 2 & 3 CONDITION ASSESSMENT 21-Dec-07
LOCATION: FORT WAINWRIGHT
PHASE: CONCEPT PREPARED BY: JB
DESCRIPTION: ADAPTIVE USE - TAB 12B - OFFICES FOR: JMM
QUANTITY EQUIP MATERIAL LABOR HOURS
UNIT UNIT TOTAL LABOR LABOR UNIT MATERIAL
No. UNITS |PRICE  COST PRICE cosT HRS UNITS  HOURS RATE COST COST & LABOR
SUMMARY OF COSTS
GENERAL CONTRACTOR
EQUIPMENT MATERIAL LABOR LABOR MATERIAL
DESCRIPTION % COSTS COSTS HOURS COSTS & LABOR
TOTAL DIRECT COST, MATL & LAB $92,876 $1,427,927 15,489.38 $1,009,836 $2,530,638
REGIONAL COST FACTOR 10.0% $142,793 $142,793
FREIGHT 10.0% $142,793 $142,793
OVERTIME / STAGING 12.5% $ 126,229 $126,229
COMPLEXITY 15.0% $161.,475 $151,475
SUBTOTAL $92,876 $1,713,512 $1,287,640 $3,093,928
CONTRACTOR OVERHEAD 15%
CONTRACTOR PROFIT 10% $309,393
SUBTOTAL $3,403,321
ARCHITECTURAL CONTRACT TOTAL $3,403,321
DIRECT COSTS BY.CSI DIVISIONS |
|
DIVISION 2 - SITE WORK |
BUILDING
demo stair tower stairs 40 ea 0.00 0 2500.00 10,000 000 1 - $57.81 0] 2,500.00 $10,000
demo roof (below deck) 30,4000  sf 0.00 0 0:00 (] 010 1 304,00 $57.81 17,575 0.58 $17,575
demo roof asphalt 20,000.0 sf 0.00 0 0.00 0 011 1 220,00 $57.81 12,719 0.64 $12,719
demo metal flashing 1,500.0 If 0.00 ] 0.00 0 .010. 1 15.00 $57.81 867 0.58 $867
demo wood fascia o 15000  If 0.00 0 0.00 o] 010 1 15.00  $57.81 867 0.58 $867
dema concrete - SUPPORT. SPACES | 5,000.0 sf 15.00 75,000 0.50 2,500 030 1. 150.00 557,81 8,672 17:23. $86,172
demo concrete curbs at exterior doors 1.0 LS 0.00 (4] 500.00 500{ 18.000 1 18.00  857.81 1,041} 1,540.63 $1,541
demo mortar/concretesrestrooms 4500 SF 0.00 0 0150 225 030 1 1350  $57.81 780 223 $1,005
excavate bathroom floor 50.0 BCY 1.39 70 0.00 4] 2.560 1 128.00 $65.60 8,397 169,33 $8,466
demo entry canopy roof 30 ea 0.00 0 750.60 2,250 025 1 0.08 $57.81 4 75145 $2,254
demo interior wall finish support spacesl 12,500.0 sf 0.00 0 0.00 0 015 1 187.50  857.81 10,840 0.87 $10,840
demo vct | 20,000.0 sf 0.00 0 0.00 0 016 1 320,00 57.81 18,500| 0.93. $18,500
demo exterior doors and frames 16.0 ea 0.00 0 0.00 0 400 1 6.40  §57.81 370 23.13 $370
demo'interior doors and frames 70.0 ea 0.00 0 0.00 0 400 1 28,00 35781 1,619 23.13 $1,619
demo hangar doors and frames(26'X72] 1,950.0  sf 1.03 2,009 0.00 0 .040 1 7800  $57.81 4,509 3.34 $6,518
demo windows 1 1.0 ea 0.00 0 0.00 0 4000 1 0.40 357.81 23 2313 $23
SUBTOTALI $77,078 $15,475 1,483.88 | $86,784 $179,337
{
|DIVISION 3 - CONCRETE i
concrete floor = first floor. restrooms(sérl 450.0-  sf 0.01 4.50 2:50 1,125 022 1 9,900 $71.97 713 4.09 $1;842
concrete floor - SUPPORT SPACES (6 5,000.0 sf - 0.01 50.00 2.50 12,500 022 1 110.000 $71 97 7,917t 4.08 $20,467
SUBTOTAL : $0 $11:400 137 40 $9,891 $22,308
[DIVISION 5 - METALS
Floor construction: new open office
Space (40 b/sf) incl open.websteel
joist, decking, concrete, columns 30,2000 SF | 000 0 6.25 188,750 060 1 1,812.00  §71.97 130,409] 10.57 $319,159
FLOOR EXP-JOINTS (existing conc joi 800.0 LF 0.00 0 25.00 20,000 211 1 168.80 §71.97 12,148| 40.19 $32,148]
stair tower - metal stair, concrete treAd 100.0 RISERS| 298 298 500.00 50,000 1.067 1 106.70  $71.89 7.681 ‘ 579.79 $57,979
stair tower - handrail 2400 LF | 000 0 32.00 7.680 200 1 48:00 571,99 3,455| 46.40 $11,135!
stair tower - guardrail 100.0 LF 0.00 0 32.00 3,200 200 1 20.00 7199 1,440l 46.40 $4,640"
floor trenchi 600.0 LF 0.00 0 19.00 11,400 229 1 137.40 §71.99 9,891 35.49 $21,291 ‘
hangar door exterior roof platforms(GA| 2400 SF 0.00 0 15.00 3,600 010 1 2.40 $71.99 173 15.72 $3,773
hangar door.exterior roof platforms gua 184.0 LF |1 0.00 0 32.00 5,888 200 1 36.80 §71.89 2,649 46.40 $8,637
stair interior - handrail 1400 LF 0.00 0 32.00 4,480 200 1 28.00 £71.99 2,016 46.40 $6,496|
catwalk interior PLATFORM 2,500.0 sf |1 0.00 0 22.00 55,000 010 1 25.00 §71.99 1,800 22,72 $56,800
catwalk interior STRUCTURE 2,500.Q sf 0.00 ] 28.00 70,000 025 1 682,50 571,99 4,499 29.80 $74,499°
catwalk interior - guardrail 200:0 LF 0.00. 0 32,00 6,400 200 1 40.00 $71.99 2,880 46.40 $9,280‘
catwalk interior - ladders/stairs 150.0 RISERS 1.50 225 250.00 37,500 050 1 7.50 $71.99 540 25510 $38,265'
misc-connections 0 LS 0.00 0} 2500.00 2,500 000 1 $71.99 0 2,500.00 $2,500|
Cooperative Agreement December 2007
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Condition Assessment and Rehabilitation Plan

Fort Wainwright

Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska
COST ESTIMATE
PROJECT: FT. WW HANGARS 2 & 3 COMDITION ASSESSMENT 21-Dec-07
LOCATION: FORT WAINWRIGHT
PHASE: CONCEPT PREPARED BY: JB
DESCRIPTION: ADAPTIVE USE - TAB 12B - OFFICES FCOR JMM
QUANTITY EQUIP MATERIAL LABOR HOURS |
UNIT UNIT TOTAL LABOR LABOR| UNIT MATERIAL
No. UNITS |PRICE  COST FPRICE COsT HRS UNITE HOURS RATE COST COST & LABOR
SUBTOTAL $§523 $277,648 683,10 $49,172 | $327,343
DIVISION 7 - THERMAL & MOISTURE PROTECTION
EPDM rooi-inspect & patch 7.600.0 SF 0.00 ] 2.00 15,200 015 1 114.00  $66.60 7,479 2.98 $22,679
EPDM roof- extended warranty 1.0 LS 0.00 0{ 5000.00 5,000 000 1 - $65.60 0| 5,000.00 $5,000
install new ice & water shield(at base o] 1,600.0.. SF -0.00 0 0.30 480 030 1 48.00 $65:60 3,149} 2:27 $3,629
Roof fascia 1,500.0 LF 0.00 0 225 3,375 015 1 22.50 $65.60 1,476 3.23 $4,851
metal flashing 1,500.0 LF 0.00 0 2.00 3,000 015 1 22:50 $65.60 1,476 2.98 34,476
stair tower - asphalt roof 22,400.0 SF 0.00 0 1.50 33,600 020 1 448.00  $65.60 29,389 2.81 $62,989,
REPLACE ROTTEN STUDS, . SHEATE 10 LS 0.00 0!: 5000.00 5,000] 250.000 1 250.00 $65.60 16,400; 21,400.30 $21,400‘
REPLACE ROTTEN SHEATHING at h: 600.0 sf 0.00 0 125 750 010 1 6.00 $65.60 394 1.91 $1,144.
bird screen 1,200:0: SF 0.00 o] 0.20 240 250+ 1 300.00 $65:60 19,680 16.60 $19,920|
SHINGLE roof (at hangar door overhan]  1,200.0  SF 0.00 o] 2.49 2,988 052 1 62.40  $65.60 4,094 5.90 $7,082.
entry canopy roof and fascia 3:0: EA 0.00 4] 750.00 2,250) 14.000 4 42.00 $65.60 2,755! 1,668:42 $5,005‘
snow fall guards 400.0 LF 0.00 0 2,50 1,000 085 1 22.00 $65.60 1,443 6.11 $2,443,
SUBTOTAL 30 $72,883 1,337:40 | $87,735! $160,618 |
{DIVISION 8 - DOORS. AND-WINDOWS
ada barrier free entrances 10.0  EA 0.00 0} 1000.00 10,000] 30.000 1 300.00 $65.60 19,680 2,968.04 $29,680J
doors - exterior insulated-repair. 16.0- “EA 0.00 0] 1800.00 28,800 1.250 1 20.00 $65.60 1,312; 1,882.00 $30,112
doors - hangar interior-repair 220 EA 0.00 0| 1200.00 26,400 1.500 1 33.00 $65.60 2,165] 1,208.40 $28,565
doors - nonrated support spaces interic 220 -EA 0.00 0] 1450.00 25,300 1.500° 1 3300 36560 2,165 1,248.40 $27,465
doors - rated support spaces interior {ir| 260 EA 0.00 0| 1450.00 37,700 1.500 1 39.00 $65.60 2,558 1,548.40 $40,258
Hangar doors(26'X75") 3900 sf 0.00 o} 2.70 10,530 060 ‘1 +234:00 $65.60 15,351 6.64 $25,881
exterior insulated access doors and fraj 16  ea 0.00 o] 400.00 6,400 900 1 14.40  $65.60 945 459.04 $7,345
turn tilt vinyt windows 56.0: EA 0.00 o] 400.00 22,400 840 14 47.04 $65,60 3,086 455.11 $25,486
SUBTOTAL $0 $167,530 720.44 | $47,262 $214,792
[DIVISION 9 - FINISHES
ungrade hanger.wall to 2hrconstiuctior; 26,762.0. SF 0.00 o] 259 69,193 A4 1 3,044.38 $65.60 199,715 10:05 $268,908
ungrade exterior walls support spaces | 20,100.0  SF 0.00 ] 2.69 54,014 .086 1 1,728.60  $65.60 113,398 8.33 $167,412
vapor retarder roof 50,400.0{ SF. OZOOi o] 0.03} 1,512 002 1 100.80 $65.60 6,613 0.16 $8,125
|vapor retarder exterior wall 20,100.0{ SF 0.00| 0 0.03| 603 .002 1 40.20  $65.60 2,637 0.16 $3,240
réplace improperly framed walls 10 LS 0.00 01 5000:00 5,0001:250.000 1 250.00 $65.60 16,400 21,400:30 $21,400
floor clean and prep 70,4000 SF 0.00 o 0.25 17,600 008 1 563.20  $60.99 34,349 0.74 $51,949
ceramic tile - floor 2 colors 550.0 SF 0:00 g 6.50 3,575 087 1 4785  $60:99 2,918 11.81 $6,493
ceramic tile - wall 2 colors, 4'-0" wainsc 650.0 SF 0.00 0 4.80 3,120 070 1 45.50 $60.99 2,775 9.07 $5,895
WCT - second floor, static dissipative, 1,000.0 SF 0:00 0 2.50 2,500 500 1 500.00 $60.99 30,495 32,99 $32,995
carpet tiles, second floor, 26 OZ, 18X1 9,000.0 SY 0.00 0 55.00 495,000 053 1 477.00 $60.99 29,092 58.23 $524,092
rubber.base 3,950.0 LF 0.00 o 1.00 :3,950; .020 1 79.00 $60.99 4,818 2.22 $8,768
rubber stair,treads, stringers 200.0 SF 0.00 o] 8.75 1,750 100 1 20.00  $60.99 1.220 14.85 $2,970
seal concrete ,hangar 30,400.0. SF G:00 0 0.06 1,824 003 1 9120  $60.99 5,562 0.24 $7,386
epoxy paint concrete 19,550.0  SF 0.00 o] 0.25 4,888 065 1 1,270.75 $60.99 77,502 4.21 $82,390
paint céiling support spaces 20,000.0 SF G:00 o] 0.02 300 010 1 200.00 $65.85 13,170 0.67 $13,470
patch, prep walls for finish 1.0 LS 0.00 G| 4000.00 4,000 120.000 1 120.00 $65.60 7,872 11,872.14 $11,872
paint walls up to 12'-0" (office) 39,500.0 SF 0.00 0 0.01 395 010 1 395.00 $65.85 26,010 0.67 $26,405
paint walls above 12'-0" (hangar) 14,820.0 SF 1.00 14,820 0.013 185 014 1 207.48 $65.85 13,662 1.93 $28,667
paintlarge hangar fiumbers 400.0 SF 1:00 400 0.013 5 0t4 1 560 $65.85 369 1.93 $774
SUBTOTAL $15,220 $669,413 9,186.56 | $588,577 $1,273,211
| DIVISION 10 - SPECIALTIES |
signs. 50 EA 0.00 0 75.00 3,750 500 1 25.00 $57:81 1,445 103.91 $5,195
BLINDS 56 Sk 0.00 o 2.90 162 014 1 0.78 $57.81 196 3.76 $359
TOILET PARTITIONS 10 EA 0.00 9] 320:00 3,200 2286 1 22.86 $57.81 563 460.70 $3,763
PRIVACY SCREEN 10 EA 0.00 0 160.00 1,600 2.000 1 20.00 $57.81 123 283.10 $1,723
SHOWER CURTAIN ROD & CURTAIN 2 EA 0.00 0 11500 230 2000 1 400  $57.81 492 238.10 $722
LOCKERS 10 EA 0.00 0 160.00 1,600 1.000 1 10.00 $57.81 1,477 221585 $3,077
GRABBARS 10 EA 0.00 a 50.00 500 400 1 4.00 $57:81 21 71.26 $521
UNDERCOUNTER PROTECTION 8 EA 0.00 0 0.00 0 000 1 $57.81 0 0.00 $0
'SOAP DISPENSER 8 EA 0:00 o] 65.00 520 3.200 1 2560 $57.81 4,207 161.84 $4,727
ROLL PAPER HOLDER 10 EA 0.00 0 85.00 850 1000 1 10.00 $57.81 455 135.57 $1,305
PAPER TOWEL DISPENSERS 8 EA 0.00 o] 150.00 1,200 800 1 6.40 $57.81 1,052 40.47 $2,252
WASTE RECEPTACLE 4 EA 0.00 0 180.00 720 800 1 3.20 $57.81 364 40.50 $1,084
FULL MIRROR 4 EA 0.00 0 750,00 3,000 800 1 3.20 $57.81 364 40.50 $3,364
SANITARY NAPKIN DISPENSER 1 EA 0.00 0 135.00 135 530 1 0.53 $57.81 161 26.87 $296
SANITARY NAPKIN DISPOSAL 1 EA 0.00 0 135.00 135 B30 1 0.53 $57.81 161 26.87 $296
FIRE EXTINGUSHERS AND CAB 20 EA 0.00 0 250.00 5,000 500 1 10.00 $57.81 185 280.77 $5,185
SUBTOTAL| $0! $22,602 146:10 $11,267] $33,869
| | l
TOTAL DIRECT COST $92,876 $1 ,427.927\ 15,489.38 $1,009,836 $2,530.6384
1
December 2007
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Condition Assessment and Rehabilitation Plan
Hangars 2 and 3 (Buildings 3008 and 3005)

Fort Wainwright

Fairbanks, Alaska

PROJECT: FT.WW HANGARS 2 & 3 CONDITION ASSESSMENT 11-06
LOCATION: FORT WAINWRIGHT
PHASE: CONCEPT
DESCRIPTION: WALL TYPES - TAB 12B PREPARED BY: JB FOR: JMM
QUANTITY __ 'EQUIP MATERIAL LAE |
UNIT [ UNIT TOTAL LABOR ABOR UNIT MATERIAL
No. UNITS |PRICE _ COST PRICE COsT HRS UNITS HOURS RATE COST| COsT & LABOR
WALL TYPE EXTERIOR not including metal siding finish }
PLYWOOD SHEATHING 10 SF 0.00 o 1.250 1.25 010 1 0.01 $57.81 1 1.83 1.83
BUILDING PAPER 1.0 SF 0.00 o] 0.640 0.64 009 1 0.01 $57.81 1 1.186 1.16
BAT INSULATION (R-19) 1.0 SF 0.00 o] 0.340 0.34 007 1 0.01 $57.81 0 0.74 0.74
VAPOR RETARDER 1.0 SF 0.00 o] 0.06 0.06 004 1 0.0 $57.81 0 0.29 $0
TEXTURE GYPSUM BOARD 1.0 SF 0.00 0 0.050 0.05 003 1 0.00 $57.81 0.17 0.22 0.22
5/8" GYP, HANG & TAPE 1.0 SF 0.00 0 0.281 0.28 017 1 0.02 $57.81 1 1.26 1.26
PAINT GYP BD 1.0 SF 0.00 0 0.050 0.05 006 1 0.01 $57.81 Q 0.40 0.40
SEALANT 0.1 LF 0.00 ] 0.016 0.00 030 1 0.00 $57.81 0 1.75 0.18
TOTALS i 2.69 2.67 0.086 0.06 6.08
WALL TYPE INTERIOR
5/8" GYP, HANG & TAPE 20 SF 0.00 0 0.281 0.56 017 1 0.03 $57.81 2 1.26 253
TEXTURE GYPSUM BOARD 20 SF 0.00 0 0.050 0.10 003 1 0.01 $57.81 0.35 0.22 0.45
PAINT GYP BD 20 SF 0.00 0 0.050 0.10 006 1 0.01 $57.81 1 0.40 0.79
2X6 STUD 1.0 SF 0.00 0 1.000 1.00 148 1 0.15 $57.81 9 9.56 9.56
BAT INSULATION-ACOUSTICAL 1.0 SF 0.00 0 0.340 0.34 007 1 0.01 $57.81 0 0.74 0.74
SEALANT 0.1 LF Q 0.016 0.00 030 1 0.00 $57.81 0 1.75 0.18
0.00
TOTALS 1.74 210 0.211  6.00 0.21 14.24
WALL UPGRADE - HANGAR 2-hr construction and vaport retarder at exterior wall
5/8" GYP, HANG & TAPE(2 layer each 40 SF 0.00 0 0.281 1.13 017 1 0.07 $57.81 4 1.26 5.06
TEXTURE GYPSUM BOARD 20 SF 0.00 0 0.050 0.10 003 1 0.01 $57.81 0.35 0.22 0.45
PAINT GYP BD 20 SF 0.00 0 0.050 0.10 006 1 0.01 $57.81 1 0.40 0.79
FURRING 1.0 LF 0.00 0 0.210 .21 030 1 0.03 $57.81 2 1.94 1.94
BAT INSULATION (R-19) 1.0 SF 0.00 0 0.340 0.34 007 1 0.01 $57.81 o 0.74 0.74
VAPOR RETARDER | 10 SF | 0.00 0 0.06 0.08 004 1 0.0 $57.81 of 029 $0|
SEALANT 0.1 LF 0.00 0 0.016 0.00 030 1 0.00 $57.81 0 1.75 0.18
STAINLESS STEEL WAINSCOT (26 ¢ 0.2 SF 0.00 0 1.579 0.38 017 A1 0.00 $57.81 0 255 0.61
TOTALS 2.59 232 0.114 8.00 0.13 10.06
WALL UPGRADE - occupancy separation
5/8" GYP, HANG & TAPE(2 layer each 20 SF 0.00 0 0.281 0.56 017 1 0.03 $57.81 2 1.26 253
TEXTURE GYPSUM BOARD 20 SF 0.00 0 0.050 0.10 003 1 0.01 $57.81 0.35 0.22 0.45
PAINT GYP BD 20 SF 0.00 0 0.050 0.10 006 1 0.01 $57.81 1 0.40 0.79
BAT INSULATION-ACOUSTICAL 1.0 SF 0.00 0 0.340 0.34 007 1 0.01 $57.81 Y 0.74 0.74
SEALANT 0.1 LF 0.00 0 0.016 .00 030 1 0.00 $57.81 0 1.75 0.18
TOTALS 0.74 1.10 0.063 5.00 0.06 4.69
STAIR TOWER WALL not including metal siding finish
PLYWOOD SHEATHING 1.0 SF 0.00 0 1.250 1.25 010 1 0.01 $57.81 1 1.83 1.83
8" x 18 ga METAL STUD 24" OC 1.0 SF 0.00 0 1.000 1.00 000 1 0.15 $57.81 9 9.67 9.67
TOTALS 2.25 2.25 0.010 2.00 0.16 11.50
EPDM ROOFING
EPDM 60 MILS 1.0 S&F 0.00 0 2.500 2.50 028 1 0.03 $57.81 2 4.12 4.12
ADHESIVE 1.0 SF 0.00 0 0.011 0.01 000 1 0.00 $57.81 0 0.02 0.02
RECOVERY BOARD 10 SF 0.00 0 0.281 0.28 003 1 0.00 $57.81 0 0.45 0.45
INSULATION (R-38) 10" 1.0 SF 0.00 0 2.500 2.50 .008 1 0.01 $57.81 0 2,96 2.96
PLYWOOD SHEATHING 10 SF 0.00 0 0.390 0.39 011 1 0.01 $57.81 1 1.03 1.03
ICE AND WATER SHIELD(VAPORREl 1.0 SF 0.00 0| 0.300 0.30 300 1 0.03 $57.81 2 2.03 2.03
TOTALS 598 5.98 0.350 6.00 0.08 10.62
December 2007
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Condition Assessment and Rehabilitation Plan
Hangars 2 and 3 (Buildings 3008 and 3005)

METAL ROOFING

METAL ROOFING (24 GA)
RECOVERY BOARD

BAT INSULATION(R-38) 2 layers 6"
PLYWOOD SHEATHING

ICE AND WATER SHIELD(VAPOR RE
5/8" GYP, HANG & TAPE

TOTALS
DRAFT CURTAIN
METAL SIDING
2X6 STUD
SEALANT
TOTALS

Cooperative Agreement
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1.0

0.1

SF

LF

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0 2.500
0 0.281
0 0.340
0 0.390
0 0.300
0 0.281

4.09
0 5.000
Q 1.000
0 0.016

1.02

2.50
0.28
0.68
0.39'
0.30
0.56

4.71

5.00
1.00
0.00

1.00
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.034
.003
.007
011
.300
.017

0.372

.031
.148
030

0.178
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6.00

2.00

0.03
0.00
0.01
0.01
0.03
0.03

0.13

0.03
0.15
0.00

$57.81
$57.81
$57.81
$57.81
$57.81
$57.81

$57.81
$57.81
$57.81

Fort Wainwnight

Fairbanks, Alaska
2 4.47 4.47
0.45 0.45
1 0.74 1.49
1 1.03 1.03
2 2.03 2.03
2 1.26 2.53
12.00
2 6.79 6.79
9 9.56 9.56
0 1.75 0.18
9.73
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Condition Assessment and Rehabilitation Plan
Hangars 2 and 3 (Building 3008 and 3005}

PROJECT: FT WW Hanger 2 & 3 Property Condition Report

LOCATION: FT WwW
PHASE: Concept

DESCRIPTION: CIVIL COST ESTIMATE - TAB 12B

SUMMARY OF COSTS
DESCRIPTION % %
TOTAL DIRECT COST, MATL & LAB $415,045
LOCATION FACTOR 10% $41,505
FREIGHT 10% $41,505
OVER TIME - SOME 12.5% $51,881
COMPLEXITY 15.0% $62,257
$612,192
CONTRACTOR OVER HEAD 15.0% $91,829
CONTRACTOR PROFIT 12.0% $84,482
SUBTOTAL $704,021
TOTAL ESTIMATED COST $0
QUANTITY
UNIT
No. UNITS  COST COST
: ; I
DIRECT COSTS BY CSI DIVISIONS
DIVISION 1 !
SURVEYING, 3:MAN CREW | 4 HR $190.00 $760
SUBTOTAL| $760
DIVISION 2 - SITE WORK |
1
02200 - SITE DEMOLITION
SAWCUT ASPHALT PAVING (3") 1,200 LF $0.95 $1,135
DEMOASPHALT PAVING 18,667  SY $6:70 $125,085
[ SUBTOTAL $126,220
02510 WATER DISTRIBUTION
6" DUCTILE IRON WATER MAIN 300 LF $26.68 $8,003
'HYDRANT INSTALLATION 3 Each $1,420 $4,260
SUBTOTAL $12,263
02700-BASES AND PAVEMENTS
02740-FLEXIBLE PAVEMENT
D1, PARKING, SPRD, COMP, GRAD 1,656  CY $13.02 $20,257
ASPHALT PAVING, 3", PARKING LOTS 168,000  SF $1.18 $198,516
PARKING PAINT STRIPING, 4" 5800 LF $0.27 $1,580
PAVEMENT MK, HNDCP, SYMB 0 EA $70:49 $0

Cooperative Agreement
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Condition Assessment and Rehabilitation Plan
Hangars 2 and 3 (Building 3008 and 3005)

PROJECT: FT WW Hanger 2 & 3 Property Condition Report
LOCATION: FT WW

PHASE: Concept

DESCRIPTION: CIVIL COST ESTIMATE - TAB 12B

. |
] SUBTOTAL]| \

$220,352
2800 - SITE IMPROVEMENTS
FENCE, CHAIN LINK, 6' ASSY. 1,600.0 LF $32.45 $51,920
GATE, 4"WIDE, 5' HIGH, 2" FRAME, GALV. ST| 3.0 EA $324.50 $974
LINE POST, 6'X 2 1/2" SET IN CONC. 53.0 EA $48.24 $2,557
SUBTOTAL $55,450
DIRECT COST $415,045
Cooperative Agreement
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Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

CONSTRUCTION COST ESTIMATE

PROJECT: HANGARS 2 & 3 CONDITION ASSESSMENT PREPARED BY: RJR 21-Dec-07
LOCATION: FORT WAINWRIGHT FOR: JMM

PHASE: CONCEPT

DESCRIPTION: TAS 12 OPTION B - OFFICES ESTIMATE SUMMARY LIST

MECHANICAL ESTIMATE SUMMARY

SQUARE FOOTAGE COSTS: SQ.FT COST/SQ.FT ESCALATION TOTAL
FACTOR

SIDE BAY OFFICE VENTILATION SYSTEM 11,200 $32.00 1.15 $412,160.00

INCLUDING CONTROLS

SIDE BAY OFFICE HYDRONIC SYSTEM 11,200 $32.00 1.15 $412,160.00

INCLUDING CONTROLS

SIDE BAY OFFICE ATTIC FIRE SUPPRESSION

SYSTEM, INCLUDING CONTROLS 11,200 $5.00 1.15 $64,400.00

HANGAR BAY VENTILATION SYSTEM 30,000 $40.00 1.15 $1,380,000.00

INCLUDING CONTROLS

HANGAR BAY HYDRONIC SYSTEM 30,000 $40.00 1.15 $1,380,000.00
INCLUDING CONTROLS

HANGAR BAY FIRE SUPPRESSION SYSTEM 30,000 $10.00 1.15 $345,000.00
INCLUDING ACCESSORIES

HANGAR BAY FIRE SUPPRESSION
SYSTEM, FOR OPTIONAL SECOND

LEVEL OFFICE SPACE 30,000 $5.00 1.15 $172,500.00
TOTAL FOR SINGLE HANGAR $4,166,220.00
Cooperative Agreement December 2007
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Condition Assessment and Rehabilitation Plan

Fort Wainwright

Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska
CONSTRUCTION COST ESTIMATE
PROJECT: FT WW HANGARS 2 & 3 CONDITION ASSESSMENT PREPARED BY: EDR 21-Dec-07
LOCATION: FORT WAINWRIGHT, ALASKA CHECKED BY:
PHASE: CONCEPT
DESCRIPTION: ELECTRICAL TAB 128
DESCRIPTION QUANTITY EQUIPMENT MATERIAL LABOR TOTAL
ESTIMATE No.UNITS [ UNIT  EQUIP| UNIT MATERIAL| HRS/ MULT TOTAL LABOR LABOR UNIT MATERIAL
ELECTRICAL SUBCONTRACTOR PRICE  COST| PRICE COST| UNIT FACT HRS.  RATE COST COST & LABOR
TOTAL DIRECT COST, MATL & LAB. $0 $205,821 6,006 $395,766 $601,587
FREIGHT 10.0% $20,582
SUBTOTAL $226,403 $395,766 $622,169
CONTRACTORS OVERHEAD 15.0% $93,325.41
SUBTOTAL $715,495
CONTRACTORS PROFIT 10.0% $71,549
TOTAL ELECTRICAL COST (2007) $787,044
DIVISION 16 - ELECTRICAL
LIGHTING
OFFICE LIGHTING 480 Each $0 $0 110.00  $52,800 3.40 1 16320 $B500  $107,542 $334.05 $160,342
EMERGENCY LIGHTING 64 Each $0 30 180.00  $11.520 3.00 1 1820 $65.90 12,652 $377.69 $24172
EXIT SIGNS 48 Each |  $0 $0 160.00 $7.680 |  3.00 1 1440 $65.90 $0,480 $357.68 $17,169
EXTERIOR LIGHTING 1 LS | %0 $0 | 1500000  $15000  300.00 1 3000 $65.90 $19,769 | $34,768.81 $34.769
WIRING 1 LS | %0 §0 | 2000000  $20,000 | 580.00 1 5800 $65.90 $38,220 | $56,212.70 $58,220
REPLACE WIRING DEVICES .
204, 120V OUTLET W/ COVERPLATE 480 Each | $0 $0 | 10.68 $5,126 0.40 1 1801 $65.90 12,526 $36.77 $17.652:
20A, 120V LIGHT SWITCH W/ COVER 96 Each $0 $0 895 $859 0.40 1 380 $8590 82,505 $35.04 $3,364
COMMUNICATIONS '
COMMUNICATIONS RACK 4 EA | %0 $0 | 320000  §12.800 | 4800 1 1520 $66.90 12,652  $6,363.01 $25,452
CAT 5E WIRING 768 CLF |  $0 50 1530  §11.750 1.14 1 B77.8 $65.90 57,845/ $90.62 $69.596
DATA OUTLETS 380 EA | 80 $0 075 $285 2.00 1 7600 $65.90 50,081 §132 64 $50,366
FIRE ALARM SYSTEMS | |
FIRE ALARM SYSTEMS (NOTE 1) 1 LS $0 $0 | 4800000  $48,000 | 800.00 1 8O0 §B580  $52,717 | $100.716.83 $100,717
1 1
MECHANICAL SYSTEMS EQUIPMENT ' B
MOTOR STARTERS/DISC SW. 1 LS | %0 $0 12,00000  §$12,000 | 12000 1 1200 $65.90 $7,908 | $19.907.52 $19,908
WIRING 1 LS. | $0 $0| 8000.00 $8,000 | 180.00 1 1800 $65.90 $11,861 | $19,861.29 $19,861
COLUMN TOTALS: $0 $205,821 6,006 $305,766 $601,587
December 2007
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Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

APPENDIX A -

Table of Visually Observed Deficiencies

The appended five page table is a compilation of notes of the visual inspection of the structural
components of the hangars. It is visual in nature, and is intended to provide a general level of
understanding of the condition of the superstructural systems of the buildings. No destructive
investigation was conducted, and many elements could only be examined from a distance using
field glasses and binoculars.

During the design phases of any anticipated projects at the hangars, it is recommended that a
direct, hands-on examination of each affected member be conducted, in order to refine and more
carefully analyze its condition.

Cooperative Agreement: December 2007
W81XWH-05-2-0091 Appendix A — Page 1 (Final Submission)



Appendix A - Table of Visually Observed Deficiencies

Hangar # Element B/L# | Bay# Member # | LEVEL # [ Panel Pt. #| Deficiency | Thickness Length Severity Deficiency
2 Column 1 South 2 Splits Splits at X-brace
2 Column 1 North 1 Split LOCAL Split at end connection of X-brace
2 Column 1 North 2 Inaccessible Inacessible
2 Column 1 North 4 Inaccessible Inacessible
2 Column 1 South 1 Inaccessible Inacessible
2 Column 1 South 4 Inaccessible Inacessible
2 Column 1 South 2 Checks LOCAL Checks & knots in X-brace
2 Column 2 South 4 Splits X-brace splits
2 Column 2 North 1 Split Column split
2 Column 2 North 1 Split LOCAL Split at buttress connection
2 Column 2 South 1 Split LOCAL X-brace split at split ring connection
2 Column 2 South 1 Missing LOCAL Missing X-brace, cut short
2 Column 2 South 4 Loose Collar Bolts LOCAL Loose collar bolts
2 Column 2 North 1 Cut LOCAL Cut X-brace
2 Column 3 North 1 Split Column split
2 Column 3 South 4 Split Column split
2 Column 3 South 2 Split FULL Split & checks in column
2 Column 3 North 4 Damage Major damage
2 Column 3 North 2 Checks FULL Timber checks
2 Column 4 South 1 Split FULL Column split along full length
2 Column 4 South 2 Split FULL Column split along full length
2 Column 4 South 2 Split LOCAL Split at X-brace
2 Column 4 South 4 Split LOCAL Split at X-brace connection
2 Column 4 North 1 Split X-brace split
2 Column 4 North 1 Inaccessible Inacessible
2 Column 4 North 2 Checks LOCAL Checks & splits at column lap splice
2 Column 4 North 2 Checks LOCAL Checks & splits at X-brace connection
2 Column 4 North 4 Checks FULL Checks and splits
2 Column 5 South 4 Split LOCAL Column split at buttress
2 Column 5 South 1 Split LOCAL Column split at connection
2 Column 5 South 2 Split LOCAL Column split at mid-height
2 Column 5 South 1 Split 12 X-brace split up to mid-height
2 Column 5 North 4 Checks FULL Shrinkage checks
2 Column 5 South 2 Checks FULL X-brace w/ knots & checks, 80% section remaining
2 Column 5 North 2 Check LOCAL Check and splits at column lap splice
2 Column 6 South 2 Splits LOCAL Splits at X-brace connection
2 Column 6 North 1 Split 7LF Column split, 7' length
2 Column 6 North 1 Split 12 Split at buttress connection to column
2 Column 6 South 1 Split 1/2 Split at buttress connection to column
2 Column 6 South 1 Missing LOCAL Missing X-brace at connection
2 Column 6 South 2 Missing LOCAL Missing X-brace at connection
2 Column 6 North 1 Hole LOCAL Hole on X-brace, 2" diameter
2 Column 6 North 4 Checks FULL Shrinkage checks
2 Column 6 North 1 Bent Bolt Bent bolt
2 Column 6 North 2 Alignment Bolts not centered on X-brace connection, X-braces repositior
2 Column 7 South 1 Split Column split
2 Column 7 North 2 Split LOCAL Column split near lap splice
2 Column 7 South 2 Missing LOCAL Missing X-brace at connection
2 Column 7 South 2 Checks 1/2 Checks and splits up to column lap splice
2 Column 7 North 4 Checks FULL Shrinkage checks
2 Column 8 North 1 Split Column split
2 Column 8 South 1 Split Column split
2 Column 8 South 2 Split Column split
2 Column 8 North 2 Split LOCAL Split at column lap splice
2 Column 8 North 2 Split LOCAL Split at X-brace connection
2 Column 8 North 4 Split LOCAL Split at X-brace connection between bolts
2 Column 8 North 1 Notched LOCAL Notched X-brace, 25% section remaining
2 Column 8 South 1 Missing LOCAL Missing split rings & nuts
2 Column 8 South 1 Missing LOCAL Missing/cut X-brace
2 Column 8 South 2 Missing LOCAL No X-brace
2 Column 8 South 4 Checks FULL Timber checks
2 Column 9 South 2 Split Column & X-brace split
2 Column 9 North 2 Split LOCAL Split at X-brace connection
2 Column 9 North 1 Inaccessible Inacessible
2 Column 9 North 4 Inaccessible Inacessible
2 Column 9 South 1 Inaccessible Inacessible
2 Column 9 South 4 Inaccessible Inacessible
2 Column 9 South 2 Cut LOCAL X-brace cut
2 Perp. Hrz. Brace n/a 1 n/a 13 Split Severe Split
2 Perp. Hrz. Brace n/a 2 n/a 3 Split Severe Split
2 Perp. Hrz. Brace n/a 3 n/a 3 Split Moderate |Split
2 Perp. Hrz. Brace n/a 1 n/a 3 Split Moderate  [Split
2 Perp. Hrz. Brace n/a 2 n/a 17 Split Moderate |Split
2 Perp. Hrz. Brace n/a 5 n/a 17 Split Moderate  [Split
2 Perp. Hrz. Brace n/a 6 n/a 3 Split Moderate |Split
2 Perp. Hrz. Brace n/a 8 n/a 3 Split Moderate  [Split
2 Perp. Hrz. Brace n/a 4 n/a 17 Damage Severe Damage - at Connection
2 Perp. Hrz. Brace n/a 8 n/a 7 Checks Severe Checks (Consider Replacing)
2 Perp. Hrz. Brace n/a 5 n/a 7 Checks Severe Checks
2 Perp. Hrz. Brace n/a 1 n/a 17 Checks Moderate |Checks
2 Perp. Hrz. Brace n/a 3 n/a 17 Checks Moderate |Checks




Hangar # Element B/L# ay # Member # | LEVEL # [ Panel Pt. #| Deficiency | Thickness Length Severity Deficiency
2 Perp. Hrz. Brace n/a 4 n/a 3 Checks Moderate [Checks
2 Perp. Hrz. Brace n/a 5 n/a 10 Checks Moderate |Checks
2 Perp. Hrz. Brace n/a 6 n/a 7 Checks Moderate |Checks
2 Perp. Hrz. Brace n/a 6 n/a 17 Checks Moderate |Checks
2 Perp. Hrz. Brace n/a 7 n/a 3 Checks Moderate |Checks
2 Perp. Hrz. Brace n/a 7 n/a 7 Checks Moderate |Checks
2 Perp. Hrz. Brace n/a 7 n/a 13 Checks Moderate |Checks
2 Perp. Hrz. Brace n/a 6 n/a 10 Checks Moderate |Checks
2 Perp. Hrz. Brace n/a 4 n/a 13 Checks Moderate |Checks
2 Perp. Hrz. Brace n/a 4 n/a 7 Checks Light Checks
2 Purlin n/a 4 n/a 10 Checks Full Severe Checks - Full Length
2 Purlin n/a 2 n/a 14 Checks Full Severe Checks - Full Length
2 Purlin n/a 2 n/a 15 Checks Full Severe Checks - Full Length
2 Purlin n/a 1 n/a 17 Checks Full Severe Checks - Full Length
2 Purlin n/a 1 n/a 11.1 Checks Half Severe Checks - Half Length
2 Purlin n/a 2 n/a 19 Checks Half Severe Checks - Half Length
2 Purlin n/a 2 n/a 20 Checks Half Severe Checks - Half Length
2 Purlin n/a 1 n/a 2 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 3 n/a 2 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 3 n/a 3 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 8 n/a 3 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 6 n/a 5 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 4 n/a 7 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 5 n/a 7 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 8 n/a 12 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 8 n/a 13 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 5 n/a 14 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 8 n/a 14 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 3 n/a 15 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 5 n/a 15 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 8 n/a 15 Checks Full Moderate |Checks - Full Length
2 Purlin n/a 7 n/a 10 Checks Half Moderate |Checks - Half Length
2 Purlin n/a 6 n/a 12 Checks Half Moderate |Checks - Half Length
2 Purlin n/a 3 n/a 16 Checks Half Moderate |Checks - Half Length
2 Purlin n/a 5 n/a 4 Checks Full Light Checks - Full Length
2 Purlin n/a 7 n/a 6 Checks Full Light Checks - Full Length
2 Purlin n/a 8 n/a 6 Checks Full Light Checks - Full Length
2 Purlin n/a 3 n/a 7 Checks Full Light Checks - Full Length
2 Purlin n/a 8 n/a 8 Checks Full Light Checks - Full Length
2 Purlin n/a 6 n/a 9 Checks Full Light Checks - Full Length
2 Purlin n/a 8 n/a 9 Checks Full Light Checks - Full Length
2 Purlin n/a 6 n/a 10 Checks Full Light Checks - Full Length
2 Purlin n/a 7 n/a 14 Checks Full Light Checks - Full Length
2 Purlin n/a 8 n/a 18 Checks Full Light Checks - Full Length
2 Purlin n/a 4 n/a 3 Checks Half Light Checks - Half Length
2 Purlin n/a 6 n/a 4 Checks Half Light Checks - Half Length
2 Purlin n/a 8 n/a 5 Checks Half Light Checks - Half Length
2 Purlin n/a 5 n/a 8 Checks Half Light Checks - Half Length
2 Purlin n/a 6 n/a 8 Checks Half Light Checks - Half Length
2 Purlin n/a 3 n/a 12 Checks Half Light Checks - Half Length
2 Purlin n/a 5 n/a 16 Checks Half Light Checks - Half Length
2 Purlin n/a 3 n/a 17 Checks Half Light Checks - Half Length
2 Purlin n/a 7 n/a 18 Checks Half Light Checks - Half Length
2 Purlin n/a 7 n/a 19 Checks Half Light Checks - Half Length
2 Truss 1 B6(E) Cracks 1/2 IN 1LF 1/2" x 12", series of cracks
2 Truss 1 6E(E) Crack 1/2 IN 1/4 1/2" crack, 1/4 length of member
2 Truss 1 7E(E) Crack 1/4 IN 3/4 1/4" crack, 3/4 length of member
2 Truss 1 B5 Crack 1/2 IN 8 LF 1/2" x 8' crack, middle of member
2 Truss 2 9E(W) Crack 1/2 IN 1/6 1/2" crack, at 15% end of member
2 Truss 2 10E(W) Crack 1/2 IN 12 1/2" crack, 1/2 length of member
2 Truss 2 B2(E) Crack 1/8 IN 16 LF 1/8" x 8' crack at end of member
2 Truss 2 5E(E) Crack 1/4 IN 2LF 1/4" crack at 1' at each end
2 Truss 2 1E(W) Crack 1/2IN FULL 1/2" full length crack
2 Truss 2 2E(W) Crack 1/2 IN FULL 1/2" full length crack
2 Truss 2 8E(W) Crack 1/2 IN FULL 1/2" full length crack
2 Truss 2 M5(E) Crack 1/2 IN ? 1/2" crack
2 Truss 2 M61 Crack 1/2IN ? 1/2" crack
2 Truss 3 B5(E) Cracks 3/4 IN 2LF 3/4" x 2' cracks, each end
2 Truss 8 M75(W) Cracks 1/4 IN LOCAL 1/4" spot cracks
2 Truss 3 1E(W) Crack 1/2 IN 12 1/2" crack, middle of member
2 Truss 8 2E(W) Crack 1/2 IN 5LF 1/2" x 3' crack (middle), 1/4" x 2' crack (end)
2 Truss 3 B2(E) Crack 1/2 IN 6 LF 1/2" x 6' crack (reinforced w/ tie-rods)
2 Truss 8 B6E(W) Crack 1/2 IN FULL 1/2" crack, entire length
2 Truss 3 TE(W) Crack 1/2 IN FULL 1/2" crack, entire length
2 Truss 8 B3(E) Crack 1/2 IN FULL 1/2" crack, full length
2 Truss 4 5E(E) Crack 1/2 IN 3/4 1/2" crack, 3/4 length of member
2 Truss 4 1E(E) Crack 3/4 IN 3/4 3/4" crack, 3/4 length of member
2 Truss 4 TE(E) Crack 1/4 IN 7LF 1/4" crack, 5' at 1 end & 2' at other end
2 Truss 4 M69 Crack 1/2IN ? 1/2" crack
2 Truss 5 M47 Split ? Split crack
2 Truss 5 5E(E) Cracks 1/4 IN 2LF 3 - 1/4" x 2' cracks.
2 Truss 5 M23(W) Crack ? Severe |Complete crack (failed)
2 Truss 5 M61(W) Crack ? Severe |Complete crack (failed)
2 Truss 5 1E(W) Crack 1/4 IN 2LF 1/4" x 2' crack at end
2 Truss 5 B3(W) Crack 1/2 IN 2LF 1/2" x 2' crack, north end
2 Truss 5 TE(W) Crack 1/4 IN 2LF crack at 1/4" that is 2' length




Hangar # Element B/IL# | Bay# Member # | LEVEL # [ Panel Pt. #| Deficiency | Thickness Length Severity Deficiency
2 Truss 5 TE(W) Crack 1/4 IN 2LF crack at 1/4" that is 2' length
2 Truss 5 10E(W) Crack 1/2 IN 3LF 1/2" x 3' crack at end
2 Truss 5 9E(W) Crack 1/2 IN 3LF crack, 1/2" x 2 1/2' in length
2 Truss 5 9E(W) Crack 1/2 IN 3LF crack, 1/2" x 2 1/2' in length
2 Truss 5 2B(E) Crack 1/2 IN 4LF 1/2" crack, 4' in length, under node M27
2 Truss 5 4E(W) Crack 3/8 IN 4LF 2-3/8" crack, one 4' length
2 Truss 5 4E(W) Crack 3/8 IN 8 LF 2-3/8" crack, one 8' length
2 Truss 5 10E(E) Crack 1/2 IN FULL 1/2" crack, full length
2 Truss 5 M11 Crack 1/2 IN ? 1/2" crack
2 Truss 6 B5(W) Crack 3/4 IN 12 3/4" crack, 1/2 length of member, on top
2 Truss 6 8E(W) Crack 3/8 IN 3/4 3/8" - 1/2" crack, 3/4 length of member, not cont
2 Truss 6 10E(W) Crack 1/2 IN 1LF 1/2" x 1' crack at north end
2 Truss 6 9E(W) Crack 1/2IN 1LF 1/2" x 1' crack at north end
2 Truss 6 M31 Crack 1/2 IN FULL 1/2" crack, full length
2 Truss 7 B6E(W) Crack 1/2IN 3/4 1/2" - 3/4" crack, 3/4 length of member
2 Truss 7 B2(E) Crack 1/2 IN 3/4 1/2" crack, 3/4 length of member, discont
2 Truss 7 3E(W) Crack 1/2 IN 1LF 1/2" x 1' crack on bolt
2 Truss 7 B3(M) Crack 1/2 IN ? 1/2" crack at base of M43
2 Truss 8 TE(W) Cracks 1/2 IN FULL 1/2" - 3/4" series of cracks, full length
2 Truss 8 8E(W) Cracks 1/2 IN FULL 1/2" - 3/4" series of cracks, full length
2 Truss 8 9E(E) Cracks 1/2IN FULL 1/2" series of cracks, full length
2 Truss 8 1E(E) Cracks 1/2 IN FULL 1/2" series of cracks, full length
2 Truss 8 3E(W) Crack 1/2 IN 3/4 1/2" crack, 3/4 length of member
2 Truss 8 6E(E) Crack 1/2 IN 1LF 1/2" x 1' crack at north end
2 Truss 8 B3(E) Crack 1/4 IN 4LF 1/4" x 4' crack at north end
2 Truss 8 B4(W) Crack Hairline FULL Hairline crack at bottom of mid member, full length
2 Truss 8 M67(W) Crack ? Crack
2 Truss 8 2E(E) Crack ? Stress crack
2 Truss 9 B1 Crack 3/4 IN 1LF 3/4" x 1' crack at south end at gussett pl
2 Truss 9 M29 Crack 1/4 IN 1LF 1/4" crack in middle of 2.5" x13" sister pl
2 Truss 9 M49 Crack 1/4 IN 1LF 1/4" crack in middle of 2.5" x13" sister pl
2 Truss 9 M67 Crack 1/4 IN 1LF 1/4" crack in middle of 2.5" x13" sister pl
2 Truss 9 M71 Crack 1/4 IN 1LF 1/4" crack in middle of 2.5" x13" sister pl
2 Truss 9 8E(W) Crack 3/2 IN 1LF 11/2" x 1' crack at south end
2 Vert. X Brace n/a 8 n/a 7 Damage Severe Damage - at Connection
3 Column 1 North 1 Split LOCAL Split at splice plate at X-brace
8 Column 1 South 1 Split LOCAL Split at X-brace
3 Column 1 North 1 Split LOCAL Split at X-brace at end column
8l Column 1 South 2 Split LOCAL Split at X-brace connection
3 Column 1 North 1 Notched LOCAL Notched glulam
3 Column 1 South 1 Inaccessible Column hidden
3 Column 1 South 2 Cut LOCAL Glulam connection notched
3 Column 1 North 4 Checks LOCAL Checks at X-brace splice plate
3 Column 2 North 1 Split LOCAL Connection plate damage, split
8 Column 2 South 2 Split LOCAL Split at X-brace connection
3 Column 2 North 2 Split LOCAL Split at X-brace connection plate
3 Column 2 North 2 Checks FULL Checking at column, up & down
3 Column 2 South 4 Checks LOCAL Checks below truss
3 Column 2 North 4 Checks FULL Timber checks
3 Column 2 South 1 Checks 4 LF Timber checks, 4'
8 Column 8 South 1 Splits LOCAL Splits at bottom connection
3 Column 3 North 1 Split FULL Column splits
8 Column 3 South 2 Split LOCAL Split at column splice
3 Column 4 South 2 Split 12 Split below column splice
3 Column 4 South 4 Checks LOCAL Checks at X-brace plate
3 Column 4 South 1 Checks LOCAL Local checks at X-brace
3 Column 4 North 1 Checks FULL Timber checks and surface damage
3 Column 4 North 2 Checks FULL Timber checks and surface damage
3 Column 4 North 4 Checks FULL Timber checks and surface damage
3 Column 5 North 1 Split FULL Severe split all way up
8 Column 5 North 2 Split FULL Severe split all way up
3 Column 5 North 4 Split FULL Severe split all way up
3 Column 5 North 2 Checks LOCAL Checking at connection
3 Column 5 South 1 Checks LOCAL Checks at X-brace
3 Column 5 South 4 Checks LOCAL Checks at X-brace ends
3 Column 5 South 2 Checks 1/2 Severe checks above column splice, all the way up
8 Column 6 South 2 Split LOCAL Split above splice
3 Column 6 South 1 Missing LOCAL Missing X-brace
3 Column 6 South 2 Cut LOCAL Cut connection
3 Column 6 South 1 Checks LOCAL Checks at bottom/buttress
3 Column 6 South 4 Checks Sever timber checks
3 Column 7 North 2 Split 12 Wide split to column lap splice then checks
3 Column 7 North 1 Split 1/2 Wide split to X-brace at bottom
3 Column 7 South 2 Checks 1/2 Checking from splice to top
3 Column 7 South 1 Checks FULL Timber checking
3 Column 8 South 1 Split LOCAL Split at buttress connection
3 Column 8 South 2 Checks 1/2 Checking from splice to top
3 Column 8 South 2 Checks LOCAL Checks at X-brace
3 Column 8 North 2 Check LOCAL Check above splice
3 Column 9 North 4 Split Split
3 Column 9 South Inaccessible Column Inaccessible
3 Column 9 South 4 Inaccessible Inacessible
3 Column 9 South 2 Checks LOCAL Checking at X-brace connection
3 Column 9 South 1 Checks LOCAL Checks at X-brace connection
3 Column 9 North 2 Checks FULL Timber checks
3 Perp. Hrz. Brace n/a 6 n/a 13 Warped Moderate [Warped
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Hangar # Element B/L# | Bay Member # | LEVEL # [ Panel Pt. #| Deficiency | Thickness Length Severity Deficiency
8 Perp. Hrz. Brace n/a 7 n/a 3 Split LOCAL |Severe Split (at Bolt)
g Perp. Hrz. Brace n/a 1 n/a 3 Split Moderate  [Split
8 Perp. Hrz. Brace n/a 1 n/a 7 Split Moderate |Split
B Perp. Hrz. Brace n/a 7 n/a 7 Split Moderate  [Split
3 Perp. Hrz. Brace n/a 3 n/a 3 Checks Severe Checks
3 Perp. Hrz. Brace n/a 3 n/a 7 Checks Severe Checks
3 Perp. Hrz. Brace n/a 3 n/a 17 Checks Severe Checks
3 Perp. Hrz. Brace n/a 4 n/a 13 Checks Severe Checks
3 Perp. Hrz. Brace n/a 4 n/a 17 Checks Severe Checks
3 Perp. Hrz. Brace n/a 5 n/a 3 Checks Severe Checks
3 Perp. Hrz. Brace n/a 5 n/a 13 Checks Severe Checks
3 Perp. Hrz. Brace n/a 6 n/a 7 Checks Severe Checks
3 Perp. Hrz. Brace n/a 6 n/a 17 Checks Severe Checks
3 Perp. Hrz. Brace n/a 7 n/a 13 Checks Severe Checks
3 Perp. Hrz. Brace n/a 8 n/a 10 Checks Severe Checks
3 Perp. Hrz. Brace n/a 1 n/a 13 Checks Moderate |Checks
3 Perp. Hrz. Brace n/a 1 n/a 17 Checks Moderate |Checks
3 Perp. Hrz. Brace n/a 2 n/a 3 Checks Moderate |Checks
3 Perp. Hrz. Brace n/a 2 n/a 17 Checks Moderate |Checks
3 Perp. Hrz. Brace n/a 4 n/a 7 Checks Moderate |Checks
3 Perp. Hrz. Brace n/a 6 n/a 3 Checks Moderate |Checks
3 Perp. Hrz. Brace n/a 7 n/a 17 Checks Moderate |Checks
3 Perp. Hrz. Brace n/a 8 n/a 17 Checks Moderate |Checks
3 Perp. Hrz. Brace n/a 5 n/a 7 Checks Moderate |Checks (Top of Member)
3 Purlin n/a 5 n/a 19 Rot Local [? Rot - Local
3 Purlin n/a 6 n/a 16 Rot ? Rot
3 Purlin n/a 6 n/a 17 Rot ? Rot
3 Purlin n/a 5 n/a 18 Rot ? Rot
3 Purlin n/a 6 n/a 18 Rot ? Rot
3 Purlin n/a 1 n/a 19 Rot ? Rot
3 Purlin n/a 8 n/a 3 Checks Full Severe Checks - Full Length
3 Purlin n/a 1 n/a 14 Checks Full Severe Checks - Full Length
3 Purlin n/a 1 n/a 16 Checks Full Severe Checks - Full Length
3 Purlin n/a 1 n/a 2 Checks Full Moderate |Checks - Full Length
3 Purlin n/a 1 n/a 3 Checks Full Moderate |Checks - Full Length
3 Purlin n/a 2 n/a 12 Checks Full Moderate |Checks - Full Length
3 Purlin n/a 1 n/a 13 Checks Full Moderate |Checks - Full Length
3 Purlin n/a 1 n/a 18 Checks Full Moderate |Checks - Full Length
3 Purlin n/a 3 n/a 15 Checks Half Moderate |Checks - Half Length
3 Purlin n/a 1 n/a 20 Checks Half Moderate |Checks - Half Length
3 Purlin n/a 7 n/a 4 Checks Full Light Checks - Full Length
3 Purlin n/a 2 n/a 8 Checks Full Light Checks - Full Length
3 Purlin n/a 1 n/a 15 Checks Full Light Checks - Full Length
3 Purlin n/a 8 n/a 16 Checks Full Light Checks - Full Length
3 Purlin n/a 3 n/a 17 Checks Full Light Checks - Full Length
3 Purlin n/a 1 n/a 4 Checks Half Light Checks - Half Length
3 Purlin n/a 6 n/a 4 Checks Half Light Checks - Half Length
3 Purlin n/a 8 n/a 4 Checks Half Light Checks - Half Length
3 Purlin n/a 1 n/a 6 Checks Half Light Checks - Half Length
3 Purlin n/a 5 n/a 9 Checks Half Light Checks - Half Length
3 Purlin n/a 4 n/a 10 Checks Half Light Checks - Half Length
3 Purlin n/a 7 n/a 10 Checks Half Light Checks - Half Length
3 Purlin n/a 3 n/a 12 Checks Half Light Checks - Half Length
3 Purlin n/a 3 n/a 13 Checks Half Light Checks - Half Length
3 Purlin n/a 8 n/a 15 Checks Half Light Checks - Half Length
3 Purlin n/a 7 n/a 17 Checks Half Light Checks - Half Length
3 Purlin n/a 6 n/a 19 Checks Half Light Checks - Half Length
3 Purlin n/a 5 n/a 20 Checks Half Light Checks - Half Length
8 Truss 1 B1(W) Crack 1/2 IN 2LF Light 1/2" x 2' crack, south end, confined
3 Truss 1 M9(E) Crack 1/2 IN 1LF 1/2" x 1" crack on south end of ???
8 Truss 1 M27 Crack 3/4 IN 1LF 3/4" in bottom 12' cover plate
3 Truss 1 M51 Crack 11N 2LF 1" x 2' crack in north cover plate
8 Truss 1 M43 Crack 1/2 IN 8 LF 1/2" x 8' crack in south cover plate
3 Truss 1 B5(E) Crack 1/2 IN FULL 1/2" crack, full length
8| Truss 1 B4 Crack 1/2 IN FULL 1/2" crack, full length
3 Truss 1 B5 Crack 1/2 IN FULL 1/2" crack, full length. Lower splice board bwt
8l Truss 1 M59 Crack 1/2 IN FULL full length 1/2" crack in north cover plate
3 Truss 1 M67 Crack Hairline FULL Hairline crack, full length, south cover plate
8 Truss 1 M71 Crack Hairline FULL Hairline crack, full length
3 Truss 1 M21 Crack 3/4 IN FULL 1/2" - 3/4" full length crack
8 Truss 1 M19 Crack 3/4 IN FULL 1/2" - 3/4" full length crack
3 Truss 1 M11 Crack 3/4 IN FULL 1/2" - 3/4" full length crack
8 Truss 1 M7 Crack 3/4 IN FULL 1/2" - 3/4" full length crack
3 Truss 1 M3 Crack 3/4 IN FULL 1/2" - 3/4" full length crack
8 Truss 1 2E(E) Crack 1/2 IN FULL 1/2" full length crack
3 Truss 1 M39 Crack LOCAL Crack in north cover plate (size ??? In notes)
8 Truss 2 4E(W) Cracks Hairline FULL Full length cracks, fully confined
3 Truss 2 B1(E) Cracks 1/2 IN FULL 1/2" series of cracks, full length
8 Truss 2 8E(W) Crack Hairline 3/4 Moderate |Thin, deep crack, 3/4 length of member
3 Truss 2 3E(W) Crack Hairline 1LF Light  [Hairline crack, 1' at north end, confined
8| Truss 2 5E(W) Crack Hairline 2LF Hairline crack, 2' at south end, 2' at north end
3 Truss 2 TE(W) Crack 1/2 IN 4LF 1/2" x 4' crack, south end
8 Truss 2 B2(W) Crack Hairline FULL Full length hairline crack
3 Truss 2 6E(W) Crack Hairline FULL Full length crack, thin
8 Truss 2 3E(E) Crack FULL Full length deep crack
3 Truss 3 8E(W) Cracks 1/2 IN FULL 1/2" series of cracks, full length, confined




Hangar # Element B/L# | Bay# Member # | LEVEL # [ Panel Pt. #| Deficiency | Thickness Length Severity Deficiency
3 Truss 3 B2(W) Cracks 3/4 IN LOCAL 1/2" - 3/4" cracks, over crane
3 Truss 3 TE(E) Crack FULL Light  [Full length, deep crack, confined
3 Truss 3 6E(E) Crack FULL Light Full length, deep crack, confined
3 Truss 3 5E(E) Crack 1/4 IN 12 1/4" - 3/8" crack, 1/2 length of member, middle
3 Truss 3 B6E(W) Crack FULL Full length crack, deep.
3 Truss 3 B4(W) Crack 1/2 IN FULL 1/2" -1" full length crack
3 Truss 3 M71(E) Crack LOCAL Cracked in box with cover plate each side
3 Truss 4 4E(E) Cracks FULL Full length cracks
3 Truss 4 8E(E) Cracks Hairline FULL Full length cracks, confined
3 Truss 4 10E(W) Crack 1/2 IN 1LF Light  [1/2" x 1' crack, confined
3 Truss 4 M67(E) Crack FULL Full length crack
3 Truss 4 10E(E) Crack 3/4 IN FULL 3/4" full length crack
3 Truss 4 B5 Crack FULL Full crack, middle of member
3 Truss 5 1E Split FULL Split along center of whole section
8 Truss 5 M69 Split LOCAL Split at connection
3 Truss 5 M27 Split LOCAL Split at spacer bolt
3 Truss 5 8E(W) Cracks 1/2 IN 3/4 1/4" series of cracks, 3/4 length of member
3 Truss 5 9E(W) Cracks 1/3IN FULL 1/2" series of cracks, full length
3 Truss 5 B1 Cracks LOCAL Shrinkage cracks ext., Interior, severe crack
3 Truss 6 2E Split LOCAL Split at connection
3 Truss 7 B1 Split LOCAL Light Split with collar attached
3 Truss 7 3E Split FULL Split at whole length
3 Truss 8 B4(E) Split LOCAL Split along splice plate
3 Truss 8 4E Checks LOCAL Checks at all bolts
3 Truss 8 7E Checks LOCAL Checking & splitting at connection. Checking on middle face
3 Truss 8 8E Checks LOCAL Checking at connections
3 Truss 9 All Vert Splits ? Vert. posts in truss with splits
3 Truss 9 M31 Section Loss LOCAL Section missing
3 Truss 9 M47 Section Loss LOCAL Cut section missing
3 Truss 9 All Vert Checks FULL Vert. posts in truss with checks
3 Vert. X Brace n/a 1 n/a 13 Rot LOCAL Rot - at Connection
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Task: Estimate Quanties for Proposed Repair Details
\

Transverse Bracing:
Approach: All Transverse Bracing to Be replaced by Angles
Calculate Work Plan:
Labor:
Qty # Days $/HR Total Cost
Laborer 3 5 $ 40.00 $ 4,800
Lift Operator 1 5 $ 45.00 $ 1,800
Welder 1 5 $ 45.00 $ 1,800
Superintendan 1 5 $ 80.00 ' $ 3,200
Total Labor _$ 11,600
Material: |
Material = Steel
Grade = A36 or better
Shape = L 8x8x1/2
Unit Wieght = 26.4 LBIFT
Length of Bracing = 93.18 LF Per Bay
Use = 100.00 LF Per Bay
Weight (Per Bay) = 2640 LB
No. Bays per Hangars = 16 Bays/Hangars
Total Weight = 42,240 LB
Cost of Steel = $ 2.00 $/LB
Total Cost of Material = $ 84,480.00
Miscellaneous M ial = Welding Material, Bolts
Grade = A316
Shape = '3/4" Bolts
Lump Sum = $ 1,000
Total Material $ 85,480
Equipment:
1. Heavy Duty Lift
2. Flat Bed Truck
3. Personal Vehicles
4. Welder
1. Heavy Duty Lift
Quantity 1EA
Rental Period 1 Week
Rental Charge $ 3,000.00 $/Week
Subtotal = $ 3,000.00
2. Flat Bed Truck
Quantity 1EA
Rental Period 1 Day
Rental Charge $ 250.00 $/Day
Subtotal = $ 250.00
3. Personal Vehicles
Quantity 6 EA
Rental Period 5 Day
Rental Charge $ 50.00 $/Day
Subtotal = $ 1,500.00
4. Welder
Quantity 1EA
Rental Period 5 Day
Rental Charge 100.00 $/Day
Subtotal = $ 500.00
Total Equipment _$ 5,250.00
Inspection/Quality Control:
Qty # Days $/HR Total Cost
Inspector 1 5 $ 75.00 $ 3,000.00
Expenses Travel $ 2,000.00
Lodging $ 1,000.00
Inspection Subtotal: $  6,000.00
Recap:
Labor '3 11,600.00
Material 85,480.00
Equipment ik 5,250.00
Subtotal: 102,330.00
Contractor Ma 15% $ 15,349.50
Contractor Base Price '8 117,679.50
Contingency 20% $ 23,535.90
Inspection $ 6,000.00
Total: $ 150,000.00




Special Repairs:
Approach:

Repair Detail 4, Typical Epoxy Injection Repair

Approach: All splits and cracks to be repaired with epoxy injection material.
Using field assessment chart, determine quantity of splits and cracks.
Contact Contractors in Fairbanks, Timber Restoration, to find if there are any prefferred units of measure
Make assumptions about dimensions of crack, to determine a quantitied of void space to be filled.
Make assumptions about extent of cracks to determin quantity of sealer material needed.

CAUTION: Rich Mattri at Timber Restoration strongly recommend that we not use Epoxy in these hangars. His judgement was that
The trusses are in good enough shape to be serviceable without epoxy. His main concern was out of plane bending, and
unual deformations, and severe split situations away outside the neutral axis.

This vastly reduces amount of Epoxy Injection to be reused on site, and perphap we can now reclassify these in the
"Special" member category

Epoxy Injection Repair:

Severe Splits, From deficiency Chart:

Hangar # Element B/L # or Bay # Member or P/Pt # Deficiency Dimensions  Void (Gallons) Seal area (sf) Seal Th (in)
2 Perp. Hrz. Brace 1 13 Split 1/2"x25"x10" 6.49 41.67 0.25
2 Perp. Hrz. Brace 2 3 Split 1/2"x25"x10" 6.49 41.67 0.25
3 Perp. Hrz. Brace 7 3 Split (at Bolt) 1/2"x1"x10" 0.26 1.67 0.25
2 Perp. Hrz. Brace 4 17 Damage - at Connection 0.78 5.00 0.25
2 Vert. X Brace 8 7 Damage - at Connection 1/2"x3"x10" 0.78 5.00 0.25
2 Truss 5 M23(W) Complete crack (failed) 1/2"x10"x10" 0.22 1.39 0.25
2 Truss 5 M61(W) Complete crack (failed) 1/2"x10"x10" 0.22 1.39 0.25

Total: 15.24
Labor:
Qty # Days $/HR Total Cost
Laborer 3 2 $ 40.00 $ 1,920
Lift Operator 1 2 $ 45.00 $ 720
Superintendan 1 2 $ 80.00 $ 1,280
Total Labor _§ 3,920
Material:
Material = Epoxy
Grade = Sika 31 & 35
Units of Measure = Gallons
Total Quanity of Material = 16.51 Gallons
Use = 20.00 Gallons
Cost of Material = $ 100.00 $/Gallon
Total Cost of Material = $ 2,000.00
Miscellaneous Material = Injectors gun, scoring equipment
Grade =
Shape =
Lump Sum = $ 1,000
Total Material $ 3,000
Equipment:
1. Light Duty Lift
2. Personal Vehicles
1. Light Duty Lift
Quantity 1EA
Rental Period 2 Days
Rental Charge $ 400.00 $/Day
Subtotal = $ 800.00
3. Personal Vehicles
Quantity 5 EA
Rental Period 2 Day
Rental Charge $ 50.00 $/Day
Subtotal = $ 500.00
Total Equipment _$ 1,300.00
Inspection/Quality Control:
Qty # Days $/HR Total Cost
Inspector 1 2 $ 75.00 $ 1,200.00
Expenses Travel $ 2,000.00
Lodging $ 1,000.00
Inspection Subtotal: $  4,200.00
Recap:
Labor $ 3,920.00
Material $ 3,000.00
Equipment $ 1,300.00
Subtotal: $ 8,220.00
Contractor Ma 15% $ 1,233.00
Contractor Base Price $ 9,453.00
Contingency 20% $ 1,890.60
Inspection $ 4,200.00

Total: _$ 20,000.00

Seal (Gallons)
0.54
0.54
0.02
0.06
0.06
0.02
0.02
1.27




Other Repairs: (NOT on Deficiency Chart!!)

Hangar # Element B/L # or Bay # Member or P/Pt # Deficiency Proposed Repair
3 Truss 5 N. Saddle Plate  Bottom Chord fracture at saddle plate Install V Plates
2 Truss 8 South End Top Chord - local crushing TBD

Bottom Chord Fracture:
Labor:
Qty # Days $/HR Total Cost
Laborer 1 1 $ 40.00 $ 320
Lift Operator 1 1 $ 45.00 $ 360
Welder 1 1 $ 45.00 $ 360
Superintendan 1 1 $ 80.00 ' $ 640
Total Labor _$ 1,680
Material: |
Material = Steel
Grade = Structural Grade
Dimensions= 2 Plates = 5"x1/2"x10'
Volume of Steel = 2.08 CF
Density of Steel = 490.00 LB/CF
Weight of Steel = 1020.83 LB
Cost of Material = $ 2.00 $/LB
Total Cost of Material = $ 2,041.67
Miscellaneous Material = Bolts, Welding Equipment
Grade =
Shape =
Lump Sum = $ 1,000
Total Material $ 3,042
Equipment:
1. Light Duty Lift
2. Personal Vehicles
3. Welder
1. Light Duty Lift
Quantity 1EA
Rental Period 2 Days
Rental Charge $ 400.00 $/Day
Subtotal = $ 800.00
2. Personal Vehicles
Quantity 4 EA
Rental Period 2 Day
Rental Charge $ 50.00 $/Day
Subtotal = $ 400.00
3. Welder
Quantity 1EA
Rental Period 1 Day
Rental Charge '3 100.00 $/Day
Subtotal = $ 100.00
Total Equipment_$ 1,300.00
Inspection/Quality Control:
Qty # Days $/HR Total Cost
Inspector 1 1 $ 75.00 $ 600.00
Expenses Travel $ 2,000.00
Lodging ~$ 1,000.00
Inspection Subtotal: $ 3,600.00
Recap:
Labor '3 1,680.00
Material $ 3,041.67
Equipment $ 1,300.00
Subtotal: $ 6,021.67
Contractor Ma 15% $ 903.25
Contractor Base Price $ 6,924.92
Contingency 20% $ 1,384.98
Inspection $ 3,600.00
Total: $ 10,000.00




Purlin Repair:

Approach:

All Purlins to be Strengthened with 2 sister plates

NOTE: Consider refining analysis and only strengthening a portion of the purlins

Calculate Work Plan:

Labor:
Qty 1HR $/HR Total Cost
Laborer 3 1 $ 40.00 $ 120
Lift Operator 1 1 $ 45.00 $ 45
Superintendan 1 1 $ 80.00 $ 80
Crew Hour  § 245
Estimate 1/2 Crew Hour per Purlin
Number of Purlins = 320 EA
Crew Hours = Purlins * 1/2 160 Crew Hours
Total Labor Cost = $ 39,200.00
Material:
Material = Glue Laminated Lumber
Grade = ?
Shape = 31/2" x 14"
Length = 25 LF
Approximate Cost Each = '3 100.00
Qty per Purlin = 2 EA
Number of Purlins = 320 EA
Total number of Glulams = 640 EA
Total Cost of Material = $ 64,000.00
Mi 1eous ial = ThruBolts, Other
Thrubolts
Qty per purlin = 11 EA
Total Qty = | 3520 EA
Cost Each = $ 3.00
Total Cost of Bolts = $ 10,560.00
Other
Lump Sum = $ 1,000
Total Material $ 75,560
Equipment:
1. Light Duty Lift
2. Personal Vehicles
3. Welder
1. Light Duty Lift
Quantity 1EA
Rental Period 20 Days
Rental Charge '3 400.00 $/Day
Subtotal = $ 8,000.00
2. Flat Bed Truck
Quantity 1EA
Rental Period 1 Day
Rental Charge $ 250.00 $/Day
Subtotal = $ 250.00
3. Personal Vehicles
Quantity 5 EA
Rental Period 20 Day
Rental Charge '3 50.00 $/Day
Subtotal = $ 5,000.00
Total Equipment _$ 13,250.00
Inspection/Quality Control:
Qty # Days $/HR Total Cost
Inspector 1 20 $ 75.00 $ 12,000.00
Expenses Travel $ 2,000.00
Lodging $ 1,000.00
Inspection Subtotal: $ 15,000.00
Recap: |
Labor $ 245.00
Material 75,560.00
Equipment 13,250.00
Subtotal: 89,055.00
Contractor Ma 15% _$ 13,358.25
Contractor Base Price $ 102,413.25
Contingency 20% $ 20,482.65
Inspection $ 15,000.00
Total: $ 140,000.00
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Condition Assessment and Rehabilitation Plan Fort Wainwright
Hangars 2 and 3 (Buildings 3008 and 3005) Fairbanks, Alaska

APPENDIX B -

SITE PLAN AND FLOOR PLANS OF HANGARS 2 AND 3

The appended five sheets of drawings show the location of the hangars in the context of the rest
of the Base, as well as the existing condition floor plans of each building.

The drawings are as follows:

T1.1  Base Site Plan

Al.l  Hangar 2 — First Floor Plan — Existing

A1.2 Hangar 2 — Second Floor & Walkway Plan — Existing
Al.l  Hangar 3 — First Floor Plan — Existing

Al.2 Hangar 3 — Second Floor & Walkway Plan - Existing

Cooperative Agreement: December 2007
W81XWH-05-2-0091 Appendix B — Page 1 (Final Submission)
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