
Meeting Team Taku 
Tuesday, 23 May 2006, 1300-1400 

Attendees: Therese Deardorff, Joseph Malen, Cliff Seibel, Rielle Markey 
(USAGAK Env); Sharon Richmond (ADEC); Robert Brock, Larry Phyfe 
(USACOE AK District Anchorage); John Wentz, John Beier, (USACOE AK 
District FWA), Nick Nugent (DPW FWA) 

Topics of Discussion: 

EPA and ADEC have approved the letter outlining additional excavation 
allowances in Taku Gardens per the 16 May Team Taku meeting. This included 
limited earthwork activity to allow the cleanup of the gycol spill, including limited 
excavation less than 2 feet in depth for the glycol cleanup. All excavation was to 
take place in previously disturbed areas. 

Also as agreed to during the 16 May meeting, WCC will take additional 
samples to the lab for holding until North Wind directs the lab to analyze. This 
requirements will be included in WCC's sampling plan. The draft plan is 
expected by the end of the week and will be made available to the entire Taku 
Team for comment. 

There was discussion of the metal debris findings of 19 May, which 
occurred when the excavator went outside the previously excavated areas. 
Therese will coordinate with ADEC and EPA their concurrence that WCC may 
recommence earthwork in Area A with the following restrictions: This work will 
be conducted only Monday through Friday, and between the hours of 0800 and 
1700. In addition, Joe Malen will be on the Taku Gardens site during this 
earthwork. Therese is working to coordinate a response from EPA and ADEC by 
24 May. (Jack Gusmano, EPA, was unable to attend today's meeting.) 
Contingencies were made to ensure the response will be received at FWA while 
Therese is traveling to FWA and points beyond 24-25 May 2006. 

The group again discussed the requirements for Exclusion Zone work by 
WCC later in the season. The NAO will work with DPW Env and Bob Brock to 
determine access requirements, and North Wind will likely move to this area after 
investigating Area A. Therese will work to determine if PCB contaminated soils 
in the Exclusion Zone can be removed this summer. 

North Wind's investigation should, if all goes well, be completed 
approximately 60 days after mobilization. Results will be received as they 
progress, with a three-day lab turnaround. The COE will then review the data 
quality, and if they are approved, will release to the team on a weekly basis. 

The next meeting is scheduled for Tuesday, 30 May, 1300-1400. 




