
Meeting Team Taku 
Tuesday, 19 September, 1310-1330 

Attendees: Therese Deardorff (USAGAK); Sharon Richmond, (ADEC); John 
Wentz (USACOE AK District FWAlNAO); Lori Verbrugge (AK Dept. of Public 
Health); Bruce Miller, Aran Armstrong (North Wind, Inc.) 

Topics of Discussion: 

Environmental Cleanup and Investigation (Aran Armstrong) 

Work completed this past week: 

• Surveyed groundwater wells 
• Wrapped up work at the site 

To complete in next 1-2 days: 

• Complete removal of waste drums for proper disposal; coordinating 
through Cliff Seibel and Bob Gray 

• Trailer removal 
• Storage items in on-site connexes for spring work or DERA building (if 

heat is required); coordinate through Cliff Seibel 

This will complete NWl's work on site for this calendar year. They are working on 
getting analytical data ready for the November 8 meeting. 

WCC Excavation Requirements (John Wentz): 

John will email the group photographs of the areas around the dewatering wells 
prior to their installation. He will ensure that the guidance Sharon forwarded for 
the proper decommissioning of wells is followed. He will also see where WCC 
stands on their submission of the plans for State approval. John did say that this 
will result in a cost difference from what was planned; however, the Army cannot 
accept less than the State guidance, especially at a contaminated site. 

John was going on site this afternoon to photograph what is being done on site. 
He is also compiling a list of the remaining WCC requirements, which generally 
include the vertical construction completion and some site restoration. The list 
will include all previously approved work that has not yet been completed with a 
status update. 

WCC's anticipated construction completion date remains 20 Dec 06. 

ADEC Concerns: 

whitesp
Note
Incorrect date. Meeting took place Tuesday, 10 October.



None. 

EPA Concerns: 

None. 

Miscellaneous: 

John Wentz restated his commitment to provide the Cleanup team a copy of the 
Shannon & Wilson written report on their 2005 environmental work. 

Next Meeting: 

The next Team Taku meeting is scheduled for Tuesday, 24 October 2006, 1300-
1400. Therese Deardorff will send out the agenda, host the call, and send out 
the meeting notes upon completion of the call. 


