
Working Up to a Solution

General Project
Timeline

Fort Wainwright
Disposition of Hangars 2 & 3

Environmental Impact Statement and National Historic Preservation Act Section 106 Consultation

2011 2012 20142013

NOV

February 2014

Record of Decision

Winter 2013

Final EIS Published
(30-Day Waiting Period)

June 2013

Draft EIS with Draft MOA Published
(45-Day Review Period)

Fall 2013

Sign Section 106 Final MOAFALL

Spring 2012 - Winter 2012/2013

Continued Consultation and Preparation of Section 106 
Draft MOA & Draft EIS Development

WINTER

November 16, 2011

Publication of a Notice of 
Intent to Prepare an EIS

DEC
December 14-15, 2011

Public / Agency Scoping & 
Initiation of Section 106 Consultation

WE ARE HERE JUN

FEB

Hangars 2 and 3
US Army 

SPRING WINTER




